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Regd. Office:26. Raja Santosh Road, Corporate Office: 27, Rajendra Nath Mukherjee Road,     
Alipore, Kolkata-700027                            Kolkata – 700001 

Phone: (033)24795535 Fax: 033)24797046       Phone: (033)22485841-44 Fax: 033-22103961 
Email: info@bbjconst.com, bbj@india.com, Website: www.bbunl.com, www.bbjconst.com  

 
Correspondences may be addressed to the corporate office 

 
TENDER 

DOCUMENT 
FOR 

(Two Packet System) 
 

Name of work:  Assembling, erection, supplying, fitting & fixing, launching OWT 
Steel Girder and Composite Girder with bearing in Bridge No.130 over River Irang of 
Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station 
to Noney Station including other ancillary works in connection with the construction of 
New BG Railway Line Project from Jiribam to Imphal. (Two Packet System). 

 

 

TWO PACKET SYSTEMS TENDER 
 

PART – I 
 

TECHNICAL BID DOCUMENT 
 

 
 
 

BBUNL 

(b) TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
 

(c) Cost of Tender Form 
(Document) 

: Rs.5,000.00 (Tender document 
downloaded from internet site, the cost of 
which to be deposited along with Technical 
bid) 

(d) Approx. Value of the work 
(Tender Value)   

:       Rs. 98,58,71,453.00 

(e) Earnest money to be deposited   :      Rs. 50,00,000.00(To be deposited along        
with Technical bid) 

(f) Completion period of the work :      10 (Ten) months 
(g) 
 
(h)     

Date of closing  
 
Date  of  opening 

:      21-08-2015 

:      21-08-2015 
  

mailto:info@bbjconst.com,
mailto:bbj@india.com,
http://www.bbunl.com,
http://www.bbjconst.com
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TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
 

TWO PACKET SYSTEM TENDER FOR - Assembling, erection, supplying, fitting & fixing, 
launching OWT Steel Girder and Composite Girder with bearing in Bridge No.130 over 
River Irang of Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between 
Khongsang Station to Noney Station including other ancillary works in connection with the 
construction of New BG Railway Line Project from Jiribam to Imphal. (Two Packet System). 
 
 
LAST DATE FOR RECEIVING –Upto 11.00hrs. of  21-08-2015 
 
NAME & ADDRESS OF THE TENDERER(S) TO WHOM FORM SOLD 
 
 
 
 
 
 
 
 
 

 
DEMAND DRAFT No. _________________________ Date __________________ 
 
 
ISSUED BY BANK ___________________________________________________ 
 
 
AMOUNT IN Rs.  _________________ 
 

 
 
 

CERTIFIED THAT THIS DOCUMENT CONTAINS 50  PAGES 
 
 

SERIALLY NUMBERED INCLUDING COVER PAGE 
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SECTION-I 
BBUNL 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
 

BBUNL, Kolkata invites sealed open tenders on Two Packet System on prescribed forms for the under 
noted work: 

Name of work: Assembling, erection, supplying, fitting & fixing, 
launching OWT Steel Girder and Composite Girder 
with bearing in Bridge No.130 over River Irang of Span 
1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in 
between Khongsang Station to Noney Station 
including other ancillary works in connection with the 
construction of New BG Railway Line Project from 
Jiribam to Imphal. (Two Packet System). 

Approx Cost of the work 
(Tender Value) Rs. 98,58,71,453.00 
Earnest money to be deposited 
The tenderer should furnish the 
details of postal address with PIN 
Code along with FAX No. of concerned 
bank from which EMD purchased.   

Rs. 50,00,000.00 

Completion period of the work 10 (Ten) months 
Cost of Tender Form (Document) Rs. 5,000.00 
Last Date/Time for submission of Tender Upto 11.00 Hrs. on 21-08-2015 
Date/Time for Opening of Tender Soon after 15.00 Hrs. on 21-08-2015 
Validity of Offer: 120 days from the date of opening of tender. 
Availability of Tender documents On all working days from 10.00 Hrs. to 16.30 Hrs. between    

07-08-2015 and 20-08-2015. The tender document may also 
be downloaded from website: www.bbunl.com or 
www.bbjconst.com or www.eprocure.gov.in (CPP 
PORTAL). “CORRIGENDUM”, IF ANY . WOULD 
APPEAR ONLY ON THE BBUNL/BBJ WEBSITE AND 
NOT TO BE PUBLISHED IN ANY NEWSPAPER.  

Site Visit It is deemed that the tenderer has acquainted himself with the 
site condition thoroughly after site visit and quoted his rate 
taking into consideration all the aspects. Any plea regarding 
ignorance about site condition shall not be entertained.. 

 
TENDER WITHOUT EARNEST MONEY WILL BE SUMMARILY REJECTED. 

 
 JVs/Consortiums will not be allowed and wherever Joint Venture or JV is appearing in this tender, 
that should be considered as deleted.  

 

           Further particulars and tender forms can be had from the corporate office on all working days on 
cash payment/Demand Draft of   Rs. 5,000.00/- (Rupees   five thousand) for the above tenders, Demand 
draft of Rs. 5,000.00/- (Rupees five thousand)  only per set to be drawn in favour of THE 
BRAITHWAITE BURN AND JESSOP CONSTRUCTION COMPANY LIMITED. Cost of the Tender 
document is non-refundable and the tender documents are non-transferable. 
1. The Technical Eligibility Criteria will be as under:  

http://www.bbunl.com
http://www.bbjconst.com
http://www.eprocure.gov.in
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 A Technical Criteria: 
 1.1 The tenderer(s) should have completed at least one single work of supply, fabrication & 

erection of minimum 61 M span open web welded steel girder within the qualifying 
period for a minimum value of 35% of advertised tender value of work. 
Note: (i) Similar nature of works physically completed within the qualifying period, i.e. the 
last 3 financial years and current financial year (even though the work might have 
commenced before the qualifying period) should only be considered in evaluating the 
eligibility criteria. 
          (ii) The total value of similar nature of work completed during the qualifying period, 
and not the payments received within qualifying period alone, should be considered.  
        (iii)  In case, the final bill of similar nature of work has not been passed and final 
measurements have not been recorded, the paid amount including statutory deduction is to 
be considered.  If final measurements have been recorded and work has been completed with 
negative variation, then also the paid amount including statutory deduction is to be 
considered. However, if final measurements have been recorded and work has been 
completed with positive variation but variation has not been sanctioned, original agreement 
value or last sanctioned agreement value whichever is lower should be considered for judging 
eligibility. 
        (iv) Certificate from private individuals/firms for whom such works are 
executed/being executed shall not be considered. 
 (v) Similar nature of work means: Fabrication & launching (with Cantilever 
method) of Open Web Girder Superstructure of 61.0m spans or more.  
1.2 The tenderer(s) must have experience of working in the field of bridge construction in 
various parts of the North East region for a minimum period of 5 (five) years just prior  
to the  date of submission of tender and must have a well equipped workshop capable of 
delivering the fabricated girders within stipulated time.  

 B. Financial Criteria:  
Total contract amount received during the last three years (i.e. the current year and three 
previous financial years) should be minimum of 150% of advertised tender value of work 
supported by a) Authenticated payment record of  any  Government Departmentor PSU’s etc. or 
(b) Audited Financial Statement certified by Chartered Accountant. 
 

 C.  AVAILABILITY OF BID CAPACITY =  
 (AxNx2.0 – 0.25xNxB), should be more than the total estimated price where, 
 A= Maximum value of works executed in any one year during the last 5 years which will take 

into account the completed as well as works in progress (total contract receipts). 
 B= Total value of existing commitments irrespective of the completion period of those works (in 

case bidder or partner of JV has existing commitment through another JV, then the 
commitment will be taken in proportion to the share of the Bidder in the JV). 

 N= Number of years prescribed for completion of works in the present bid.  
 
 

 NB:  (1). Number of bridge tenders is being called at the same time. Award of one or  
      more than one package  to the  sameagency shall be evaluated based on the  
capacity& credentials of the tenderer. 

  (2)The Tenderer(s) shall furnish the details of existing commitments as per the  
     prescribed proforma along with Technical Bid Document (i.e. Part-I document) for  
“Statement of works in progress’ and also ‘Statement of works abandoned/left  
incomplete’.  
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 D. Sufficient number of Tools & Plants required for execution of work and numbers of key 
personnel (Technical.) to be  deployed by the Contractor as indicated in the Tender 
document. Otherwise action will be taken as per Tender condition. 

   
2.0 The complete tender document consists of two parts i.e. Part-I (Technical Bid document)& 

Part-II (Price Bid document). After completing the tender documents they should be 
separately sealed in two different envelopes super scribed as Packet-I (Technical Bid) and 
Packet-II (Price Bid) along with name of work, the Tender No. and these two envelopes 
should be sealed in a larger envelope super scribing the name of work & Tender No. 

3.0 JOINT VENTURE will not be permitted in this Tender. 
4.0 PARTNERSHIP FIRM: In case the tenderer is a partnership firm, the work experience, 

solvency and turn over   shall be in the name of partnership firm only. 
5.0 VALIDITY OF TENDER = 120 days from the date of opening of Tender. 
6.0 The tender documents (not transferable) can be obtained from the BBUNL corporate office 27, 

Rajendra Nath Mukherjee Road, Kolkata – 700001 during working hours from 07-08-2015 and 
up to 11.00 hours of 20-08-2015 on submission of cash payment/crossed Demand Draft in 
favour of  THE BRAITHWAITE BURN AND JESSOP CONSTRUCTION COMPANY 
LIMITED.  
 

7.0  Tenders will be received in the offices mentioned against Note (6) above with effect from      
07-08-2015 and up to 11.00 hours of  21-08-2015.  Part-I (Technical Bid) will be opened on   
21-08-2015 after 15.00 hours at the corporate office of the BBUNL. The opening of Part-II 
(Price Bid) of the qualified bidders will be intimated later on.  If the last date of 
receiving/opening happens to be Bundh/Holiday(s), the tenders will be issued/received/opened 
on the next working day as per same timings.   

8.0 
 
            

  (a) The tender documents will also be available in  the web site  www.bbunl.com, 
www.bbjconst.com during the above mentioned period and same can be down loaded and used 
 as tender documents for submitting the offer. However, the Demand Draft for Rs. 5,000.00 
towards cost of tender documents as stated above will have to be enclosed while 
submitting the tender.Otherwise, the tender will be summarily rejected. 

 (b) The Earnest Money and the cost of Tender paper (if down loaded from website) 
should be submitted along with the Technical Bid (Part-I) and not elsewhere, otherwise 
Tender  will be treated as without Earnest Money. 

 (c)BBUNL Administration will not be responsible for any delay/difficulties /inaccessibility of 
the down loading facility for any reason whatsoever. In case of any discrepancy between the 
tender documents down loaded from internet and the master copy available in the offices 
mentioned in (7) above, the latter shall prevail and will be binding on the tenderer(s). No claim 
on this account will be entertained. 

 (d)  The tenderer/s sould make their own  arrangement for the site visit.    
                                                           

9.0 Earnest Money shall have to be deposited by all tenderers. Tenders not accompanied by 
requisite Earnest Money shall be summarily rejected. The tenderer should furnish 
the details of postal address with PIN Code along with FAX No. of concerned 
bank from which EMD purchased. 

10.0 All documents being submitted by the tenderer(s) along with their offer shall have to be 
attested by the Gazetted Officer OR all the documents submitted by the tenderer along with 

http://www.bbunl.com,
http://www.bbjconst.com
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the tender document must be self attested failing which, document not bearing self attested 
signature of the tenderer, will be treated null and void and will not be taken into consideration 
while deciding the tender.  

11.0 Tenderer(s) should submit the following details with tender documents: 

 (a) List of Personnel available on hand and proposed to be engaged for the subject work.  

 (b) List of Plant & Machinery available on hand (own) and proposed to be inducted (owned 
and hired to be given separately) for the subject work.  

 (c) List of works completed in the last five financial years giving description of work, 
organization for whom executed, approximate value of contract at the time of award, date 
of award and date of scheduled completion of work, date of actual start and actual 
completion of the work and final value of contract/final payment made to the contractor. 

 (d) List of works on hand indicating description of work, date of award, contract value, and 
approximate value of balance work yet to be done.  
 
 

 Notes:  (i) In case of items (a) and (d) above, supportive documents/certificates from the 
Organizations with whom they worked/are working should be enclosed. (ii)Certificates from 
private individuals for whom such works are executed/being executed will not be accepted. 
(iii)Tenderer(s) are advised to submit those documents, which clearly show the fulfillment of 
Eligibility Criteria. 

12.0 Tenders not accompanied by requisite Earnest Money in the accepted form shall be summarily  
rejected. Earnest Money shall have to be deposited by all tenderers as per Clause 3.0 of 
Regulation for the Guidance of Tenderers. 

13.0 The tenderer has to give name and contact numbers of key personnels fully and clearly in the 
box provided above. 

14.0 Submission of Tender: (Regulations for guideline of tenderers) The complete tender 
document should be submitted in the sealed cover/envelope duly superscribing the name of 
work, Tender No. etc. and the same should be dropped in the nominated tender box kept at the 
nominated locations. 
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SECTION – II 

 
DECLARATION FROM TENDERERS 
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CHAPTER-II 

BBUNL 
  (TENDER FORM FIRST SHEET) 

 
 
 
Issued to:- 
 
 
 
 
 
 
 
 

 
TENDER NO : 
Name of work:Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 

 
Approx. Value (Tender Value)= Rs. 98,58,71,453.00 

 
 

To 
BBUNL 

    27, Rajendra Nath Mukherjee Road, 
    Kolkata – 700001 

 
 

1. I/We .………………………………………………………………have read the various conditions to tender attached 
here to and hereby agree to abide by the said conditions.  I/We also agree to keep this tender 
open for acceptance for a period of 120 days from the date fixed for opening the same and in 
default thereof.  I/We will be liable for forfeiture of my/our “Earnest Money”.  I/We offer to do 
the work at the rates quoted in the attached Schedules and hereby bind myself/ourselves to 
complete the work in all respects within 10 (Ten) months from the date of issue of letter of 
acceptance of the tender. 
 

 
2. I/We ………………………………………………………………. also hereby agree to abide by the (i) Railway 

General Conditions of Contracts and Standard Special Conditions of Contracts, 1998 (ii) Unified 
Standard Specification works & materials 2010 (iii) Special Conditions and Specifications 
attached with the tender & (iv) United Schedule of Rates (for Works and Materials) of Railway, 
2010 edition corrected up to date. 
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3. A sum of Rs. 50,00,000.00 is hereby forwarded as earnest money.  The full value of the earnest money shall 
stand forfeited without prejudice to any other rights or remedies, if: 
(a) I/We do not do execute the contract documents, within Seven days after receipt of notice issued by the 
BBUNLthat such documents are ready, or (b) I/We do not commence the work within Ten days after receipt of the 
orders to this effect (c) I/We withdraw or modify my/our offer within the validity date of the tender. 
 
4.        Once the acceptance of the tender is communicated to us a legal and enforceable contract comes in 
to being.  If in accordance with the letter of the acceptance I/We fail to commence work within the period 
stipulated in the acceptance letter and fail to execute the formal agreement, I/We shall be liable for breach  

 

of the contract and the consequences of breach of any of the conditions of the contract shall entitle BBUNL 
Administration to have work/job executed at my/our risk and cost and to claim extra cost/expenditure 
sustained by the BBUNL Administration. 

 

 

Signature  of  Witnesses.  
 
1.      Address 
 
 
 
 
2                                                                          Address 
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SECTION-III 
 

Scope of work & salient features 

 
 
 
 
 
 
 
 

CHAPTER-III 
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SALIENT FEATURES 
Name of work:Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 
THE SALIENT FEATURES OF THE PROPOSED CONSTRUCTION OF Assembling, erection, 
supplying, fitting & fixing, launching OWT Steel Girder and Composite Girder with 
bearing in Bridge No.130 , Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  etc. 

 
 

 
 

1. Location     :  Khongsang to Noney Station 
(Bridgeover River Iring). 
 
 

2. Length     :  At KM 69.840 
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CHAPTER-III 
 
 
 

SCOPE OF WORK FOR CONSTRUCTION OFAssembling, erection, supplying, 
fitting & fixing, launching OWT Steel Girder and Composite Girder with 
bearing in Bridge No.130 , Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  etc. 
 
 
 
1.0        Name of work: Assembling, erection, supplying, fitting & fixing, launching 

OWT Steel Girder and Composite Girder with bearing in Bridge No.130 over 
River Irang of Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in 
between Khongsang Station to Noney Station including other ancillary works 
in connection with the construction of New BG Railway Line Project from Jiribam 
to Imphal. (Two Packet System). 

 
 

 
1.2       Detailed for construction work –Assembling, erection, supplying, fitting & 

fixing, launching OWT Steel Girder and Composite Girder with bearing 
in Bridge No.130 , Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  etc. 

 
 
1.3        Construction Supervision. 
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CHAPTER-III 

NATURE & SCOPE OF WORK: 
Name of work:  Assembling, erection, supplying, fitting & fixing, launching OWT 
Steel Girder and Composite Girder with bearing in Bridge No.130 over River Irang of 
Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang 
Station to Noney Station including other ancillary works in connection with the 
construction of New BG Railway Line Project from Jiribam to Imphal. (Two Packet 
System). 
 
1.0   SCHEDULE-A: 

(NFUSSOR items i.e. Earthwork, Hard rock blasting etc.)– Earthwork in cutting (Classified) in 
trolley refuges, side drains, level crossing etc., Hard rock blasting etc. 

2.0    SCHEDULE-B: 
         (NFUSSOR items – 2010 i.e. Fabricating,  Load testing etc.)–Fabricating, supplying & fixing of 6 to 

8mm thick steel chequered plate etc.,  Load testing of one or more spans of bridge etc. 
 
3.0    SCHEDULE-C:(NS items i.e. Structural steel work &etc.) – Supplying all types structural steel    
for Fabrication, Procurement /supply  of structural steel shear studs etc.   
 
4.0   SCHEDULE-D:(NS items i.e. Carriage etc. ) – Carrying ultrasonic testing of structural steel etc. 
 
5.0 SCHEDULE-E: (NS items ie. P.Way materials etc.)-Supplying, fabricating, transportation & 
fixing galvanized H-Beam etc., Linking of BG track, Laying 52 kg. (SEJ) on special H-Beam sleeper  
etc. 
 
6.0  SCHEDULE-F:  (NS items ie. Concrete work etc.)-  Providing & laying – CC M-40 Grade etc. 
 
7.0   SCHEDULE-G:  (NFUSSOR items – 2010 i.e. Reinforcement work etc.)– Supplying  
reinforcement for RCC work  etc. 
 
8.0   SCHEDULE-H:  (NFUSSOR items – 2010 i.e. Supply of cement)– OPC Grade – 53/43. 

 
 
 
 
The details of items of works to be executed are specified in schedule of items and Annexure-I to 
VIII enclosed. 
 

1.0 The contract envisages all permanent and temporary works which are necessary for the efficient 
execution and completion of works. 

 

2.0 The information and data stated herein and to be incorporated in contracts elsewhere is for the 
general guidance only and is subject to vary with more detailed site investigation. 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

16 
TENDERER                                                                                                                                BBUNL 

 
CHECK LIST TO BE SUBMITTED BY THE TENDERER  

DESCRIPTION 
 REMARKS 

COST OF TENDER DOCUMENT 
 TO BE MADE AS STATED 
ABOVE  

EARNEST MONEY DEPOSIT 

  

EFT FORM  FORM NO.1 

TECHNICAL CREDENTIAL (35%)  FORM NO.2 

FINANCIAL CREDENTIAL (150%)  FORM NO.3 

LIST OF PLANT & MACHINERIES  FORM NO.4 

LIST OF TECHNICAL MANPOWER  FORM NO.5 

LIST OF WORK COMPLETED DURING LAST 5 YEARS  FORM NO.6 

LIST OF WORKS IN HAND  FORM NO.7 

LIST OF COURT & ARBITRATION CASES PENDING  FORM NO.8 

ORGANISATION CHART  TO BE 
SUBMITTED/ATTACHED 

PLANNING OF EXECUTION  TO BE 
SUBMITTED/ATTACHED 

COVERING LETTER  TO BE 
SUBMITTED/ATTACHED 

POWER OF ATTORNEY  TO BE 
SUBMITTED/ATTACHED 

SIGNATURE AT EACH PAGE  TO BE DONE 

ATTESTATION OF CREDENTIALS  REQUIRED BEFORE 
UPLOADING 

SUBMISSION OF ALL RATES IN FIGURES & WORDS  FORM NO.10 

FULL COMMUNICATION ADDRESS WITH MOBILE NO OF CONTACT PERSON  FORM NO.9 

BALLAST TEST CERTIFICATE  TO BE 
SUBMITTED/ATTACHED 

DOCUMENTS RELATED TO CONSTITUTION OF AGENCY  
(Whether Proprietor, Partnership, Joint Venture, Company etc.) 

TO BE 
SUBMITTED/ATTACHED 
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SECTION – IV 
INSTRUCTION TO TENDERER 
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SECTION-IV 
BBUNL 

 
(TENDER FORM SECOND SHEET) 

 

 Regulations for the Guidance of Tenderers 
 

1.0         The following documents shall form part of the contract: - 
 

(a) Tender form -FIRST AND SECOND SHEET. 
(b) General Conditions of Contracts and Standard Special Conditions of  

Contracts,  1998 (ii) Indian Railway Unified Standard Specification Volume I & II 
2010 edition and  USSOR Schedule of Rates (for Labours and Materials) of 
Northeast Frontier Railway, 2010  edition corrected up to date. 

(c) Additional Special Conditions of Contract.  
(d) Special Conditions and Special Specifications for the work.  
(e) Schedule of items and Approximate Quantities and Abstract of Schedule of items of 

works and estimated cost. 
(f) Agreement forms. 
(g) Drawings. 
(h) Indian Railway Engg. Code 1999 latest Revised Edition. 
 
2 .0   INSTRUCTIONS TO TENDERER(S) 
 

A.Each and every page of the tender documents (purchased/ downloaded) are to be signed 
by the tenderer/s under seal of the participating firm/tenderer before submission. If the 
tenderer/s is/are a partnership firm, it shall be signed by the authorized partner of the firm 
only. 

(i)  Incomplete tenders are liable to be rejected without further correspondence. 

(ii) In case of two packet system of tendering, Earnest Money shall be deposited by 
the tenderer/s alongwith Part-I (Technical Bid) document only. Tender not 
accompanied by the requisite Earnest Money shall be summarily rejected. 

 

B. 
(i) The drawings for the works can be seen in the BBUNL corporate office at 27, R. N. 

Mukherjee Road, Kolkata-700001. 
(ii) General Conditions of Contract, Standard Special Conditions of Contract, 1998 and 

(iii) Indian Railway Unified Standard Specification Volume I & II 2010 edition and  
(iii) USSOR Schedule of Rates (for Labours and Materials) of Northeast Frontier Railway, 

2010 edition corrected up to date. can be seen in the office of the BBUNL or can be had 
on payment, if available. 

 The Tenderer(s)/Contractor(s) have to quote rates in figures and words/percentage 
above/below/at par rate only in the schedule.  The quantities in schedule of items of 
work are given in Annexure— I - VIII   as a guide and are approximate only and are 
subject to variation according to the need during execution of the work.BBUNL 
accepts no responsibility for the accuracy. BBUNL does not guarantee work under the 
items of the schedule. 
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(v) The Schedule of quantities is issued in duplicate with the object of avoiding addition, 
alteration, overwriting and  crossings etc. and to ensure submission of a fair copy, 
which should bear no such blemish. Only one copy of the  Tender Schedule is to be 
submitted by the Tenderer(s). 

(vi) All documents and entries in the tender shall be either type written or in ink and in 
English. Tender containing erasures, additions and alterations to the tender 
documents are liable to be rejected. Any correction made by the Tenderer(s) in his 
entries must be attested by him. If rates expressed in figures and words do not agree, 
then the lower of the two rates will be taken into consideration and binding on the 
contractor.  

(vii) Rates should be quoted inclusive of sales tax or any other local tax, royalty etc. unless 
specified to the contrary in the tender documents. 

 

C. Tenderers should observe the highest standard of ethics while submitting the Tender Document. 
 
(a) BBUNL will disqualify tenderer(s), if they have made misleading or false representation 

in the form, statements and attachments submitted; or indulges in fraudulent and 
corrupt practice. 

 (i) “Corrupt practice” means the offering, giving, receiving or soliciting of anything of 
value to influence the action of a public official in the tendering process or in 
contract execution; and 

 (ii) “Fraudulent practice” means a misrepresentation of facts in order to influence and 
evaluation process or the execution of a contract, and includes collusive practices 
among Tenderers (prior to or after Tender submission) designed to establish bid 
prices at artificial, non-competitive levels and to deprive the client’s free and open 
competitions. 

(b) Further BBUNL may declare a Tenderer ineligible, for any BBUNL contract if it at any 
time determines that the Tenderer has engaged in corrupt or fraudulent practices in 
completing for, or in executing, a borrowed financed contract in general; or defines, for 
the purpose of this provision, the terms set forth below as follows: 

 (i) Records of poor performance during the last 5 years, as on the date of submission 
of tender such as abandoning the work, rescinding of contract for which the 
reasons are attributable to the non-performance of the contractor. 

 (ii) Inordinate delays in completion, consistent history of litigation awarded against 
the tenderer/contractor or any of its constituents or financial failure due to 
bankruptcy, etc.  If the Contractor has worked in a Joint Venture, the rescinding 
of contract of a Joint Venture on account of reasons other than non-performance, 
such as Most Experienced Partner (Lead Partner) of Joint Venture pulling out. 

 
Or 

 
(iii) Been debarred (blacklisted) by any Government agencies as on the date of 

application. 
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D.DECLARATION TO BE GIVEN BY THE TENDERER(S) 
 
 I/We _____________________________________________________ declare that 
 

(a) We have examined and have no reservations to the Tender documents Documents, 
including Addenda issued. 

(b) We offer to execute the Works in conformity with the Tender Documents; 
(c) If our tender is accepted, we commit to submit Security Deposit and Performance 

Guarantee in accordance with the tender Document  within the time fixed; 
(d) If our tender is accepted, we commit to deploy minimum key personnel and 

equipments consistent with the stipulation in the Tender Document. 
(e) If our Tender is accepted, we commit to submit work method statements for all major 

activities and get these approved from the engineer prior to commencing work on such 
activities. We also understand that the work shall be executed as per the approved 
method statements without any deviations; 

(f) If our tender is accepted, we commit to establish Testing Laboratory at the site of work 
with minimum Testing equipments indicated in the Tender Document. 

(g) I/We am/are not banned from doing business with Railways or any other Ministry/ 
Department of the Govt. of India /State Govt. from participation in tenders/ contract 
on the date of opening of bids either in individual capacity or the JV firm or 
partnership firm in which we were/are members / partners. 

(h) I/We are not sister concerns/allied partners who were individuals or firms or partners 
of firms banned from doing business with Railways. 

(i) I/We understand and agree that if I/We were found during consideration of the tender 
to be a firm/individual or sister/allied concern or any individual or firms or partner of 
firms banned by the Ministry of Railway or any other Ministry/ Govt. Department from 
doing business and ban is still in force, Earnest money deposit remitted by me/us will 
be forfeited in full. 

(j) I/We understand that if I/We were found during the course of execution of work to be 
an individual  or firm or partner or firms or sister/allied concern of any individuals or 
firms banned by the Ministry of Railway or any other Ministry/ Govt. Department from 
doing business and the ban is still in force, my/our security deposit and Performance 
Guarantee will be forfeited in full. 

(k) I/We understand that if I/We are found to be individual or firm or partner of firm or 
sister/allied concern of any individuals or firms banned by the Ministry of Railways or 
any other Ministry/ Govt. Department from doing business during the consideration of 
tender or during the execution of work, I/We are liable to be banned from doing 
business for further periods to be specified by Railways. 

(l) I/We are satisfying the eligibility conditions mentioned in the tender and I/We have 
enclosed attested copies of documents along with the tender in support of my/our 
claim of satisfying eligibility conditions. I/We understand that I/We have to produce 
the original documents if so demanded by theBBUNL. I/We understand that if any of 
the documents were found to be bogus, my/our earnest money deposit (before 
finalisation of tender) security deposit (after awarding work) will be forfeited in full 
and I/We are liable to be banned from doing business with BBUNL for any period to be 
specified by the BBUNL and also liable for legal proceedings against me/us. 

(m) I/We have submitted full details of work on hand and progress thereon. I/We 
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understand that if the information furnished by me/us were found to be false my/our 
tender is liable to be rejected and Earnest money deposit in full is liable to be forfeited. 
If it is found to be false at any stage, I/We are liable to be banned from doing business 
with BBUNL for any period to be specified by BBUNL and also liable for legal 
proceedings against me/us. 
 

(n) We have not made any tempering or changes in the Bidding Documents on which the 
Bid is being submitted and if any tampering or changes are detected at any stage, we 
understand that the Bid will summarily rejected and forfeiture of Bid Security / the 
contract will be liable to be terminated along with forfeiture of full amount of 
performance security, even if LOA has been issued; and 

(o) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive. 

(p) I/we are not sister concerns/allied partners of firm’s, who have been found guilty in any 
criminal case in the past. 
 
  
Name ……………………………………………………………………………… 
 
In the capacity of …………………………………………………………………. 
 
Signed ……………………………………………………………………………… 
 
Duly authorized to sign the Bid for and on behalf of ……………………………… 
 
Date ……………………………………………………………………………….. 
 
 
 
 
SIGNATURE & ADDRESS OF WITNESSES TO THE SIGNATURE OF THE TENDERER(S) 
 
WITNESSES : 
 
1. Name       Signature 
 
    Address     Date 
 
 
2. Name      Signature 
 
    Address     Date 
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3. SIGNING OF TENDERS: 
 

3.1 The tenderer/Contractor shall sign each and every page of the Tender document. 
3.2 Any individual/s signing the Tender or other documents connected therewith should specify 

whether he is signing:   
 (i) As Sole Proprietor of the concern or his Attorney,or 
 (ii) As a Partner or Partners of the Firm,or 
 (iii) For the Firm per procuration, or 
 (iv) As a Director, Manager or Secretary in the case of Limited Company. 
3.3 In the case of firms not registered under the Indian Partnership Act all the partners, or the 

attorney duly authorised by all of them should sign the tender and all other connected 
documents. The original document empowering the individual or individuals to sign, the 
original partnership deed with registration certificates, if any, in case the tenderer(s) is a firm 
and the Memorandum and Articles of Association in case the tenderer(s) is a Company should 
be furnished to the purchaser for verification if required. 

4.0 EARNEST MONEY 
4.1 The tenderer(s) is required to deposit `Rs. 50,00,000.00 only as earnest money for the 

performance of the tender who will keep the offer open for a period of 120 days from the date 
fixed for opening of tender, it being clearly understood that the tenderer(s) after submitting his 
tender will not resile from his offer or modify the rates, items and conditions thereof, failing 
which the aforesaid amount shall be liable to be forfeited by the BBUNL. 

4.2 The earnest money should be in cash or Banker’s Cheques/Demand Drafts in favour of –
“THE BRAITHWAITE BURN & JESSOP CONSTRUCTION COMPANY LIMITED”, executed 
by State Bank of India or any of the Nationalized Banks or by a Scheduled Bank. 

4.3 The Earnest Money, when deposited in cash, should be remitted to the corporate office of 
BBUNL  and the receipt obtained there-from should be enclosed with the tender as a proof of 
the deposit of the requisite earnest money 

4.4 Deposit receipts or pay orders or demand draft from the  State Bank of India or from any of the 
Nationalised Banks or a Schedule Banks should be drawn in favour of “THE BRAITHWAITE 
BURN & JESSOP CONSTRUCTION COMPANY LIMITED”  and endorsed “Account Payee” 
and valid at least upto the validity of tender offer. No conformation advise from the Reserve 
Bank of India will be necessary. 

4.5 A tender not accompanied with requisite earnest money, in the requisite manner as aforesaid, 
will be summarily  rejected. 

4.6 Earnest money shall not be acceptable in the shape of Bank Guarantee Bond. 
 (a) If any of these instruments are found to have been drawn in favour of/payable to 

the tenderer, they would  be invalid and the tender submitted would be summarily  
rejected. 

 (b) The name of the tenderer (party), on whose account the D.D. has been issued, is to 
be mentioned by the Banker, at an appropriate place on the instrument itself. 

 (c) Government securities (Stock Certificates, Bearer Bonds, Promissory Notes etc.) 
and Guarantee bonds executed by banks will not be accepted towards earnest 
money. 

4.7 In the event of tenderer(s) defaulting by not adhering to the conditions laid down in para 4.1 
,the BBUNL Administration shall be entitled to forfeit the full amount of earnest money 
deposited along the tender without prejudice to any other remedy available to the BBUNL.  

4.8 No interest will be paid on earnest money. The earnest money will be refunded to the 
unsuccessful tenderer(s) within a   reasonable period of time. The earnest money deposited by 
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the successful tenderer(s) will be retained   towards the security deposit for the due and faithful   
fulfillment of the contract but shall be forfeited if the contractor fails to execute the agreement 
or start the work within time schedule vide clause 3(a), 3(b) & 3(c) of Tender Form (First sheet) 
or a reasonable time determined by the Engineer after notification of the acceptance of his/their 
tender. 

4.9 BBUNL shall be entitled to forfeit the earnest money specified for the particular work if the 
tenderer(s) fails/fail to execute the agreement or start the work within time as per clause 4.8. 

5.0 CREDENTIALS 
5.1 The tenderer(s) is/are required to submit along with his/their tender, authenticated documents 

and certified details in support of their credentials and proof of their capacity to be able to 
undertake this work as per Annexure-A duly signed by the tenderer(s) himself/themselves also. 
It may please be understood that in the event of furnishing incomplete information or no 
information at all, Railway reserves the right to reject the offer outright, without making any 
reference to the tenderer(s).  

  
5.2 Non-compliance with any conditions mentioned above is liable to result in the tender being 

rejected. 
6.0 Acceptance of Tender: 
6.1 The authority for the acceptance of the tender will rest with the Managing Director of BBUNL 

who does not bind himself to accept the lowest or any other tender nor does he undertake to 
assign reasons for declining to consider any particular tender or tenders. No tenderer(s) shall 
demand any explanation on the cause of rejection of his/their tender. No correspondence will 
be entertained with the tenderer(s) in respect of the rejection of any or all tenders. 

6.2 Tender documents submitted by the tenderer(s) shall become the property of BBUNL and the 
BBUNL shall have no obligation to return the same. The cost of Tender Document is not 
refundable.  

6.3 If the tenderer(s) deliberately gives wrong information in his tender the BBUNL reserves the 
right to reject such tender at any stage. 

6.4 If a tenderer(s) expires after the submission of his tender or after the acceptance of his tender, 
the BBUNL shall deem such tender as cancelled. If a partner of tendering firm expires after the 
submission of or after acceptance of their tender the BBUNL  shall consider  such tender as 
cancelled unless the firm retains its character. 

6.5 The accepting authority reserves the right to divide the tender amongst more than one 
tenderers, if deemed necessary, and also to reject any or all tenders received without assigning 
any reason and does not bind himself to accept the lowest or any other tender. 

7.0 Execution of Contract document : 
7.1 The tenderer whose tender is accepted shall be required to appear in the corporate office of the 

BBUNL  in person, or if a firm or corporation, a duly authorized representative shall so appear, 
to execute the contract documents within seven days after notice to do so. Failure to comply 
shall constitute a breach of the agreement effected by the acceptance of the tender in which 
case the full value of the earnest money accompanying the tender shall stand forfeited without 
prejudice to any other rights or remedies. 

7.2 In the event of any tenderer, whose tender is accepted refusing to execute the contract 
documents as therein before provided, the BBUNL may determine that such tenderer has 
abandoned the contract and thereupon his tender and the acceptance thereof shall be treated as 
cancelled & the BBUNL shall be entitled to forfeit the full amount of the earnest money and to 
recover the liquidated damages for such default equivalent to the amount of Performance 
Gaurantee. 

7.3 The tenderer shall keep the offer open for a minimum period of 120 days from the date of 
opening of the tender within which period the tenderer cannot withdraw his offer. This period 
may be extended further if so required by mutual agreement between the parties from time to 
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time. Any    contravention of this condition will make the tenderer liable for forfeiture of this 
security deposit. 

  
  
7.4 The tenderer/s shall clearly specify whether the tender is submitted on his behalf or on behalf of 

partnership concern. If the tender is submitted on behalf of partnership concern, he should 
submit the certified copy of partnership deed along with the tender and power of attorney to 
sign the tender documents on behalf of partnership concern. If these documents are not 
enclosed along with the tender documents, the tender will be treated as having been submitted 
by the person signing the tender in his individual capacity. 

8.0 The BBUNL will not be bound by any power of attorney granted by the tenderer or by changes 
in the composition of the firm made subsequent to the execution of the contract. It may, 
however, recognize such power of attorney and changes after obtaining proper legal advice the 
cost of which will be chargeable to the contractor. 

9.0 If the tenderer, whether a sole proprietor, limited company or a partnership firm wants to act 
through agents or individual partner/partners, should submit along with the tender or at a later 
stage a power of Attorney duly stamped and authenticated by a public notary or by a Magistrate 
in favour of the specific person/s whether he/they be partner/partners of the firm or any other 
persons, specially authorizing him/them to submit the tender, sign the agreement, receive 
money, witness measurement, signs measurement book , compromise , delete relinquish any 
claim or claims preferred by firm and sign "No claim certificate" and refer all or disputed items 
to arbitration. 

10.0 The BBUNL reserves the right to accept a tender in whole or in part or reject any tender or all 
tenders without assigning reasons for any such action. 

11.0 Negotiations with tenderer(s) 
 The BBUNL reserve the right to hold negotiations with lowest bidder who should be lowest, 

valid, eligible and technically acceptable tenderer considered for award of contract directly if 
the rates were not unreasonably high. 

12.0 Inspection of site  
 Before submitting a tender, the tenderer/s will be deemed to have satisfied himself by actual 

inspection of the site and locality of the works, that all conditions liable to be encountered 
during the execution of the works are taken into account and that the rates he has entered in 
"Schedule of quantities and Rates" of the tender document are adequate and all inclusive to 
accord with the provision of the general and special conditions of contract for the completion of 
the works to the entire satisfaction of the Engineer. No claim shall be entertained from the 
contractor for making his own arrangements for approached roads from outside Railway land 
and contractor will bear entire expenses such as road taxes, payment on right of way etc. to 
outsiders. 

13.0 Examination of Documents 
 The submission of the tender shall be deemed to have been done after careful study and 

examination of the tender document with full understanding of the implications thereof. Any 
clarification required by a tenderer shall be obtained from the office inviting tenders on any 
working day. 

14.0 Tender documents are not transferable and cost of tender document is not refundable. 
15.0 Sequence of work---- 
15.1 The contractor(s) shall comply with the order of engineer in charge in regard to the sequences  

of tackling and progressing component parts of works. 
15.2 The super structure works for this bridge are planned after a few months from start of subject 

foundation and sub –structure works.  Accordingly, the contractor will be working in due course 
on both sides of approach of the bridge i.e. on Jiribam&Imphal end. The agency is therefore 
required to adhere to work in a co-ordinated manner.  The Engineer-in-charge will co-ordinate 
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between the two agencies and that his decision will be final and binding in case of dispute 
between the two agencies.  
 

16.0 Preparation of PERT Chart 
 

16.1 The programme of work enclosed as chart A shall have to be followed by the successful 
tenderer. 

16.2 The successful tenderer within 20 days after the contract is awarded, will make out a detailed 
PERT Chart along with detailed programme chart for each sub-activity based on accepted 
scheme indicating various stages of execution, method of execution and completion of work in 
different stages keeping the period of completion in view and submit the same to the engineer 
for the consideration and approval. The above programme shall be strictly adhered to. 

17.0 Deployment of Key Plant & Equipment   
17.1 The successful tenderer shall have to deploy key plant & equipment not less than the scale of 

deployment for the same as specified at Table-A duly adhering to the schedule of deployment.  
The successful tenderer shall deploy additional machinery as considered necessary for the 
timely completion of work as per site conditions. 

18.0 Deployment of Key Personnel: 
18.1 The successful tenderer shall have to deploy key personnel not less than the scale of 

deployment for the same as specified at Table-B.  The successful tenderer shall deploy 
additional experienced personnel & skilled/semi-skilled labour for the timely completion of 
work as per site condition. 
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SECTION-V 
 

Forms, Annexures, Proforma, Tools & Plants & 
Key Personnel etc. 
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SECTION-V 
PROFORMA-I 

(A) E X P E R I E N C E : 
(i) No. of years the firm has been in operation under its: 

present name. 
 

  

(ii) Details of work executed/being executed by the tenderer: 
in the last ten years. 

  
 

(iii) Testimonials from Clients Company on various works: 
executed/being executed for the last ten years (with documentary proof). 
 
 

(Details of works executed/under execution in the last ten years) 
Sl. 

No. 
Name of work & W/O 

number 
Clients 

Address 
Estt. value Specified 

date of 
completion 

Present 
status/completed 

on 
   

 
 

   

 

(B)          Financial Position : 
(i) Financial Turnover during the last three years (Copies of Audited Annual report, Accounts 

or a statement duly certified by a chartered accountants or Authenticated payment record of 
Railway should be enclosed). 

 

Y e a r Turnover (Rs. in lakhs) 
2010 - 11  
2011 - 12  
2012 - 13  

2013-2014  
Current year  

 
(C )Technical Capability : 
                (i)    List of tools, Plants, equipment and machinery available with the tenderer along with their  
value   ( A copy approved Assessor's Certificate to be enclosed) .  
 
              (ii)     Name, qualifications of the technical Supervisors and staff under the employment of the 

tenderer and organization on hand and proposed to be engaged for the subject work 
(Authenticated by a chartered Accountant). 

 
             (iii)    Other facilities available with the tenderer not covered hither to: 
 

(D) Tenderer(s) knowledge from actual personal investigation of the resources of the region or 
District(s) in which he offers to work: 

 
(E) Any other details that the tenderer may like to furnish to substantiate their financial and technical 

ability to undertake this work and complete the same within stipulated period of completion.  
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Table-A 

LIST of KEY PLANT & EQUIPMENT  TO BE DEPLOYED AT SITE 
for Cantilever Erection of Bridges  

 

At Receiving and Assembling Yard   
S.No Description Nos. required at 

each end 
Total Nos. required 

for the bridge 
1 Crane for unloading fabricated materials (also 

to be used for assembling steelwork) 15 t 
capacity at 15 m radius 

1 2 
 

2 Bogies for transporting materials from  yard to 
erection point capacity 20t 

2 4 
 

3 Compressor 12 cum/min 1 2 
4 Generator 63 KVA 1 2 
5 Truck 10 t capacity 2 4 
6 Riveting Equipment 3 sets 6 sets 
7 Gas cutting equipment 1 set 2 sets 

8 Welding equipment 1 set 2 sets 
9 Small tools and tackles 1 lot 2 lots 
10 Service Bolts and Drifts As reqd. As reqd. 

 
Erection Point 

S.No Description Nos. required at 
each end 

Total Nos. required 
for the bridge 

1 Erection Crane (custom built light weight) 
Capacity 20 t and 15 m radium 

1 2 

2 Compressor 25 cum/min 1 2 
3 Generator 90 KVA 1 2 
4 Riveting Equipment 8 sets 16 sets 
5 Gas cutting equipment 1 set 2 sets 
6 Weding equipment 1 set 2 sets 
7 Small tools and tackles 1 lot 2 lots 
8 Service Bolts and Drifts As reqd. As reqd. 
9 Trestles 2 m x 2 m x 2 m – approx. 250 (1 set) 500 (2 sets) 
10 Bracings for above To suit To suit 
11 Temporary steel (to be designed and tonnages 

determined) 
(i)      Links 
(ii)     Link props 
(iii)    Link bracings 
(iv)    Verticals 
(v)     Link Pins 
(vi)    Buffer blocks 
(vii)   Buffer slabs 
(viii)  Hanging Device with Jacks 

 
 
 
 

As reqd. 

 
 
 
 

As reqd. 

12 Hydraulic Jacks Enerpac or equivalent 250 t 
capacity 

4 Nos. 8 Nos. 
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Note: 
1.0 The above mentioned Plant & Equipment must be deployed at least 6 months before 

scheduled completion of the work.  
2.0 Failure to deploy the above scale of equipment shall attract penalty @ Rs. 5000/- per day per 

No. of Crane and Rs.1000/- per day per No./set for other items. 
 

Table-B 
Deployment of Key Erection personnel for Cantilever erection: 
 

Note: In bridge erection, especially over heights as necessitated in the subject bridge(s), it is extremely 
important that all the workers are skilled and experienced as otherwise; one person’s incompetence may 
cause a major accident endangering all other workers not to mention material damage. Therefore, as a rule 
no unskilled labour should be allowed to work on the bridge proper; they can only work in the yard. 
 
The contractor shall deploy the following minimum key personnel during the execution of Contracted 
work at lease 6 months before scheduled completion of the work. 
 
A. At Receiving and Assembling Yards 
 

S.No. Description Total Nos. required for the 
bridge 

1 Yard Engineer with min of 10 years experience in 
fabrication and assembly of steelwork 

2 

2 Foreman with min of 10 years experience in fabrication and 
assembly of steelwork 

2 

3 Crane operator with min. 5 years experience 2 

 
 
B. At Erection Points 
 

1 Erection Engineer with min of 10 years experience in Steel Bridge 
Erection and experience in erecting at least 2 bridges by cantilever 
erection 

2 

2 Foreman with min of 10 years experience  in Steel Bridge Erection 
and experience in erecting at l;east 2 bridges by cantilever erection 

2 

3 Electro Mechanical Supervisor with min. 10 years experience in 
handling electrical and mechanical equipment, pipe lines etc 

2 

4 Crane operator with min. 10 years experience of handling steelwork 
and working at heights 

2 

5 Engineer (Riveting) with min. 5 years experience in supervising 
bridge riveting 

2 

6 Foreman (Riveting) with min. experience of 10 years in bridge 
steelwork riveting 

2 
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C. In addition to the above, there shall be a Safety Engineer at site with at least 5 years  
 Experiencein Steel Bridge Erection. 
 
NOTE: 
 

1.0 The Bio-data (Name, Qualification, Years of experience etc.) of the key personnel as 
mentioned above, who are proposed to be deployed, shall be furnished in the tender offer. 
It will be essential to retain the same key personnel for continuity of the project. However 
in case a situation arises to replace the key personnel for whatever reason, the same will 
be done in consultation with the BBUNL.   
 
 

2.0 The key personnel should be available at site whenever required by the Engineer to take 
instructions. Incase the Contractor fails to employ the aforesaid key personnel a 
reasonable amount, not exceeding a sum of Rs. 25000/- , shall be deducted from the bills 
of works (including other works) payable to the contractor for each month of default in 
case of items 1 & 2 of Para A & B Viz. (A – At Receiving & Assembling Yards and B – At 
Erection points) and Rs. 15000/- for each month of default in other cases.  
 

3.0 Apart from the above the contractor shall deploy minimum 200 Nos. of Skilled/Semi-
skilled reinforcement labour and 150 Nos. of Skilled/Semi-skilled piling labourw.e.f. D21. 
Incase the Contractor fails to deploy the aforesaid Skilled/Semi-skilled labour a 
reasonable amount, not exceeding a sum of Rs. 300/- , shall be deducted from the bills of 
other works payable to the contractor for each day of default per each labour.  
 

4.0 The decision of the engineer as to the period for which the required key personnel labour 
were not employed by the Contractor and as to the reasonableness of the amount to be 
deducted on this account shall be final and binding on the Contractor.  
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Annexure B – Application Form for Affidavit 
CHAPTER-V 

Annexure-B 
APPLICATIONFORM FOR AFFIDAVIT 

 
  (To be given separately by each partner of Joint Venture/Consortium) 
 
1. I, the undersigned, do hereby certify that all the statements made in the required attachments are 

true and correct. 
 
2. The undersigned also hereby certifies that neither our firm M/s ______________  nor any of its 

constituent partners have abandoned any work on Central Government Organization, Government 
of India nor any contract awarded to us for such works have been rescinded, during last five years 
prior to the date of this bid. 

 
3 The undersigned hereby authorize(s) any bank person/firm or corporation to furnish pertinent 

information deemed necessary and requested by the BBUNL to verify this statement or regarding 
my (our) competence and general reputation. 

 
4 The undersigned understand & agree that further qualifying information may be requested and 

agrees to furnish any such information at the request of the BBUNL/ Project implementing agency. 
 
 
 
     (Signed by the authorized Officer of the firm) 
 
      
       ________________ 
           Title of officer 
 
 
       _________________  
          Name of firm 
 
       _________________  
                 Date  
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CHAPTER-V 

Special Conditions                                                                      Annexure-C 
 
Following document are required to be submitted along with the tender by the tenderer(s) for 
consideration of BBUNL. 
 

Documents to be submitted with the Tender 
 

SN Item Document Format 
 

1 Company Profile Proforma – I 
 

2 Details of contractual payments received during last five 
years (i.e. current year &four previous financial years) 

 
 

Proforma – II , IIA & IIB 
 
 

3 Details of construction machineries, tools & plants, vehicle 
etc. available on hand and proposed to be utilized in work. 
 

Proforma – III 

4  Details of Technical and other Key Personnel available on 
hand and proposed to be engaged in work. 
 

Proforma – IV 

5 Details of Court Cases during last four years. 
 

Proforma – V 

6 Details of Arbitration if any (in last 5 years) 
 

Proforma – VI 

7 Broad plan of execution of this work within the stipulated 
completion period. 
 

Proforma - VII 

8 Comprehensive Organizational Chart 
 

Proforma -VIII 
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CHAPTER-V 

PROFORMA - I 

COMPANY PROFILE 
 

SN 

Item Details 

1 Full name of the contractor/construction firm and year of 
establishment 
 

 

2 Registered Head Office Address: with Telephone/fax/e-mail 
 

 

3 Branch Office in India Address: with Telephone/fax/e-mail 
 

 

4 Constitution of firm: 
 
(Copy of full details including Memorandum and articles of 
Association, registered partnership deed and power of 
attorney holder etc.to be enclosed) 
 

 

5 Particulars of registration: with Government/semi 
Government Organisation: (copy to be enclosed) 
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CHAPTER-V 

PROFORMA-II 
 

DETAILS OF CONTRACTUAL PAYMENTS RECEIVED DURING LAST FIVE YEARS   (i.e.  CURRENT 
YEAR & THREE PREVIOUS FINANCIAL YEARS) 

 
Sl.
No 

Financial 
Year 

Contractual 
payments 
received 

Name of the 
employer / client with 

full postal address& 
Telephone no & Fax 

No 

Documentary proof 
regarding contractual 

payments (enclose copy of 
letter/statement 

separately for each work 
year wise and indicate 

Annexure No. in the 
column) 

1 2 3 4 5 
 
 
 

2010-2011    

 
 
 

2011-2012    

 2012-2013 
 
 

   

 2013-2014 
 
 

   

 Current Year 
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CHAPTER-V 

PROFORMA- IIA 

 
BBUNL 

 
STATEMENT  OF  WORKS  IN  PROGRESS 

 
Tenderer(s) should furnish information as per the proforma given below for the firm/company and for each 
member (in case joint venture) on their current commitments on all contracts that have been awarded, or 
for which letter of acceptance has been received, or for the contracts approaching completion, but for 
which an unqualified, full completion certificate is yet to be issued.    
 

NO Name 
of 
work 

Date 
of 
award 

Contract 
No & 
date 

Name & 
Address of 
Client(including 
Tel./Fax No. 

Contract 
value(in Rs.) 
Original/Revised 

Date of 
Completion 
Original/Revised 

Total payment 
received 

1 2 3 4 5 6 7 8 
1 
 

       

2 
 

       

3 
 

       

4 
 

       

5 
 

       

6 
 

       

7 
 

       

8 
 

       

 
9 

       

 
10 

      
 

 

 
NB:  
1) If any one or more of the detailed information furnished in the tenderer’s documents is proved to be false 

at any stage, the contractor/ firm will be debarred then and there, from all the commitments connected 
with the tender and his/their tender/contract  will be rejected/terminated and further action will be 
taken as per extant rules. 

 
2)  Separate sheet may be used for furnishing the above information, if necessary. 
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CHAPTER-V 

PROFORMA-IIB 

BBUNL 
STATEMENT  OF  WORKS  ABANDONED/LEFT  INCOMPLETE 

 
Tenderer(s) should furnish the information as per proforma given below for the firm/ company  
for last five years ending 31.03.2015. 
 

SN Name of 
the work 

Date of 
award 

of work 

Contract 
No.& 
date 

Name & 
address of 

Client 
(including 

Tel./Fax No. 

Contract 
value in (Rs.) 
Original/Revi

sed 

Percentage 
of work 

executed 

Month & 
year since 

abandoned 

Reason for 
abandoning 

the work 

1 2 3 4 5 6 7 8 9 
1  

 
       

2  
 

       

3  
 

       

4  
 

       

5  
 

       

6  
 

       

7  
 

       

8  
 

       

9  
 

       

10  
 

       

 
  NB:  

    1) If any one or more of the detailed information furnished in the tenderer’s documents is proved to be false 
at any stage, the contractor/ firm will be debarred then and there, from all the commitments connected 
with the tender and his/their tender/contract  will be rejected/terminated and further action will be 
taken as per extant rules. 

 
         2)  Separate sheet may be used for furnishing the above information, if necessary. 
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CHAPTER-V 

PROFORMA-III 
DETAILS OF TOOLS & PLANTS, VEHICLES ETC. 

AVAILABLE ON HAND AND PROPOSED TO BE UTILIZED IN WORK 
 

Sl. 
No. 

Descriptio
n of 

equipmetn
ts 

Number 
available 
(Owned/ 

hired) 

Date of 
purchase 

Date of 
manufa-

cture 

Make How 
driven   
(i. e) 

Petrol/ 
Diesel 

/electric
al 

Condition 
of the 

equipment 

Where the 
equipment can 

be inspected 

1 2 3 4 5 6 7 8 9 
         
         
         
         
 
NB: 1) The agency will preferably be required to deploy one more machine each of the above  
description as standby so as to ensure that minimum above mentioned scale of machines are  
working at all times. 
2) Failure to deploy the above equipment as per mutually agreed programme shall attract penalty @  
Rs.10,000/- per day of delay for each equipment at S. No.1 to 6 & @ Rs.5000/- per day for other  
machines. 
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CHAPTER-V 

PROFORMA-IV 
 

DETAILS OF TECHNICAL AND OTHER PERSONNELS AVAILABLE ON HAND & PRPOSED TO BE 
ENGAGED IN WORK 

 
Sl 

N a m e Age 
Technical 

qualification(s) 
Position 
with the 
tenderer 

Commencem
ent of 

present 
employment 

Total 
experience 

Emolument
s 

1 2 3 4 5 6 7 8 
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CHAPTER-V 

PROFORMA-V 

LIST OF COURT CASES DURING LAST 5 YEARS 

 
Sl 

No. 
Name 

of work 
Value 

of 
work 

Name of 
Client 
Deptt. 

Name of 
the Court 

Date of 
institution 

of case 

Relief 
sought 
from 
Court 

Brief 
reason 

of 
dispute 

Final/ 
Present 
position 

of the 
case 

1 2 3 4 5 6 7 8 9 
  

 
 

       

  
 
 
 

       

  
 
 

       

         
 
 

         
 
 

PROFORMA-VI 
LIST OF ARBITRATION CASES DURING LAST 5 YEARS. 

 
Sl Name of 

work 
Value of 

work 
Name of 

Client 
Deptt. 

Amount 
and date 
of claim 

preferred 

Claim 
of 

Deptt. if 
any 

Brief 
reasons of 
disputes 

Final/ 
Present 

position of 
the case 

1 2 3 4 5 6 7 8 
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CHAPTER-V 

PROFORMA-VII 
 

BROAD PLAN OF EXECUTION OF THIS WORK WITHIN THE STIPULATED COMPLETION PERIOD 
 

Sl.No Activity Period of completion in months 
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CHAPTER-V 

PROFORMA-VIII 
COMPREHENSIVE ORGANISATIONAL CHART 

AGENCY’S FAMILARIZATION 
 
Name of work:Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 
x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to 
Noney Station including other ancillary works in connection with the construction of 
New BG Railway Line Project from Jiribam to Imphal. (Two Packet System). 
 
 
I/We hereby solemnly declare that I/we have visited the site of above work and have familiarized 
myself/ourselves of the working conditions there in all respects and in particular the following: 

 
 Topography of the area and existing Road net work (highways & Village,  Pucca&Kacha) and 

availability of Service Roads. 
 

 Soil Conditions at the site of the work. 
 

 Sources and availability of construction material. 
 

 Rates for Construction materials. 
 

 Availability of local labour, both skilled and unskilled and the prevailing labour rates. 
 

 Availability of Water, Electricity and communication facilities. 
 

 Availability of space for putting up labour camps, offices Store Godowns, Engineering yards 
etc. 
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SECTION-VI 
 

PRE CONTRACT INTEGRITY PACT 
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PCIP-1  
PRE CONTRACT INTEGRITY PACT 

 
General 
 
This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made on _______ day of the 
month of _______ 20….., between on one hand, BHARAT BHARI UDYOG NIGAM LIMITED, 27, 
Rajendra Nath Mukherjee Road, Kolkata – 700 001 (hereinafter called the “BUYER”, which expression 
shall mean and include, unless the contest otherwise requires, its successors in office and assigns) of the 
First Part and M/s _________ represented by Shri _______ (Designation) (hereinafter called the 
“BIDDER/Seller” which expression shall mean and include, unless the context otherwise requires, his 
successors and permitted assigns) of the Second Part. 
 
WHEREAS the BUYER proposes to procure/contract for  TENDER NO.   NIT/DGM(P-
V)/Br.No.130/NFRLY/2141/3122 and the BIDDER/Seller is willing to offer/has offered the same 
and 
 
 
WHEREAS the BIDDER is a private company/public company/Government 
undertaking/partnership/registered export agency, constituted in accordance with the relevant law in the 
matter and the BUYER is a PSU performing its function on behalf of the President of India. 
 
NOW, THEREFORE, 
 
To avoid all forms of corruption by following a system that is fair, transparent and free from any 
influence/prejudiced dealings prior to, during and subsequent to the currency of the contract to be entered 
into with a view to :- 
 
Enabling the BUYER to obtain the desired said stores/equipment/contract at a competitive price in 
conformity with the defined specifications by avoiding the high cost and the distortionary impact of 
corruption on public procurement, and 
 
Enabling BIDDERs to abstain from bribing or indulging in any corrupt practice in order to secure the 
contract by providing assurance to them that their competitors will also abstain from bribing and other 
corrupt practices and the BUYER will commit to prevent corruption, in any form, by its officials by 
following transparent procedures. 
 
The parties hereto herby agree to enter into this Integrity Pact and agree as follows : 
 
Commitments of the BUYER 
 
1.1 The BUYER undertakes that no official of the BUYER, connected directly or indirectly with the 

contract, will demand, take a promise for or accept, directly or through intermediaries, any bribe, 
consideration, gift, reward, favour or any material or immaterial benefit or any other advantage 
from the BIDDER, either for themselves or for any person, organization or third party related to 
the contract in exchange for an advantage in the bidding process, bid evaluation, contracting or 
implementation process related to the contract. 
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1.2 The BUYER will, during the pre-contract stage, treat all BIDDERs alike, and will provide to all 

BIDDERs the same information and will not provide any such information to any particular 
BIDDER which could afford an advantage to that particular BIDDER in comparison to other 
BIDDERs. 

 
1.3 All the officials of the BUYER will report to the appropriate Government Office any attempted or 

completed breaches of the above commitments as well as any substantial suspicion of such a 
breach. 

 
2. In case any such preceding misconduct on the part of such official(s) is reported by the BIDDER to 

the BUYER with full and verifiable facts and the same is prima facie found to be correct by the 
BUYER, necessary disciplinary proceedings, or any other action as deemed fit, including criminal 
proceedings may be initiated by the BUYER and such a person shall be debarred from further 
dealings related to the contract process. In such a case while an enquiry is being conducted by the 
BUYER the proceedings under the contract would not be stalled.  

 
Commitments of the BIDDERs 
 
3. The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair 

means and illegal activities during any stage of its bid or during any pre-contract or post-contract 
stage in order to secure the contract or in furtherance to secure it and in particular commit itself to 
the following :- 

 
3.1 The BIDDER will not offer, directly or through intermediaries, any bribe, gift consideration, 

reward, favour, any material or immaterial benefit or other advantage, commission, fees brokerage 
or inducement to any official of the BUYER, connected directly or indirectly with the bidding 
process, or to any person, organisation or third party related to the contract in exchange for any 
advantage in the bidding, evaluation, contracting and implementation of the contract.  

 
3.2 The BIDDER further undertakes that it has not given, offered or promised to give, directly or 

indirectly any bribe, gift consideration, reward, favour, any material or immaterial benefit or other 
advantage, commission, fees brokerage or inducement to any official of the BUYER or otherwise 
in procuring the Contract or forbearing to do or having done any act in relation to the obtaining or 
execution of the contract or any other contract with the Government/the Company for showing or 
forbearing to show favour or disfavour to any person in relation to the contract or any other 
contract with the Government/the Company. 

 
3.3*  BIDDERs shall disclose the name and address of agents and representatives  

and Indian BIDDERs shall disclose their foreign principals or associates. 
 
3.4*  BIDDERs shall disclose the payments to be made by them to agents/brokers or any other 

intermediary, in connection with this bid/contract. 
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3.5*   The BIDDER further confirms and declares to the BUYER that the BIDDER is  

the original manufacturer/integrator/authorized government sponsored export entity of the defence 
stores and has not engaged any individual or firm or company whether Indian or foreign to 
intercede, facilitate or in any way to recommend to the BUYER or any of its functionaries, 
whether officially or unofficially to the award of the contract to the BIDDER, nor has any amount 
been paid, promised or intended to be paid to any such individual, firm or company in respect of 
any such intercession, facilitation or recommendation.  

 
3.6 The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing 

the contract, shall disclose any payments he has made, is committed to or intends to make to 
officials of the BUYER or their family members, agents, brokers or any other intermediaries in 
connection with the contract and the details of services agreed upon for such payments.  

 
3.7 The BIDDER will not collude with other parties interested in the contract to impair the 

transparency, fairness and progress of the bidding process, bid evaluation, contracting and 
implementation of the contract. 

 
3.8 The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means 

and illegal activities. 
 
3.9 The BIDDER shall not use improperly, for purposes of competition or personal gain, or pass on to 

others, any information provided by the BUYER as part of the business relationship, regarding 
plans, technical proposals and business details, including information contained in any electronic 
data carrier. The BIDDER also undertakes to exercise due and adequate care lest any such 
information is divulged. 

 
3.10 The BIDDER commits to refrain from giving any complaint directly or thorough any other manner 

without supporting it with full and verifiable facts. 
 
3.11 The BIDDER shall not instigate or cause to instigate any third person to commit any of the actions 

mentioned above. 
 
3.12 If the BIDDER or any employee of the BIDDER or any persons acting on behalf of the BIDDER, 

either directly or indirectly, is a relative of any of the officers of the BUYER, or alternatively, if 
any relative of an officer of the BUYER has financial interest/stake in the BIDDER’s firm, the 
same shall be disclosed by the BIDDER at the time of filing of tender. 

 
The terms ‘relative’ for this purpose would be as defined in Section 6 of the 
Companies Act 1956. 

 
3.13 The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or 

transactions, directly or indirectly, with any employee of the BUYER. 
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4. Previous Transgression 
 
4.1 The BIDDER declares that no previous transgression occurred in the last three years immediately 

before signing of this Integrity Pact, with any other company in any country in respect of any 
corrupt practices envisaged hereunder or with any Public Sector Enterprise in India or any 
Government Department in India that could justify BIDDER’s exclusion from the tender process. 

4.2 The BIDDER agrees that if it makes incorrect statement on this subject, BIDDER can be 
disqualified from the tender process or the contract, if already awarded, can be terminated for such 
reason. 

 
5. Earnest Money (Security Deposit) 
 
5.1 While submitting commercial bid, the BIDDER shall deposit an amount   of                                

Rs. 50,00,000.00 (to be specified in RFP) as Earnest Money/Security Deposit, with the BUYER 
through any of the following instruments : 

(i) Bank Draft or a Pay Order in favour of THE BRAITHWAITE BURN AND JESSOP 
CONSTRUCTION COMPANY LIMITED. 

(ii) A confirmed guarantee by an Indian Nationalised Bank, promising payment of the 
guaranteed sum to the BUYER on demand within three working days without any demur 
whatsoever and without seeking any reasons whatsoever. The demand for payment by the 
BUYER shall be treated as conclusive proof of payment. 

(iii) Any other mode or through any other instrument (to be specified in the RFP) 
 
5.2 The Earnest Money/Security Deposit shall be valid upto a period of five years or the complete 

conclusion of the contractual obligations to the complete satisfaction of both the BIDDER and the 
BUYER including warranty period, whichever is earlier. 

 
5.3 In case of the successful BIDDER a clause would also be incorporated in the Article pertaining to 

Performance Bond in the Purchase Contract that the provisions of Sanctions of Violation shall be 
applicable for forfeiture of Performance Bond in case of a decision by the BUYER to forfeit the 
same without assigning any reason for imposing sanction for violation of this Pact. 

 
5.4 No interest shall be payable by the BUYER to the BIDDER on Earnest Money/Security Deposit 

for the period of its currency. 
 
6. Sanctions for Violations 
 
6.1 Any  breach of the aforesaid provisions by the BIDDER or any one employed by it or acting on its 

behalf (whether with or without the knowledge of the BIDDER) shall entitle the BUYER to take 
all or any one of the following actions, wherever required :- 

(i) To immediately call off the pre contract negotiations without assigning any reason or giving 
any compensation to the BIDDER. However, the proceedings with other BIDDER(s) would 
continue. 
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(ii) The Earnest Money Deposit (in pre-contract stage) and/or Security Deposit/performance Bond 

(after the contract is signed) shall stand forfeited either fully or partially, as decided by the 
BUYER and the BUYER shall not be required to assign any reason therefore. 

 
(iii) To immediately cancel the contract, if already signed, without giving any compensation to the 

BIDDER. 
 

(iv) To recover all sums already paid by the BUYER, and in case of an Indian BIDDER with 
interest thereon at 2% higher than the prevailing Prime Lending Rate of State Bank Of India, 
while in case of a BIDDER from a country other than India with interest thereon at 2% higher 
than the LIBOR. If any outstanding payment is due to the BIDDER from the BUYER in 
connection with any other contract for any other stores, such outstanding payment could also 
be utilised to recover the aforesaid sum and interest.  

 
(v) To encash the advance bank guarantee and performance bond/warranty bond, if furnished by 

the BIDDER, in order to recover the payments, already made by the BUYER, along with 
interest. 

 
(vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall be liable to pay 

compensation for any loss or damage to the BUYER resulting from such 
cancellation/rescission and the buyer shall be entitled to deduct the amount so payable from the 
money(s) due to the BIDDER. 

 
(vii) To debar the BIDDER from participating in future bidding processed of the Government of 

India/the Company for a minimum period of five years which may be further extended at the 
discretion of the BUYER. 

 
(viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any middleman or agent or 

broker with a view to securing the contract. 
 

(ix) In cases where irrevocable Letters of Credit have been received in respect of any contract 
signed by the BUYER with BIDDER, the same shall not be opened. 

 
(x) Forfeiture of Performance Bond in case of a decision by the BUYER to forfeit the same 

without assigning any reason for imposing sanction for violation of this Pact. 
 
6.2 The BUYER will be entitled to take all or any of the actions mentioned at para 6.1(i) to (x) of this 

pact also on the Commission by the BIDDER or any one employed by it or acting on its behalf 
(whether with or without the knowledge of the BIDDER) of an offence as defined in chapter IX of 
the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other statute enacted for 
prevention of corruption. 

 
6.3 The decision of the BUYER to the effect that a breach of the provisions of this Pact has been 

committed by the BIDDER shall be final and conclusive on the BIDDER. However, the BIDDER 
can approach the Independent Monitor(s) appointed for the purposes of this Pact. 
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7. Fall Clause 
7.1 The BIDDER undertakes that it has not supplied/is not supplying similar product/systems or 

subsystems at a price lower than that offered in the present bid in respect of any other 
Ministry/Department of the Government of India or PSU and if it is found at any stage that similar 
product/systems or sub systems was supplied by the BIDDER to any other Ministry/Department of 
the Government of India or a PSU at a lower price, then that very price, with due allowance for 
elapsed time, will be applicable to the present case and the difference  in the cost would be 
refunded by the BIDDER to the BUYER, if the contract has already been concluded. 

 
8. Independent Monitors 
 
8.1 The BUYER will appoint Independent Monitors (hereinafter referred to as Monitors) for this Pact 

in consultation with the Central Vigilance Commission (Names and Addresses of the Monitors to 
be given).  

 
8.2 The task of the Monitors shall be to review independently and objectively, whether and to what 

extent the parties comply with the obligations under this Pact. 
 
8.3 The monitors shall not be subject to instructions by the representatives of the parties and perform 

their functions neutrally and independently. 
 
8.4 Both the parties accept that the Monitors have the right to access all the documents relating to the 

project/procurement, including minutes of meetings. 
 
8.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform 

the Authority designated by the BUYER. 
 
8.6 The BIDDER(s) accepts that the Monitor has the right to access without restriction to all Project 

documentation of the BUYER including that provided by the BIDDER. The BIDDER will also 
grant the Monitor, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation. The same is applicable to Subcontractors. The 
Monitor shall be under contractual obligation to treat the information and documents of the 
BIDDER/Subcontractor(s) with confidentiality. 

 
8.7 The BUYER will provide to the Monitor sufficient information about all meetings among the 

parties related to the Project provided such meetings could have an impact on the contractual 
relations between the parties. The parties will offer to the Monitor the option to participate in such 
meetings. 

 
8.8 The Monitor will submit a written report to the designated Authority of BUYER/Secretary in the 

Department/within 8 to 10 weeks from the date of reference or intimation to him by the 
BUYER/BIDDER and should the occasion arise, submit proposals for correcting problematic 
situations. 
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9. Facilitation of Investigation 
 In case of any allegation of violation of any provisions of this Pact or payment of commission, the 

BUYER or its agencies shall be entitled to examine all the documents including the Books of 
Account of the BIDDER and the BIDDER shall provide necessary information and documents in 
English and shall extend all possible help for the purpose of such examination. 

 
10. Law and Place of Jurisdiction 

This Pact is subject to Indian law. The place of performance and jurisdiction is the seat of the 
BUYER. 
 

11. Other legal Actions 
The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may 
follow in accordance with the provisions of the extant law in force relating to any civil or criminal 
proceedings. 
 

12. Validity  
 
12.1 The validity of this Integrity Pact shall be from date of its signing and extend upto 5 years or the 

complete execution of the contract to the satisfaction of both the BUYER and the BIDDER/Seller, 
including warranty period, whichever is later. In case BIDDER is unsuccessful this Integrity Pact 
shall expire after six months from the date of the signing of the contract. 

12.2 Should one or several provisions of this Pact turn out to be invalid, the reminder of this Pact shall 
remain valid.  In this case, the parties will strive to come to an agreement to their original 
intentions.  

 
13. The parties hereby sign this integrity Pact at ___________ on _______________ 
 
BUYER       BIDDER 
 
Name of the Officer      CHIEF EXECUTIVE OFFICER 
 
Designation 
 
PSU 
 
Witness       Witness 
 
1. ______________________________  1. 
 
2. ______________________________  2. 
 
* Provisions of these clauses would need to be amended/ deleted in line with the policy of the 

BUYER in regard to involvement of Indian agents of foreign suppliers. 
 
 
 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

50 
TENDERER                                                                                                                                BBUNL 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF THE TECHNICAL BID  
DOCUMENT 
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BBUNL 

TENDER DOCUMENT 

FOR 
Name of work:  Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 

  
(a) TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 

 
(b) Approx. Cost of the work (Tender Value) : Rs. 98,58,71,453.00 

(c) Completion period of the work   : 10 (Ten) months 

(d) Date of closing                              : 21-08-2015 
 

(e) Date of Opening                          : 21-08-2015  

 

TWO PACKET SYSTEM TENDER 
 

PART – II 
 

PRICE BID DOCUMENT 
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CONTENTS 
 

Chapter No.                                          Nature of Documents 
 

B: Part-II of Tender Documents                                      (Price Bid Document) 
 

Chapter – I : Top Sheet & copy of Tender Notice. 

Chapter – II : Instructions to Tenderer(s) 

Chapter – III : Additional special condition of contract, 

CHAPTER-IV : Price Variation Clause 
& Employees’ Provident Fund. 

 

Chapter –V : Plant & Equipment, Demployment of Key Personnel, 
Forms & Annexures 

Chapter –VI : Special Specification (General) 

Chapter –VII : Special Specification For Building Work 
 

Chapter–VIII : Special Condition & Special Specifications 
For Bridge Work 

 

Chapter–IX : Special Conditions & Special Specifications 
for Track Linking 

 

Chapter–X : Special Specification for Fabrication Work 

Chapter–XI 

 

 

Chapter-XII 

 

Chapter-XIII 

 

Chapter-XIV 

: 

 

 

: 

 

: 

 

: 

Liability of Contractor(s) for any 
Damage sustained by Railway during 
Accident. 

 
Supply of Cement & Steel Reinforcement 

 
 

Quality Control 
 

Schedule of item of works & 
Approximate quantities. 
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1. INTENT OF PLANS, SPECIFICATION AND CONTRACT DOCUMENTS: 

 The work to be carried out under this contract shall, except as otherwise provided in these conditions, 
include all labour, materials, (except the materials to be supplied by BBUNL free of cost) construction 
plant, equipment and transport which may be required in preparation of and for the full and entire 
execution and successful completion of the works. The description given in the Schedule of works shall, 
unless otherwise stated, be held to include carriage and cartage, carrying and hoisting, setting, fitting 
and fixing in position and all other labour, necessary in and for the full and entire execution and 
successful completion of the works as aforesaid in accordance with good practice and recognized 
principles and any urgent and temporary works fully contingent upon the works. 

2.  INSPECTION AND ADMISSION TO SITE. 

2.1 The Contractor shall not be permitted to enter on (other than for inspection purpose) or take possession 
of the site until instructed to do so by the Engineer in writing. The portion of the site to be occupied by 
the contractor shall be defined and/or shown in the site plan, or this shall be indicated by the Engineer, 
and the contractor shall on no account be allowed to extend his operation beyond these areas. The 
contractor shall not use or allow it to be used the site so allowed to him by the BBUNL for any purpose 
other than that of executing the work. The contractor shall make his own arrangement at his own cost 
for any additional land required by him for the purpose of execution of the work. 

2.2 The Contractor shall at his own cost provide, if necessary or if required on the site, all temporary access 
thereto, to the satisfaction of the Engineer and shall alter, adopt and maintain the same as required 
from time to time and shall take up and clear them away as and when no longer required and make 
good all damage done to the site. 

2.3 

 
 
 
 
3. 
 
 
 
 
 
 
 
 
4. 

The Tenderer(s) before quoting his rate shall carefully inspect the site and shall be deemed to have satisfied 
himself about the nature and type of work including ancillary works necessary for satisfactory execution of work. 
Site accessibility, availability of required materials, need of suitable rollers for compaction of earthwork, drying 
and wetting of soil before compactions, arrangement for the testing equipment for quality control of earthwork 
and concrete etc. must be kept in view while quoting the rates. 

MODIFICATION OF DRAWINGS.     

BBUNL reserves the right to alter/modify the drawings/design to suit the site conditions. If due to 
the change in drawings or designs there is any increase or decrease in quantities in the items of the 
schedule, payment shall be made only for the actual quantities executed at the accepted rates. If 
there is sufficient ground for granting extension of the date of completion on this account, the 
BBUNL will consider such request on the merits of each individual case. Such circumstances shall in 
no way affect or vitiate the contract or alter the character thereof or entitle contractor to damages or 
compensation thereof. 

 QUANTITIES IN SCHEDULE AND THEIR VARIATIONS 

The procedure detailed below shall be adopted for dealing with variations in quantities during    

execution of works contracts  subject to approval of the BBUNL. 

4.1  Individual NS items in contracts shall be operated with variation of plus or minus 25% and 
payment would be made as per the agreement rate.  

4.2  In case an increase in quantity of an individual item by more than 25% of the agreement 
quantity is considered unavoidable, the same shall be got executed by floating a fresh tender. If 
floating a fresh tender for operating that item is considered not practicable, quantity of that item 
may be operated in excess of 125% of the agreement quantity subject to the following conditions: 

 (i) Quantities operated in excess of 125% but upto 140% of the agreement quantity of 
the concerned item, shall be paid at 98% of the rate awarded for that item in that particular tender; 
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 (ii) Quantities operated in excess of 140% but upto 150% of the agreement quantity of 
the concerned item shall be paid at 96% of the rate awarded for that item in that particular tender; 

 (iii) Variation in quantities of individual items beyond 150% will be prohibited and 
would be permitted only in exceptional unavoidable circumstances with the concurrence of the 
Railway and shall be paid at 96% of the rate awarded for that item in that particulars tender. 

(b) The variation in quantities as per the above formula will apply only to the Individual items 
of the contract and not on the overall contract value. 

(c ) Execution of quantities beyond 150% of the overall agreemental  value should not be 
permitted and, if found necessary, should be only through fresh tenders or by negotiating with 
existing contractor, with prior approval of the competent authority of the Railway. 

 5.          If the Railway requires to decrease the quantity of any individual item or the 
agreementalvalue  BBUNL shall apply the same to the contractor. 

 
 

 

6. The limit for varying quantities for minor value items shall be 100% (as against 25% prescribed for other 
items). A minor value item for this purpose is defined as an item whose original agreement value is less 
than 1% of the total original agreement value. 

7.  No such quantity variation limit shall apply for foundation items.  
8. As far as SOR items are concerned, the limit of 25% would apply to the value of SOR schedule as a whole 

and not on individual SOR items. However, in case of NS items, the limit of 25% would apply on the 
individual items irrespective of the manner of quoting the rate (single percentage rate or individual item 
rate). 

  
  
  
  
9. RATES:  

9.1  The Tenderer(s)/Contractor(s) have to quote only percentage increase/decrease/at par rate in the 
schedule. The quantities in schedule of items of work are given in  Annexure-I to VIII  . In case of any 
difference in rates given in words & figures, the lowest rate shall be taken as correct. 

9.2 The rates for all the items of the schedule shall be inclusive of the cost of all arrangement for crossing 
frequently all obstructions, in course of the work over land or across water and the cost of providing and 
maintaining approach service roads and temporary bridging that may be necessary for bringing and 
removing the construction plants, machinery and materials to and from the site of the work including 
rent for use of private land and/or compensation for damage, if any due to intervening private land 
traversed by such approach service roads. 

9.3 The rates quoted by the contractor shall be the cost of complete work and shall include the cost of all 
labour and materials including transport, loading, unloading as well as sheds, construction plants, 
shuttering, scaffoldings and for which no separate payment is made to him, on satisfactory completion 
of the work shall remain the property of the contractor. 

  If the quoted rate(s) of any item is more than 10%(Ten percent) of the BBUNL’s estimated rate then 
BBUNL  may ask rate analysis for such items from the tenderer(s). 

94 The contractor shall entirely be responsible for ensuring safety of his labour, vehicles, construction 
plants and equipment while working. No extra payment shall be allowed to the contractor for any safety 
precautions to be observed during the execution of the work. The cost of such precautions shall be 
deemed to have been included in the rates for all the items of the schedule. 
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9.5 Conditional discounts offered by the tenderers for coverage within a shorter period, for early   
inspection/payment etc. shall not be considered for evaluation of tender. 

10.0 MATERIALS: 

10.1 The contractor shall at his own expense provide unless specified otherwise in schedule, all materials 
including cement reinforcement steel & dowel bars required for the works.  

10.2 All materials to be provided by the contractor shall be in conformity with the specification laid 
down in the Standard and Special Specifications of the tender and the contractor shall, if required, 
furnish proof/test certificate, in support of this to the satisfaction of the Engineer. 

10.3 Cement and Steel for use in the works should be procured by the contractor from the main 
producer/their authorized dealers/authorized stockyard, which should conform to IS specification. 

10.4 Cement bags preferably in paper bag packing should bear the following information in legible 
markings. 

 i)  
 

Manufacturer's name. 

 ii)  Registered Trade Mark of manufacturer, if any. 
 

 iii)  Type of cement. 
 

 iv)  Weight of each bag in kgs or No. of bags/Tone. 

 v)  Date of manufacture, generally marked as week of the year/year of manufacture, 
e.g.  30/01, which means 30th Week of the year. 

10.5 To ensure quality control, test certificates from the manufactures should be produced by the 
contractors which should conform to the relevant specifications (latest may be incorporated). 

10.6 BBUNL may also take samples during the course of work and get the cement and to steel tested 
ascertain their conformity to specifications. 

10.7 When such sampling is done, it should be as per BIS specifications. 

 10.8 Tests on the samples to be carried out in the field should be given as below: - 

 (a)    Tests on cement to be as IS 4031. Some of the tests which may be carried out are:- 

  i)  Compressive strength 

  ii)  Initial and final setting time 

  iii)  Consistency. 

  iv)  Soundness. 

 (b)   Tests on steel samples will be carried out as per IS Specifications 
 

  

10.9 The contractor shall be liable to render full account of all materials to be supplied by BBUNL for    
consumption on the works, and keep proper records regarding their use, which shall be made 
available for inspection when required. Without prejudice to be right of the BBUNL if it is 
detected that the quantity of cement and/or steel is less than the quantity ascertained/computed 
according to the prescribed specifications and approved drawings the cost of cement and/or steel 
not so used shall be recovered from the contractor(s) on the basis of the formula stipulated in 
clause 10.6. 
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10.10 For stacking cement the contractor shall at his own cost build suitable damp proof godowns at 
the site of work and make all satisfactory storing arrangements to see that the strength of cement 
is not deteriorated. 

10.11 The contractor shall indemnify the BBUNL or any agent, servant or employee of the BBUNL& 
Railway against any action claim or proceeding relating to infringement or use of any patent or 
design right and shall pay all royalties or other charges   which   may be payable in respect of any 
articles or materials or part thereof includes in the contract. In the event any claim being made 
or action being brought against the BBUNL or Railway or any agent, servant or employee of 
theBBUNL or Railway in respect of any such matters, as aforesaid the contractor shall be 
immediately notified thereof, provided that such indemnity shall not apply when such 
infringement has taken place in complying with the specific direction issued by the BBUNL or 
Railway but the contractor shall pay any royalties or other charges payable in respect of any such 
use. 

10.12 It shall be clearly understood that the rates to be quoted shall include all wastages and wash away 
either due to rains or storm or floods or other causes whatsoever. The rates shall also include the 
cost that may be necessary or stacking the materials at site of work. 

11.0 SUPPLY OF MATERIALS BY RAILWAY ON LOAN BASIS: BBUNL shall issue Railway material to 
the contractor subject to the availability and with specific request from the contractor as under--- 

11.1 The items of Stores viz. R.S.Joists with cross bracings, CC Cribs with Clamps, P.Way  materials, 
Wooden sleepers, rails & fittings only as may be required for making "Temporary arrangement" 
for execution of the work shall be supplied by the Railway on loan basis subject to the 
availability. 

11.2 Materials to be supplied by the Railway shall be issued only to the extent of requirement. The 
contractor shall make his own arrangement for loading, unloading and transportation of the 
materials from Rly.'sGodown/Depots set up atKhongsang/Noney(Imphal) or any other 
Station/location between stations as directed by the Railway Engineer. 

11.3 The Railway materials will be issued to the contractor as per provision of para 1269 of the Indian 
Railway Engg.Code, 1999 -revised edition. 

11.4 The contractor may also be issued the Railway materials directly from wagons, in which case a 
notice for taking delivery will be given by the Engineer or his representative and for which no 
extra payment shall be admissible. The contractor shall have to unload the wagons within the 
free unloading time admissible as per rules. In case of failure to do so within the free time, he 
shall be liable to pay demurrage charges. The rates quoted should include the cost of all 
transport, loading, unloading, re-handling, carriage with all lead lift & descent. 

11.5 The contractor at his own cost shall return and hand over all the Railway materials issued on    
loan basis at the supply points/locations directed by the Engineer in serviceable and good 
conditions. 

11.6 In case of failure of the contractor to return the Railway materials issued on loan basis in 
serviceable/sound and good condition the cost of the Railway Materials not returned shall be 
recovered from the contractor at the recovery rate of excess materials supplied by the Railway 
should 1.5 time the cost of procurement which is inclusive of freight. The decision of the BBUNL 
regarding serviceability or otherwise of the materials returned shall be final. 

11.7 If there is any delay on the part of the BBUNL in supplying materials which the BBUNL has 
undertaken to supply as above and if as a result thereof the completion of the work is delayed, 
BBUNL will consider on specific request by the Contractor granting suitable extension of 
completion date for such loss of time. BBUNL  will however, not entertain any claim from the 
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contractor on this regard due to any loss suffered by him on account of his labour or any other 
account as a result of delay in supply of materials. 

11.8 For items at the percentage rate above, below or at par with BBUNL Unified Standard Shedule of 
Rates 2010 edition under the head "Any other items of works etc." the rates quoted shall include 
all loading carrying and transport of materials supplied by the BBUNL from the points specified 
in clause 10.2. 

12.0 SITE FACILITIES:     

12.1 

 

The quoted rates shall be deemed to include charges for all site facilities for labour that are 
considered necessary for execution of the work. Subject to availability of land the Railway may 
provide free site for labour camp, Construction of yard etc. close to site of work. 

12.2 No assurance can be given regarding the vulnerability of Railway land given for use to the 
contractor to flooding during high floods. BBUNL undertakes no responsibility or liability in this 
regard. 

13. WATER SUPPLY 

 

 
 
 

 The contractor(s) shall make his/their own arrangement for potable water supply required for 
execution of the work. The contractor shall also provide and maintain at suitable places easily 
accessible to labour, sufficient supply of water for drinking. 

14.0 TAXES. 

14.1 The rates quoted shall include all taxes, direct or indirect, leviable under Central, State or 
Local Bodies Act or Rules Octrois, Tolls, Royalty, monopoly, seigniorages, cess and similar 
imposts that may be prevailing from time to time in respect of land, structures and all 
materials supplied in the performance of this contract. 

14.2 Whenever forest produces like sand, stone, timbers etc. are used in the work, the contractor(s) 
will have to furnish documentary proof that requisite royalty on such produces has been paid 
to the concerned departments.  

14.3 The work being "Work Contract" which is one and individual and which involves no separate 
contract for the sale of materials, the contractor shall not be entitled to get any VAT and or any 
other taxes /levies etc reimbursed from the BBUNL Administration for the supply of materials. 

15. PLEA OF CUSTOM.     

15.1 The plea of "Custom" prevailing will not on any account be permitted as an excuse for 
infringement of any of    the conditions of contract or specifications. 

15.2 The contract shall not be vitiated by any inadvertent omissions of any kind in the 
surveys, information, specifications, drawings or schedule of quantities. 

16. BONDED LABOUR SYSTEM:  The tenderer shall note that bonded labour system is 
completely done away with on the BBUNL including contractor's establishments on the 
BBUNL. 

16.0 PROGRAMME AND COMPLETION PERIOD 

16.1 Since, the time is the essence of the contract, the tenderer shall note that in the event of his 
tender being accepted, he should be in a position to commence the work immediately and 
shall complete the same in all respect within the continuous period of  stipulated time  from 
the date of issue of acceptance letter whatever be the date of execution of work order or 
agreement. 
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16.2 

 

16.3      

It shall be obligatory for the tenderer to submit his programme of work and time schedule, in 
such a form as to facilitate monitoring of the work using the modern networking techniques, 
as to how he proposes to complete the work within the stipulated date. 

Within 20 days of the acceptance of the tender and before the work is commenced; the contractor shall 
have to submit a detailed programme for each major element of the work, using the modern 
networking techniques for Project monitoring, for approval of the Engineer. The construction 
programme will show the general methods, arrangements, order and timing for all the significant 
activities in the works identifying the critical path for the work clearly, along with monthly cash flow. 
The programme shall clearly provide for and indicate the time required for the preliminaries before 
starting the work and shall indicate the dates of commencement and completion of the various sections 
of the work. 

16.4 The agreement or the approval of the programme by the Engineer shall not relieve the 
contractor of any of his responsibilities to complete the whole works by the prescribed time. 

16.5 If the work does not commence within specified date of starting or if at the subsequent time 
the rate of execution falls below the specific programme as indicated above, the 
BBUNLAdministration  will have the power to determine the end of the contract at any stage 
without incurring any liability on the part of the BBUNL Administration for any sort of 
compensation for the money invested by the contractor(s) or the loss incurred by him/them 
due to such termination of the contract. In all cases of incomplete work, either by termination 
of contract by the BBUNL Administration under consideration stated above or due to failure 
on the part of the contractor(s) to complete the work within stipulated date of completion of 
the Agreement, the BBUNL shall be entitled to take the action for rescinding the contract in 
terms of clause 62 of GCC-98.  

16.6 

 

 

 

 

16.7 

 
 

The Contractor shall submit to the Engineer, for approval, an updated Program, whenever the 
Engineer may so direct, to take account of the actual progress of the Contract Works so as to 
achieve completion either before the due date for completion or by the due date for 
completion or as soon as practicable thereafter. The Engineer may further require the 
Contractor to indicate the means by which the programmed progress will be achieved. If the 
Contractor does not submit an updated Programme within a reasonable period as indicated by 
the Engineer, the Engineer may withhold the payment of next on account bill until the 
overdueProgramme has been submitted. 

A general guidline, in form of Chart, showing progress of work is available at Annexure-G.  
Tenderer should submit works programme accordingly. 

17.0 EXTENSION OF COMPLETION DATE: 

17.1 Extension of time for the completion of the work shall be governed by Clause 17 of the GCC 
(Part-A) and SSCC (Part-B) – 1998 and the contractor shall be responsible for requesting such 
extension in terms thereof. While applying for such extension, a Bar Chart showing the work 
already done and the program for the work to be done shall be prepared and shown in 
juxtaposition with the bar chart submitted in terms of contract conditions, giving reasons for 
activity-wise slippage. The Tenderer shall agree to such extension of time of completion, as 
considered justified and as approved by the BBUNL. 

17.2  TOKEN PENALTY: Extension under Clause 17(B) of GCC (Part-A) and SSCC (Part-B)-1998 
provides for recovery of liquidated damages from the contractor. While granting extension to the 
currency of the contract under Clause 17(B) of this GCC the competent authority may also 
consider levy of token penalty as deemed fit based on the merit of the case. 
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18.0 PROGRESS OF WORKS.        

18.1 The contractor shall submit to the Engineer a monthly report giving progress of works by the 
third of the following month. 

18.2 It shall be ensured that the works are carried out according to the agreed programme and no 
change is made except with the prior approval or at the instance of the Engineer. 

18.3 The contractor shall participate in periodical meetings with the Engineer to review the progress 
of the work. In case a slippage in the time schedule due to the contractor’s inability to perform as 
per agreed programme, the contractor shall take such action as may be necessary to bring back 
his work to schedule without additional cost to the BBUNL, either by employing over time 
operations, increasing the number of shifts, capacity of construction plants, or as directed by the 
Engineer. 

18.4 The contractor shall immediately inform the Engineer whenever there is or is likely to be any 
change in the schedule.   

 
 

 EXECUTION OF WORKS. 

19.0 INSPECTION OF SITE.  

19.1 The tenderer shall in their own interest examine the drawings, conditions of contract and 
specifications of work. They shall also inspect the site and satisfy themselves on their own as to 
the hydrological, climatic and physical conditions prevailing at site, the nature, extent and 
practicability of the works, all existing and required roads and other means of communication 
and across to the site, whether by water or land, availability of housing and other facilities, the 
source of supply of different materials and their adequacy, royalty, monopoly ferry charges, 
labour and probable site for labour camp, stores and godowns etc. They shall themselves obtain 
all necessary information as to risk, contingencies and other circumstances which may effect or 
influence their tender. No extra charges consequent on any insufficient appreciation or otherwise 
shall be entertained. 

 It shall be deemed that the tenderer has inspected the site in all respect as explained in para 19.1 
before quoting his rates and has satisfied himself about the nature and type of work including 
ancillary works necessary for the satisfactory fulfillment of the contract. 

19.2 Should there be any discrepancy in, or any doubt or obscurity as to the meaning of any of the 
tender documents or as to any thing to be done or not to be done by the tenderer or the 
instructions to be observed by him, he must set forth in writing such discrepancies, doubts or of 
obscurities and submit the same to the BBUNL for elucidation as soon as possible but not later 
than 10 days before the last date fixed for receipt of tenders. 

20.0 SUPERVISION AND APPROVAL BY ENGINEER. 

20.1 All works embracing more than one process shall be subject to examination and approval by the 
Engineer at each stage thereof and the contractor shall give due notice to the Engineer or the 
hatsoever representative when such state is ready. In default of such notice, the Engineer shall be 
entitled to appraise the quantity and extent thereof, even at a later stage at the risk and cost of 
the contractor. 

20.2 The contractor will set up a properly equipped laboratory either in the field or at a suitable 
location to conduct test regarding quality control of concrete and other tests as required under 
the specification prescribed. 
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20.3 The Engineer reserves the right to reject the whole or part of work executed, which in his 
judgment does not comply with the requirements of the specifications. The decision of the 
Engineer shall be final and conclusive in this matter for all purposes. 

21.0 EXAMINATION OF WORK BEFORE COVERING UP. 

21.1 No work shall be covered up or put out of view without the approval of the Engineer or his 
whatsoever representative and the contractor shall accord full opportunity for examination and 
measurement of any work which is about to be covered up or put out of view and for 
examination of foundations before permanent work is put thereon. The contractor shall give 7 
days notice to the Engineer or his representative whenever any such work of foundation is ready 
for examination and the Engineer or his whatsoever representative shall within reasonable time, 
unless he considers it unnecessary and advises the contractor accordingly, attend for the purpose 
of examination and measurement of such foundations. In the event of failure of the contractor to 
give such notice he shall, if required by the Engineer, uncover such work at contractor’s expense.  

21.2 BBUNL Officials concerned with the contract shall have powers at any time to inspect and   
examine any part of the works and the contractor shall give such facilities as may be required for 
such inspection and examination.  

 
21.3 

  

The contractor shall uncover any part of work and or make openings in or through the same as 
the Engineer may from time to time direct for his verification and shall reinstate and   make good 
such part to the satisfaction of the Engineer at his own cost. 

22.0 REMOVAL OF OBSTRUCTIONS. 

22.1 Before the work is started, the site shall be cleared of all obstructions like trees and bushes   along 
with their roots, heavy grass and shrubs by the contractor at his own cost. 

22.2 The contractor shall not have any claim in case of delay by the Railway in removal of trees or 
shifting raising, removing of telegraph or telephones or electric lines (overhead or underground) 
and other structure, if any, which may come in way of the work. 

23.0 STORES, SHEDS AND YARDS. 

23.1 The contractor shall provide at his own cost suitable storage arrangement for cement and steel to 
the satisfaction of the Engineer and the Engineer or his representative shall have the authority at 
all times to inspect the storage arrangement and contractor shall provide all facilities for 
inspection and check of materials. For the materials supplied by the BBUNL the contractor shall 
at all times maintain proper records showing the basis of the indent, the receipts and whatsoever 
of the materials and these shall at all times be opened for inspection by the Engineer or his 
representative. 

23.2 The storage capacity for cement shall be for not less than 30 days requirement of cement for the 
work on hand and anticipated at the time at the rate of progress of work. The arrangement for 
storage shall be such as to ensure that utilization of cement is in order of its arrival at the stores. 

23.3 All the stores viz. steel and cement which are supplied by the Railway shall be stored by the 
contractor only at places approved by the Engineer. The storage and safe custody of these 
materials after issue shall be the responsibility of the contractor. 

23.4 Inflammable materials such as petrol, oil etc. shall be stored separately from other store and all 
the precautions as required under the Indian Explosive Act shall be taken by the contractor(s) 
and shall indemnify absolutely the BBUNL and its officers and employees against any claim or 
liability arising out of any accident or violation of any laws, rules and orders. 
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24.0 TOOLS AND PLANTS. 

24.1 All construction plants, temporary works and materials provided by the contractor shall when 
brought to the site be deemed to be exclusively intended for the construction and completion of 
the work and the contractor shall not remove the same or any part thereof (save for this purpose 
of moving it from one part of the site to another) without the consent in writing of the Engineer. 

24.2 On completion of the work, the contractor shall remove from the site all the said construction 
plants and temporary works remaining thereon and any whatsoever materials provided by the 
contractor. 

24.3 BBUNL  shall not at any time be liable for the loss of injury to any of the said construction plant, 
temporary works of materials save as otherwise provided in these documents. 

24.4 The contractor shall make his own arrangement for all construction plants and equipment, tools 
including spare parts, fuel and consumable stores and all labour required to ensure efficient and 
methodical execution of the work. The quoted rates shall be inclusive of all charges as such 
items. 

 
25.0 NIGHT WORKS. 

25.1 The provision in clause 23 of the General Conditions of the contract shall be noted regarding 
execution of work between sunset and sunrise. If the BBUNL is however, satisfied that the work 
is not likely to be completed in time except by resorting to night work, by special order the 
contractor would be required to carry out the work, even at night, without conferring any right 
on the contractor for claiming extra payment for introducing night work. In the event of night 
working, the contractor will make necessary adequate lighting arrangement for smooth 
execution of work. 

25.2 If the contractor works round the clock on all days including Sundays and holidays, the BBUNL 
shall make arrangements for the supervision accordingly. 

26.0 REPRESENTATION ON WORKS. 

  Regarding representation on works and supervision, the provisions in clause 12 of General 
Conditions of contract and clause 24 of Standard Special Conditions of Contract shall be 
applicable respectively.  

27.0 REMOVAL OF DEFECTIVE WORKS: 

 If in the opinion of the Engineer, any of the works had been executed with improper materials or 
defective workmanship, the contractor when required by the Engineer, shall re-execute the same 
and substitute proper materials and workmanship forthwith at his own cost and in case of default 
of contractor in so doing within a week; the Engineer shall have full power to employ other 
persons to execute the work and the cost thereof shall be borne by the contractor. 

28.0 DISMANTLING 

28.1 When dismantling of any existing structure is involved to facilitate the Construction, the 
contractor shall submit the scheme for dismantling of the existing structure. Execution of 
dismantling works shall be done after approval of Railway. 

28.2 The dismantling of structure should be done under proper supervision and as per approved 
scheme of dismantling. At major dismantling sites minimum level of supervision shall be Senior 
Section Engineer, who should be nominated by Dy.Chief Engineer./ Con. in writing. 
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28.3 The dismantling Plan should be scrutinized by the Drawing Office and approved by H.O.D. in 
case of Construction Organization. The dismantling plan should invariably show various stages of 
dismantling, equipments to be used for dismantling, area likely to be affected by debris, any 
adjacent buildings likely to be affected and action to be taken thereof. 

28.4 Proper barricading should be done to stop access of unauthorized personnel near the dismantling 
area. Wherever necessary, assistance of RPF should be taken to prevent people from coming 
close to dismantling area. The contractor should also display sign boards warning people not to 
enter the danger zone. 

28.5 Proper announcement through public address system should be done at regular intervals to keep 
the onlookers away from the major dismantling affected Zone. 

28.6 The adjacent building likely to be affected by dismantling should also be informed and workers 
shall take all precautionary measures. 

28.7 In area where law and order is likely to be affected, assistance of local   Police should be taken to   
keep people away from dismantling area. 

29.0 SAFETY MEASURES. 

29.1 The following measures should be adopted to ensure safety of the trains as well as work force. 

 (i) The contractor shall not start any work without the presence of BBUNL Supervisor at 
site. 

 

 
 (ii) Wherever the road vehicles and/or machinery are required to work in the 

close vicinity of Railway line, the work shall be so carried out so that there is no 
infringement to the Railway’s schedule of dimensions. For this purpose the area 
where road vehicles and/or machinery are required to ply, shall be demarcated 
and acknowledged by the contractor. Special care shall be taken for 
turning/reversal of road vehicles/machinery without infringing the running 
track. Barricading shall be provided wherever justified and feasible as per site 
conditions. 

 (iii) The look out and whistle caution orders shall be issued to the trains and Speed 
Restrictions imposed where considered necessary suitable flagmen/detonators 
shall be provided where necessary for protection of trains. 

 (iv) The supervisor/workmen should be hatsoeve about safety measures. A competency 
certificate to the contractor’s supervisor as below shall be issued by BBUNL, which 
will be valid only for the work for which it has been issued. 

 
COMPETENCY CERTIFICATE 

         Certified that Sri .............. …………………………………………………………………P.way supervisor of    M/s 
…….…………………………………………………………………..has been examined regarding P.way working on
 ........................................... …………work, his knowledge has been found satisfactory and he is capable of 
supervising the work safely. 

                                                                                                          ………….Assistant Executive Engineer……… 
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(i) 

 
The unloaded ballast/rails/sleepers/other P.Way materials after unloading along track should 
be kept clear off moving dimensions and stacked as per the specified heights and distance from the 
running track. 

(ii) Supplementary site specific instructions, wherever considered necessary, shall be issued by the 
Engineer. 

30.0 INTERFERENCE WITH TRAFFIC & PREVENTION OF ACCIDENTS. 

30.1 The contractor shall not allow any road vehicle belonging to him or his supplier’s etc to ply 
in Railway land next to the running line. If for execution of certain works viz. earthwork for 
parallel Railway line and supply of ballast for new or existing rail line, gauge conversion etc. 
Road vehicles are necessary to be used in railway land next to the railway line, the contractor 
shall apply to the Engineer for permission giving the type & number of individual vehicle, 
name & license particular of the drivers, location duration & timings for such work/ 
movement. The Engineer or his authorized representative will personally counsel, examine and 
certify, the road vehicle drivers, contractor’s flagmen and supervisor and will give written 
permission giving names of road vehicle’s drivers, contractor’s flagmen and supervisors to be 
deployed on the work, location, period and timing of the work. This permission will be subject 
to the following obligatory conditions: 

 i)  The road vehicles will ply only between sunrise and sunset. 

 ii)  Nominated vehicles & drivers will be utilized for work in the presence of at least one 
flagman &one supervisor certified for such work. 

 iii)  The vehicles shall ply 6.0 m clear of track. Any movement/work at less than 6.0 m 
and up to minimum 3.5m clear of track centre shall be done only in the presence of 
BBUNL employee authorized by the Engineer-in-charge. No part of the road vehicle 
will be allowed at less than 3.5m from track centre. Cost of such BBUNL employee shall 
be borne by the BBUNL. 

 iv)  The Contractor shall remain fully responsible for ensuring safety & in case of any 
accident and shall bear cost of all damages to his equipment & men and also damages to 
BBUNL& its passengers. 

 
 v)  Engineer may impose any other condition necessary for a particular work or site. 

 vi)  Such permission shall be returned to the Engineer, as soon as the work for which it is 
issued is over. 

 vii)  Road vehicle can ply along the track after suitable cordoning of track with minimum 
distance of 6m from the centre of the nearest track. For plying of road vehicles during 
night hours, adequate measures to be communicated in writing along with a site sketch 
to the contractor/contractor’s representative and controlling Engineer/Supervisor of 
the work including officers and the in-charge of the section. 

 viii) Contractor shall provide 150mm thick white line with lime at a distance of 3.5m from 
centre of existing track. This white line shall be in the entire length where work is 
going on and/or the vehicles/machinery are playing along the track. Nothing extra shall 
be paid for this. 

 ix)  Barricading with the help of portable fencing shall be provided in the length where 
the dayswork is to be done in close vicinity of the track. The fencing shall consist of 
self-supporting steel columns shall be of 1.2m heights. This will be placed at a distance 
of 3.5 form whatsoever of the nearest track. This shall be paid. 

 x)  BBUNL representative not less than a junior engineer shall issue competency 
certificate after checking license and their working to all drivers of nominated 
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vehicles/machinery. Inspector at site shall ensure that the driver who does not possess 
competency certificate will not work at site. 

 xi)  If vehicle/machinery/materials are to come within 3.5m of the existing track, work must 
be done under the presence of an inspector authorized to do safety works. A caution 
order shall be issued and track will be protected with the banner flags, hand signal lamps 
and detonators. 

 xii)  Where contractor’s vehicles are permitted to ply adjacent to the running lines, 
experienced Gang man shall be posted by the Railway as Flagman at the cost of the 
contractor to prevent accidents and the cost so incurred will be recovered from the 
contractor’s dues. 

 xiii) The contractors shall be responsible for the safety of his workmen and shall provide 
them with necessary standard wear and apparel consistent with the nature of work 
being executed by his workmen. 

 xiv) The contractors shall ensure the safety of his workmen by posting necessary flagman, 
whose job will be to caution the workmen of approaching trains, when his workmen 
work on or near running Railway tracks. 

 xv)  The contractors shall protect the site of work, e.g. excavated areas, by adequate fencing 
and/or other suitable means to prevent accidents to his own workmen, BBUNL men or 
any member of the public. 

 xvi)  Should any accident takes place, the total cost of such damage including the cost of 
treatment, loss and/or compensation shall be payable by the contractor. In case of 
BBUNL under any circumstance or law of the country pays such damage; the same 
shall be fully recovered from the Contractor(s) due. 

30.2 

 

The area of work should be demarcated by providing barricades and signboard, which will 
enable the workmen posted at site and also the lorry drivers to have clear guidelines of 
movement of vehicles. 

30.3 The operators and supervisors of the contractor engaged in such work which have bearing on 
safety on running train may have to undergo training, as per the decision of Engineer-in-charge, 
in Railway’s Zonal Divisional or other Training Schools so that they get acquainted with the 
safety required safety precaution.  The cost of the training shall be borne by the contractor. 

30.4 

 
 
 
 
 
30.5 
 
 
 
 
 
30.6 

Whenever the contractor is working near the existing open line and he desires to use 
 unmanned level crossings for frequent of his vehicles, machinery equipments etc., he  
should put in a request to the Railway administration for deputing adequate number 
 of flagmen to ensure safety the cost of which will be borne by the contractor as per  
rules in force 
Suitable gates/barriers should be installed across the new embankment,  
preferably adjoining the manned/unmanned level crossings. The entry for the  
vehicles should be regulated by an authorized representative of the  
Engineer-in-charge during the working hours. 

 

Vehicles and Equipmentsof contractor/s can be drafted by the Railway 
 Administration in case of Accidents/ Natural Calamities involving human lives.  
For payment purpose, this item will be operated as a Non-Schedule (NS) item as  
per Clause 39 of General Conditions of Contract and Indian Railway Unified Standard Specification Volume I 
& II 2010 edition.  

 

31.0 LABORATORY AT SITE 

31.1 The contractor shall also establish a self sufficient quality control laboratory before 
physical start of work to carry out necessary test for the quality control of the 
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earthwork, design and quality control of concrete mix such other related tests as may 
be necessary and desirable in the interest of the work. In the event of failure of the 
contractor even after giving 7 days notice to contractor to provide a site laboratory 
with necessary equipment and technical personnel, BBUNL shall be within its rights 
to take further action in terms of G.C.C. Further, cost of tests and all incidental and 
departmental charges etc. carried out at any other approved laboratory/test house 
shall be borne by the contractor. 

31.2 The Engineer may however; at his discretion for work costing more than Rs. 50.0 
lakhs allow the tests to be carried out in any other approved laboratory under the 
supervision of his representative.  All the tests, in such case, shall be got done by the 
contractor at his own cost including cost of transporting the specimen to the 
laboratory, and any other incidental charges. 

31.3 The decision of the Engineer in regard to the selection of the laboratory shall be final. 

31.4 Departmental Officials concerned with contract shall be entitled at any time to 
inspect     and examine materials intended to be used in or on the works, either on 
the site or at factory or workshop or other place(s) where such materials are 
assembled, fabricated or manufactured or at any place(s) where these are lying or 
from which these are being obtained and the contractor shall give such facilities as 
may be required for such inspection and examination. 

32.0 MEASUREMENT CERTIFICATE AND PAYMENT. 

32.1 The quantity of work done which is duly certified by N.F.Rly shall only qualify for 
payment after receipt of corresponding payment against the said certified work from 
N.F.Rly done by BBUL. BBUNL shall realease payment of the contractor within 
15(fifteen) days from the date of receipt of payment from N.F.Rly aforesaid. 

This clause shall override any contrary provision regarding payment in this tender.  

33.0 INCOME TAX. 

33.1 In pursuance of Finance Act 1972 introducing section 194-C in the Income Tax Act 
1961 providing deduction of income tax at source from income comprised in payment 
made to the contractor for carrying out any work or supply of labour for carrying out 
any work, the BBUNL Administration shall be entitled to deduct 2% (Two percent) of 
gross payment of any sum paid after 31st May, 1972 to the contractor as Income Tax 
plus surcharge on the amount of Income Tax, whenever regulated from time to time. 

33.2 The contractor(s) are requested to submit the details as per the proforma attached 
(Annexure –H)  

34.0 VALUE ADDED TAX (VAT) 

34.1 The contractor shall be bound by all the provisions contained in Manipur Value 
Added Tax Rules, 2005/or relevant VAT Rules of other State Governments concerned 
or any statutory modification/amendment or any re-enactment made thereto by the 
State Government, in whose jurisdiction the work will be executed. 

 
 

  

34.2 The contractor shall obtain a Certificate of Registration of his Firm/Establishment from the 
assessing officer in accordance with the provision of the relevant section of Manipur Value 
Added Tax Rules, 2005/ or relevant VAT rules of other State Governments concerned from year 
to year and its subsequent amendment after award of the Contract to the firm. 

34.3 No payment shall be made without Certificate of Registration with the Manipur Value Added 
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Tax Department, or VAT rules of other State Governments. Tax Department under whose 
jurisdiction the work will be executed. 

34.4 BBUNL  shall be entitled to deduct Manipur Value Added Tax or VAT of other State 
Governments at the rate as applicable vide the relevant schedule of Manipur Value Added Tax 
Rules, 2005 or VAT rules of other State Governments and its subsequent amendment at source 
on gross payment made. 
 

34.5 The reimbursement if any to contractor under Manipur Value Added Tax Rules, 2005 or VAT 
rules of other State Governments concerned and its subsequent amendment, the contractor will 
directly approach to Manipur Value Added Tax Department / or VAT Department of other State 
Governments along with certificate issued by BBUNL  with documentary evidence. 
 

35.0 SECURITY DEPOSIT (SD) 
 

35.1 The Earnest Money deposited by the successful Tenderer/Contractor along with his tender will 
be retained by the BBUNL  as part of security for the due and faithful whatsoever of the contract 
by the Contractor. The balance to make up the security deposit the rates for which are given 
below, may be deposited by the Contractor in cash or may be recovered by percentage deduction 
from the Contractor’s “On Account” bills. Provided also that in case of defaulting contractor 
BBUNL may retain any amount due for payment to the Contractor on the pending “On Account 
Bills” so that the amounts so retained may not exceed 10% of the total value of the contract. 
 

35.2 Unless otherwise specified in the special conditions, if any the security deposit/rate of 
recovery/mode of recovery shall be as under:- 
 

 a) Security Deposit for each work should be 5% of the Contract value. 

 b) The rate of recovery should be at the rate of 10% of the bill amount till the full Security 
Deposit is recovered. 

 c) Security Deposits will be recovered only from the running bills of the contract and no 
other mode of collecting SD such as SD in the form of instruments like BG, FD etc. 
shall be accepted towards Security Deposit. However, in case of contract of value of Rs 
50.00 Cr or above, irrevocable Bank Guarantee of suitable validity can also be accepted 
as a mode of obtaining security deposit. 

35.3 Security Deposit shall be returned to the contractor after the physical completion of the work 
and after the expiry of maintenance period and after passing the final bill based on “No Claim 
Certificate” by the Competent Authority. The Competent Authority shall normally be the 
authority who is competent to sign the contract. If this Competent Authority is of the rank 
lower than JA Grade Officer, then a JA Grade Officer (Concerned with the work) should issue 
the certificate. The certificate, inter alia, should mention that the work has been completed in 
all respects and that all the contractual obligations have been fulfilled by the contractor and 
that there is no due from the contractor to BBUNL against the contract concerned. Before 
releasing the SD, an unconditional and unequivocal “No Claims Certificate” from the 
contractor concerned should be obtained. However, after the work is physically completed, 
security deposit recovered from the running bills of a contractor can be returned to him if he 
so desires, in lieu of FDR/ irrevocable Bank Guarantee with validity as decided by the Railway 
for equivalent amount to be submitted by him. 

35.4 No interest will be payable upon the Earnest Money and Security Deposit or amounts payable 
to the contractor under the contract. 

36.0 PERFORMANCE GUARANTEE (PG)   
 The procedure for obtaining Performance Guarantee is outlined below: 
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 (a) The successful bidder shall have to submit a Performance Guarantee (PG) within 30 
(thirty) days from the date of issue of Letter of Acceptance (LOA). Extension of time 
for submission of PG beyond 30 (thirty) days and upto 60 days from the date of issue of 
LOA may be given by the Authority who is competent to sign the contract agreement. 
However, a penal interest of 15% per annum shall be charged for the delay beyond 30 
(thirty) days, i.e. from 31st day after the date of issue of LOA. In case the contractor fails 
to submit the requisite PG even after 60 days from the date of issue of LOA, the 
contract shall be terminated duly forfeiting EMD and other dues, if any payable against 
that contract. The failed contractor shall be debarred from participating in re-tender 
for that work. 

 (b) The successful bidder shall submit the Performance Guarantee (PG) in any of the 
following forms, amounting to 5% of the contract value: 

 i A deposit of Cash: 

 ii Irrevocable Bank Guarantee: 

 iii Government Securities including State Loan Bonds at 5% below the market value: 

 iv Deposit Receipts, Pay Orders, Demand Drafts and Guarantee Bonds. These forms 
of Performance Guarantee could be either of the State Bank of India or of any of 
the Nationalized Banks: 

 v Guarantee Bonds executed or Deposits Receipts tendered by all Scheduled Banks: 

 vi A Deposit in the Post Office Saving Bank: 

 vii A Deposit in the National Savings Certificates: 

 viii Twelve years National Defence Certificates: 

 ix Ten years Defence Deposits: 

 x National Defence Bonds and 

 xi Unit Trust Certificates at 5% below market value or at the face value whichever is 
less. 

Also, FDR in favour of BBUNL (free from any encumbrance) may be accepted. 

NOTE: The instruments as listed above will also be acceptable for Guarantees in case of  

Mobilization Advance. 

(c) The Performance Guarantee shall be submitted by the successful bidder after the Letter Of 
Acceptance (LOA) has been issued, but before signing of the contract agreement. This P.G. 
shall be initially valid upto the stipulated date of completion plus 60 days beyond that. In 
case, the time for completion of work gets extended, the contractor shall get the validity of 
P.G. extended to cover such extended time for completion of work plus 60 days. 

(d) The value of PG to be submitted by the contractor will not change for variation upto 25% 
(either increase or decrease). In case during the course of execution, value of the contract 
increases by more than 25% of the original contract value, an additional Performance 
Guarantee amounting to 5% (five percent) for the excess value over the original contract value 
shall be deposited by the contractor. 

(e) The Performance Guarantee (PG) shall be released after physical completion of the work 
based on ‘Completion Certificate’ issued by the competent authority stating that the 
contractor has completed the work in all respects satisfactorily. The Security Deposit shall, 
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however, be released only after expiry of the maintenance period and after passing the final 
bill based on ‘No Claim Certificate’ from the contractor. 

(f) Whenever the contract is rescinded, the Security Deposit shall be forfeited and the 
Performance Guarantee shall be encashed. The balance work shall be got done independently 
without risk & cost of the failed contractor. The failed contractor shall be debarred from 
participating in the tender for executing the balance work. If the failed contractor is a JV or a 
Partnership firm, then every member/partner of such a firm shall be debarred from 
participating in the tender for the balance work in his/her individual capacity or as a partner 
of any other JV/partnership firm. 

(g) The engineer shall not make a claim under the Performance Guarantee except for amounts to 
which the President of India is entitled under the contract (not withstanding and/or without 
prejudice to any other provisions in the contract agreement) in the event of: 

 i Failure by the contractor to extend the validity of the Performance Guarantee as 
described herein above, in which event the Engineer may claim the full amount of 
the Performance Guarantee. 

 ii Failure by the contractor to pay President of India any amount due, either as 
agreed by the contractor or determined under any of the Clauses/Conditions of the 
Agreement, within 30 days of the service of notice to this effect by Engineer. 

 iii The Contract being determined or rescinded under provision of the GCC, the 
Performance Guarantee shall be forfeited in full and shall be absolutely at the 
disposal of the President of India. 

37. SUBMISSION OF BANK GUARANTEE 

 The Bank guarantee (BGs) to be submitted by Suppliers/Contractors should be sent directly 
to the concerned authorities by the issuing Bank under Registered post A.D. 

38.0 PAYMENT OF ADVANCES TO CONTRACTORS:  

 BBUNL may consider sanction of the advances in sub-clause below to the contractors in 
exceptional circumstances, only for works which are capital intensive and of specialized 
nature.  

38.1.  MOBILIZATION ADVANCE: (Applicable to Tender of value of Rs. 25.00Crs. and above)   

This shall be limited to 10% of the contract value and shall be payable in 2 Stages as indicated 
below: 

Stage-I: - 5% of contract on signing of the contract agreement after fulfilling the conditions 
specified there for. 

State-II: - 5% on Mobilization of site-establishment, setting up offices, bringing in equipment 
and actual commencement of work to the satisfaction of BBUNL whose decision in this regard 
will be final and conclusive. 

38.1.1 The advance is payable against an irrevocable Guarantee (Bank Guarantee FDRs, 
KVPs/NSCs) of at least 110% of the Bond covering principal plus interest from a 
Nationalized Bank in India. The Guarantee Bond shall be valid at least for a period of six 
months beyond the contract period and in a form acceptable to Railway. (Form of Bank 
Guarantee Bond for Mobilisation Advance is given in Annexure-F). 

38.1.2 The two stages of advances shall be payable on the clear understanding and condition that 
the contractor shall progress with the work in accordance with bar charts submitted by 
him for the purpose and accepted by the BBUNL. 
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38.2  The above advances are subject to the following conditions: 

 i The advance shall carry an interest of 4.5% (Four point five percent) per annum (reckoned on 
a year of 365 days) above the Base Rate of State Bank of India, as effective on the date of 
approval of payment of Mobilisation Advance by the Competent Authority. 

 ii Advances except those against machinery and equipment, shall be payable against 
irrevocable bank guarantee from Nationalized bank in India or State Bank of India in 
acceptable to the Railways. The recovery shall commence when the value of contract executed 
reaches 15% (fifteen percent) of original contract value, and shall be completed when the 
value of work executed reaches 85%(Eighty five percent) of the original contract 
value. The installments on each on-account bill will be pro-rata basis. 

 iii The grant of advance is primarily in Railway’s own interest. 

 iv The Contractor does not receive advances for Mobilization for the same machinery 
and equipment more than once or from more than one source in the contract,  

 v In the event of breach of any of the conditions mentioned above for grant of the 
advance(s) as above, by the contractor, for any reasons whatsoever, the BBUNL 
shall be at liberty to revoke the advances, at its sole discretion. 

38.3. Method of recovery of interest 

 Interest will be recovered on the advance outstanding for the period commencing from the date of 
payment of advance till date of particular on-account bill (Through which recovery of principal is 
effected) and adjusted fully against on-account bill along with pro-rata principal recovery. In the event of 
any short fall the same will be carried forward to the next on-account bill and will attract interest @4.5% 
per annum above the Base Rate of State Bank of India, as effective on the date of approval of payment of 
Mobilisation Advance by the Competent Authority. The bank guarantee for such advances should clearly 
cover principal plus interest. After the entire amount of advances including the interest thereon is 
recovered from the Contractor, BBUNL would release the contractor / contractor’s banker from their 
obligation under the concerned Guarantee Bonds.  

39. STAGE PAYMENT ON SUPPLY OF STEELApplicable for Contract value more than 
Rs.15.00Crs only) 

39.1 The material shall be strictly in accordance with the contract specifications. 

39.2 The tender schedule shall provide for individual NS rate to be quoted by the tenderers for 
steel separately. The material shall be delivered at site and properly stored under covered 
sheds in measurable stacks. 

39.3 The quantities of materials shall be brought to the site only in such installments that would 
facilitate smooth progress of work and consumed in reasonable time. 

39.4 Proper accountal in the material register to be maintained in the prescribed format at the site 
for the receipt and use of the material. 

39.5 Ownership of such material shall be deemed to vest with the Railways for which the 
contractor should submit an indemnity bond in prescribed format. 

39.6 Before releasing the stage payment, the contractor shall insure the material at his own cost in 
favour of BBUNL against theft, damages, fire etc.  

39.7 Stage payment in all such cases shall not be more than 75% of the rate of steel   awarded in the contract. 
The balance payment shall be released only after the material is actually consumed in the work. 

39.8 The price variation claim for steel would continue to be governed as per extant PV clause with 
reference to delivery at site. 

mailto:@4.5%
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CHAPTER-IV 
40.0 PRICE VARIATION CLAUSE 

 Clause 46A:- Price Variation Clause 

46A.1 Price Variation Clause (PVC) shall be applicable only for contracts of value as prescribed by the 
BBUNL through instructions/circulars issued from time to time and irrespective of the contract 
completion period. Variation in quantities shall not be taken into account for applicability 
of PVC in the contract. 

Materials supplied free of cost by BBUNL to the contractors shall fall outside the purview of Price 
Variation Clause.  If, in any case, accepted offer includes some specific payment to be made to 
consultants or some materials supplied by BBUNL free or at fixed rate, such payments shall be 
excluded from the gross value of the work for the purpose of payment/recovery of price variation. 

46A.2 The Base Month for ‘Price Variation Clause’ shall be taken as month of opening of tender 
including extensions, if any, unless otherwise stated elsewhere.  The quarter for applicability of 
PVC shall commence from the month following the month of opening of tender.  The Price 
Variation shall be based on the average Price Index of the quarter under consideration. 

46A.3 Rates accepted by BBUNL Administration shall hold good till completion of work and no 
additional individual claim shall be admissible on account of fluctuations in market rates, 
increase in taxes/any other levies/tolls etc. except that payment/recovery for overall market 
situation shall be made as per Price Variation Clause given hereunder. 

46A.4 Adjustment for variation in prices of material, labour, fuel, explosives, detonators, steel, 
concreting, ferrous, non-ferrous, insulators, zinc and cement shall be determined in the manner 
prescribed. 

46A.5 Components of various items in a contract on which variation in prices be admissible, shall be 
Materials, Labour, Fuel, Explosives, Detonators, Steel, Cement, Concreting, Ferrous, Non-ferrous, 
Insulator, Zinc, Erection etc.  However, for fixed components, no price variation shall be 
admissible. 

46A.6 The percentages of labour component, material component, fuel component etc. in various types 
of Engineering Works shall be as under: 

 Component Percentage Component Percentage 
 (A) Earthwork Contracts: 

 Labour Component 50% OtherMaterial 
Components  

15% 

 Fuel Component 20% Fixed Component * 15% 
 (B) Ballast and Quarry Products Contracts: 

 Labour Component 55% OtherMaterial 
Components  

15% 

 Fuel Component 15% Fixed Component * 15% 

 (C) Tunneling Contracts: 

 Labour Component 45% Detonators Component  5% 

 Fuel Component 15% OtherMaterial 
Components  

5% 
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 Explosive Component 15% Fixed Component * 15% 

 (D) Other Works Contracts: 

 Labour Component 30% Fuel Component 15% 

 Material Component 40% Fixed Component * 15% 

    It shall not be considered for any price variation. 
 

46A.7 The Amount of variation in prices in several components (labour material etc.) shall be 
worked out by the following formula. 

(i) L = R x (I-I0) x  P 
                   I0           100 

 (ii) M = R x (W - W0) x  Q 
W0              100 

            (iii) U = R x (F - F0) x  Z 
F0             100 

            (iv) X = R x (E - E0) x  S 
                       E100 

           (v)  N = R x (D - D0) x  T 
                      D0                 100 
(vi)  Ms = O x (Bs – Bso) 
 
(vii) Mc = A x (Wc - Wco)/Wco 
 

For Railway Electrification Works: 
(viii) Mcc = [ ( C - Co) /Co x 0.4136] x G 

(ix) Mf   = [ ( Sf - Sfo) /Sfo + (Z – Zo )/Zo  x 0.06] x H 

(x) Mnf = [ ( Cu - Cuo) /Cuo] x J 

(xi) Mz  = [ ( Z - Zo) /Zo] x W 

(xii) MIn = [ ( In - Ino) /In] x 85 

Where 
 L Amount of price variation in Labour 

M Amount of price variation in Materials 

U Amount of price variation in Fuel 

X Amount of price variation in Explosives 

N Amount of price variation in Detonators 

Ms Amount of price variation in Steel 

Mc Amount of price variation in Cement 

Mcc Amount of price variation in Concreting 

Mf Amount of price variation in Ferrous 

Mnf Amount of price variation in Non-Ferrous 

Mz Amount of price variation in Zinc 
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Min Amount of price variation in Insulator 

O Weight of steel in tones supplied by the contractor as per the ‘on account’ bill for the 
month under consideration 

 

 

R Gross value of work done by contractor as per on-account bill(s) excluding cost of 
materials supplied by Railway at fixed price minus the price values of cement & 
steel.  This will also exclude specific payment, if any, to be made to the 
consultants engaged by contractors (such payment will be indicated in the 
contractor’s offer) 

A Value of Cement supplied by Contractor as per on account bill in the quarter under 
consideration 

Io Consumer Price Index Number for Industrial Workers – All India – Published in 
R.B.I. Bulletin for the base period 

I Consumer Price Index Number for Industrial Workers – All India – Published in 
R.B.I. Bulletin for the average price index of the 3 months of the quarter under 
consideration 

Wo Index Number of Wholesale Prices – By Groups and Sub-Groups – All commodities 
– as published in the R.B.I. Bulletin for the base period 

W Index Number of Wholesale Prices – By Groups and Sub-Groups – All commodities 
– as published in the R.B.I. Bulletin for the average price index of the 3 months of 
the quarter  under consideration 

Fo Index Number of Wholesale Prices – By Groups and Sub-Groups for Fuel, Power, 
Light and Lubricants as published in the R.B.I. Bulletin for the base period 

F Index Number of Wholesale Prices – By Groups and Sub-Groups for Fuel, Power, 
Light and Lubricants as published in the R.B.I. Bulletin for the average price index 
of the 3 months of the quarter under consideration 

Eo Cost of explosives as fixed by DGS&D in the relevant rate contract of the firm from whom 
purchases of explosives are made by the contractor for the base period 

E Cost of explosives as fixed by DGS&D in the relevant rate contract of the firm from whom 
purchases of explosives are made by the contractor for the average price index of the 3 
months of the quarter under consideration 

Do Cost of detonators as fixed by DGS&D in the relevant rate contract of the firm from whom 
purchases of detonators are made by the contractor for the base period 

D Cost of detonators as fixed by DGS&D in the relevant rate contract of the firm from whom 
purchases of detonators are made by the contractor for the average price index of the 3 
months of the quarter under consideration 

Bs SAIL’s (Steel Authority of India Limited) ex-works price plus  
Excise Duty thereof (in rupees per tonne) for the relevant category of steel supplied by the 
contractor as prevailing on the first day of the month in which the steel was purchased by 
the contractor (or) as prevailing on the first day of the month in which steel was brought to 
the site contractor whichever is lower 

Bso SAIL’s ex-works price plus Excise Duty thereof (in Rs. Per  tonne) for the relevant category 
of steel supplied by the contractor as prevailing on the first day of the month in which the 
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Cu 
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Sf 

Sfo 

 
 
In 
 
Ino 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

46A.8 The demands for escalation of cost shall be allowed on the basis of provisional 
indices made available by Reserve Bank of India.  Anyadjustment needed to be 
done based on the finally published indices shall be made as and when they 
become available. 

tender was opened 

Wco Index No. of Wholesale Price of sub-group (of Cement) as published in RBI Bulletin for the 
base period 

Wc 

 
 

C 
 

Index No. of Wholesale Price of sub-group (of Cement) as published in RBI 
Bulletin for the average price index of the 3 months of the quarter under 
consideration 

RBI wholesale price index for cement for the month which is six months prior to 
date of casting of foundation 

RBI wholesale price index for cement for the month which  is one month 
prior to date of opening of tender 
 

  

IEEMA price for Zinc for the month which is two months prior to date of 
inspection of material 

IEEMA price for Zinc for the month which is one month prior to date of opening of 
tender 

IEEMA price for Copper wire bar for the month which is two months prior to date 
of inspection of material 

IEEMA price for Copper wire bar for the month which is one month prior to date 
of opening of tender 

IEEMA price index for Iron & Steel for the month which is two months prior to 
date of inspection of material 

IEEMA price index for Iron & Steel for the month which is one month prior to date 
of opening of tender 

RBI wholesale price index for Structural Clay Products for the month which is two 
months prior to date of inspection of material 

RBI wholesale price index for Structural Clay Products for the month which is one 
month prior to date of opening of tender 

P % of Labour component 

 Q % of Material component 

 Z % of Fuel component 

 S % of Explosive component 

 T % of Detonators component 

 G % of Concreting component 

 H % of Ferrous component 

 J % of Non-Ferrous component 

   W % of Zinc component 
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46A.9 Relevant categories of steel for the purpose of operating price variation 
formula, as mentioned in this Clause, based on SAIL’s ex-works price plus 
Excise Duty thereof, shall be as under: 

SL Category of Steel Supplied 
in Railway Work 

Category of Steel Produced by SAIL whose Ex-
Works Price Plus Excise Duty would be adopted to 
determine Price Variation 

1 Reinforcement bars and other 
rounds 

TMT 8mm IS 1786 Fe 415/Fe 500 

2 All types and sizes of angles Angle 65 x 65 x6 mm IS 2062 E250A SK 
 

3 All types and sizes of plates 
 

PM Plates above 10-20 mm IS 2062 E250A SK 

4 All types and sizes of channels 
and joists 

Channels 200 x 75 mm IS 2062 E250A SK 

5 Any other section of steel not 
covered in the above 
categories and excluding 
HTS 
 

Average of price for the 3 categories covered under SL 
1, 2 & 3 above.  

46A.10 Price Variation During Extended Period of Contract 

The price adjustment as worked out above, i.e. either increase or decrease shall 
be applicable upto the stipulated date of completion of work including the 
extended period of completion where such extension has been granted under 
Clause 17-A of the General Conditions of Contract.  However, where extension 
of time has been granted due to contractor’s failure under Clause 17-B of the 
General Conditions of Contract, price adjustment shall be done as follows: 

 (a) In case the indices increase above the indices applicable to the last 
month of original completion period or the extended period under 
Clause 17-A, the price adjustment for the period of extension granted 
under Clause 17-B shall be limited to the amount payable as per the 
Indices applicable to the last month of the original completion period 
or the extended period under Clause 17-A of the General Conditions of 
Contract; as the case may be. 

 (b) In case the indices fall below the indices applicable to the last month 
of original/extended period of completion under Clause 17-A, as the 
case may be; then the lower indices shall be adopted for the price 
adjustment for the period of extension under Clause 17-B of the 
General Conditions of Contract. 

41.0 MAINTENANCE PERIOD 
41.1 On the completion of work to the satisfaction of the Engineer it will be taken over 

from the contractor From the date of taking over the contractor shall be responsible 
for the maintenance of all works for further period of 6 (Six)months but it must 
cover the period of one monsoon from Ist June to 30 November.       
 

41.2 To cover up monsoon period, the maintenance period will be extended in cases 
when required and contractor shall remain responsible for maintenance for this 
extended period also. The contractor shall make good and remedy at his own 
expense within such period as may be stipulated by the Engineer, any defect which 
may develop or may be before the expiry of this period of twelve months and 
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intimation of which has been sent to contractor within seven days of the expiry of 
the said period by a letter, sent by hand delivery or by registered post. In case the 
contractor fails to make adequate arrangements to rectify the defects within seven 
days of the receipt of such notices, the Engineer without further notice may make 
his own arrangement to rectify the defects and the cost of such rectification shall be 
recovered from the Security Deposit of the contractor or from any other money due 
to the contractor under this or may other contract. 

42.0 CONTRACT LABOUR ACT 

 
42.1 The contractor shall observe all the provisions of the Contract Labour (Regulation 

and Abolition) Act1970 and Central Rules 1971 or any statutory modifications or re-
engagements thereof for the time being in force and any rules and regulations made 
their under in respect of all the persons directly or through petty contractors or sub-
contractors employed by him under this contract and shall indemnify the BBUNL 
from and against any claims under the Contract Labour (Regulation and Abolition) 
Act 1970 and Central Rules 1971 or any further rules and regulations framed there 
under, by or on behalf of any person directly or through petty contractors or sub-
contractors employed by him or otherwise. 

 
42.2 The contractor shall obtain license from the Licensing Officer specified in the Act, 

paying necessary license fee as per section 12 of the Act 1970 and Rules 26 of the 
Central Rules 1971. In every case in which by virtue of section 20(2) and 21(4) of the 
Contract Labour (Regulation and Abolition) Act 1970, the Railway is obliged to 
provide amenities or pay wages to Labour 

42.3 Employed   by   the   contractor in   executing   the   work, the  BBUNL   will   recover 
from   the   contractor   the   expenditure   so   incurred   by    the    BBUNL    or    
wages    so paid, and without prejudice to the right of the BBUNL under section 20(2) 
and 21(4) of the said Act, the BBUNL shall be at liberty to recover such amounts or 
part thereof by deducting it from the security deposit or from any sum due to the 
BBUNL by the contractor whether under this or any other contract/contracts. 

42.4 The attention of the tenderer is drawn to the Contract Labour (Regulation & Abolition) Act, 
1970. Contract Labour (Regulation & Abolition) General Rules 1971 and Clause 55 (2)(i) of the 
Northeast Frontier Railway Engineering Department Regulation for Tenderers and Contract 
General Conditions of Contract 1998 and Standard Special Conditions of Contract 1998 
edition. Successful tenderer(s) shall comply with the provisions of the said Act and Rules, the 
Executive Engineers/Dy. Chief Engineers being the principal employers under the said Act and 
Rules. 

42.5 The attention of the tenderer is also drawn to the rules of the Inter State Migrant 
Workman (Regulation of employment conditions of service) Central rules 1980. The 
successful tenderers should comply with these rules as per the said Act/1979 (ACF 
NO. 30 of 1979) with central rules 1980. 

42.6 Provided that if any dispute arises as to the expenditure incurred by the BBUNL  in 
the provision of amenities under the said Act, the decision of the Engineer thereon 
shall be final and binding. 

43.0 Building and Other Construction Workers Act, 1996 and: The salient features of the 
Act are as follows:- 
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 i) It applies to every establishment which employs, or had employed on any day of the 
proceeding twelve months, ten or more building workers in any building or other 
construction work. 

 ii) The cess shall be levied and collected @ 1% of the cost of construction incurred by an 
employer. 

 iii) For the purpose of levy of cess, cost of construction shall include all expenditure 
incurred by an employer in connection with the building or other construction work 
but shall not include cost of land; and any compensation paid or payable to a worker 
or his kin under the Workmen’s  Compensation Act, 1923. 

 iv) Every building worker who has been engaged in any building or other construction 
work for not less than 90 days during the preceding twelve months is required to be 
registered as a beneficiary under this  Act. 

 v) This will be applicable from the date of receipt of notice from State Labour 
Commissioner/ Labour Department. 

43.1 The tenderer/contractor for carrying out any construction work in Manipur State must get 
themselves registered from the Registering Officer under Section-7 of the Building and Other 
Construction Workers Act, 1996 and rules made thereto by the Manipur State Government 
and submit certificate of Registration issued from the Registering Officer of the State 
Government (Labour Department). For enactment of this Act, the tenderer shall be required 
to pay cess @ 1% of cost of construction work to be deducted from each bill. Cost of material 
shall be outside the purview of cess, when supplied under a separate schedule item.   

44.0 ANTI-MALARIA PRECAUTIONS. 

44.1 Every precaution shall be taken by the contractor to prevent the breeding of 
mosquitoes at the site of work during construction and all reacceptance used for the 
storage of water must be suitably protected for this purpose or must be emptied at the 
close of the work every day. As a precautionary measure against Malaria all water used 
for curing the concrete and masonry works must contain specified creosol in solution, 
which must not be less than 1:200 or more than 1:100 so that the solution will have 
markedly cloudy appearance and will give a reasonably strong odour. 

44.2 As a precaution to any measure against Malaria the contractor will be responsible to 
take up anti-larval work at his own expense during the currency of the contract. In 
case of contractor’s failure to undertake the job, the expenditure incurred if any by 
the Railway on this account is recoverable from the defaulting contractor without any 
reference. 

45.0 SETTLEMENT OF DISPUTES – INDIAN RAILWAY ARBITRATION RULES. 

45.1 Arbitration and settlement of disputes shall be governed vide clause 63,64 of General 
Conditions of Contract, BBUNL  which are reproduced below subject to any 
correction made prior to the opening of this tender. 

46.0 Modified Clause of GCC 

 Clause 26: Provision of efficient and competent staff at work sites by the 
contractor. 

26.1 The Contractor shall place and keep on the works at all times efficient and competent 
staff to give the necessary directions to his workmen and to see that they execute their 
work in sound & proper manner and shall employ only such supervisors, workmen 
&labourers in or about the execution of any of these works as are careful and skilled in 
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the various trades. 

26.2 The Contractor shall at once remove from the works any agents, permitted sub-
contractor, supervisor, workman or labourer who shall be objected to by the Engineer 
and if and whenever required by the Engineer, he shall submit a correct return 
showing the names of all staff and workmen employed by him. 

26.3  In the event of the Engineer being of the opinion that the Contractor is not 
employing on the works a sufficient number of staff and workmen as is necessary for 
proper completion of the works within the time prescribed, the Contractor shall 
forthwith on receiving intimation to this effect deploy the additional number of staff 
and labour as specified by the Engineer within seven days of being so required and 
failure on the part of the Contractor to comply with such instructions will entitle the 
BBUNL to rescind the contract under Clause 62 of these conditions. 

 Clause 26A: Deployment of qualified Engineers at work sites by the contractor. 

26A.1 The Contractor shall also employ Qualified Graduate Engineer or Qualified Diploma 
Holder Engineer, based on value of contract, as may be prescribed by the BBUNL 
through separate instructions from time to time. 

26A.2 In case the Contractor fails to employ the Engineer, as aforesaid in Para 26A.1, he 
shall be liable to pay penalty at the rates, as may be prescribed by the BBUNL  
through separate instructions from time to time for the default period for the 
provisions, as contained in Para 26A.1 

26A.3 

 

No. of qualified engineers required to be deployed by the Contractor for various 
activities contained in the works contract shall be specified in the tender documents 
as ‘special condition of contract’ by the tender inviting authority. 

 

3.0 In terms of provisions of new Clause 26A.1 to the General Conditions of Contract 
(GCC), contractor shall also employ following Qualified Engineers during execution 
of the allotted work: 

 (a)One Qualified Graduate Engineer when cost of work to be executed is Rs. 200 
lakh and above, and 

 (b)One Qualified Diploma Holder Engineer when cost of work to be executed is 
more than Rs. 25 lakh, but less than Rs. 200 lakh. 

4.0 Further, in case the contractor fails to employ the Qualified Engineer, as aforesaid in 
Para 3 above, he, in terms of provisions of Clause 26A.2 to the General Conditions of 
Contract, shall be liable to pay an amount of Rs.40,000 and Rs.25,000 for each month 
or part thereof for the default period for the provisions, as contained in Par 3(a) and 
3(b) above respectively.  

Clause-52– Withholding And Lien In Respect Of Sums Claimed:Wherever any claim or claims for 
payment of a sum of money arises out of or under the contract against contractor the 
BBUNL  shall be entitled to withhold and also have a lien to retain such sum or sums 
in whole or in part from the securityifanydeposited by the contractor and for the 
purpose aforesaid the BBUNL shall be entitled to withhold the said cash Security 
Deposit or the Security if any furnished as the case may be and also have a lien over 
the same pending finalization or adjudication of any such claim. In the event of the 
security being  insufficient to cover the claimed amount or amounts or if no security 
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has been taken from the contractorthe BBUNL shall be entitled to withhold and have 
a lien to the extent of the such claimed amount or amounts referred to supra from 
any sum or sums found payable or which at any time thereafter may become payable 
to the contractor under the same contract or any other contract with this or any 
other BBUNL or any Department of the Central Government pending finalization or 
adjudication of any such claim. It is an agreed term of the contract that the sum of 
money or moneys so withheld or retained under the lien referred to above by the 
BBUNL will be kept withheld or retained as such by the BBUNL till the claim arising 
out of or under the contract is determined by the Arbitrator (if the contract 
governed by the Arbitration Clause) or by the competent Court as the case may be 
and that the contractor will have no claim for  interest or damages whatsoever on 
any account in respect of such withholding or retention under the lien referred to 
supra and duly notified as such to the contractor. For the propose of this Clause 
where the contractor is a Partnership Firm or a Limited Company the BBUNL shall 
be entitled to withhold and also have a lien to retain towards such claimed amount 
or amounts in whole or in a part from any sum found payable to any Partner/Limited 
Company as the case may be whether in his individual capacity or otherwise. 

Clause 52-A     Lien in Respect Of Claims in Other Contract: 

(i) Any sum of money due and payable to the contractor (including the Security Deposit 
returnable to him) under the contract may be withheld or returned by way of lien by the 
BBUNL, against any claim of this or any other BBUNL or any other Department of the 
Central Government in respect of payment of a sum of money arising out of or under any 
other contract made by the contractor with this or any other Deparmtent of the Central 
Government. 

(ii) However, recovery of claims of BBUNL in regard to terminated contracts may be 
made from the Final Bills, Security Deposits and Performance Guarantees of other 
contract or contracts executed by the contractor. The Performance Guarantees 
submitted by the Contractor against other contracts, if required, may be withheld 
and encashed. In addition, 10% of each subsequent ‘on-account bill’ may be 
withheld, if required, for recovery of  BBUNL’s dues against the terminated contract. 

 
 

(iii) It is an agreed term of the contract that the sum of money so withheld or retained 
under this Clause by the BBUNL will be kept withheld or retained as such by the 
BBUNL till the claim arising out of or under any other contract is either mutually 
settled or determined  by arbitration, if the other contract is governed by 
Arbitration Clause or by the competent Court as the case may be and contractor 
shall have no claim for interest or damages whatsoever on this account or on any 
other ground in respect of any sum of money withheld or reained under this 
Clause and duly notified as such to the contractor. 
 

Clause 63.  Matters finally determined by the BBUNL – All disputes and differences of any 
kind whatsoever arising out of or in connection with the contract, whether during 
the progress of the work or after its completion and whether before or after the 
determination of the contract, shall be referred by the contractor to the GM and 
the GM shall within 120 days after receipt of the contractor’s representation make 
and notify decisions on all matters referred to by the contractor in writing 
provided that matters for which provision has been made in clauses 8, 18, 22(5), 
39, 43(2), 45(a), 55, 55-A(5), 57, 57A, 61(1), 61(2), 62(1) to (xiii) (B) of General 
Conditions of Contract or in any clause of the special conditions of the contract 
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shall be deemed as ‘excepted matters’ ( matters not arbitrable) and decision of the 
BBUNL authority, thereon shall be final and binding on the contractor provided 
further that ‘excepted matters’ shall stand specifically excluded from the purview 
of the arbitration clause.  

Clause 64(1)(i) Demand for Arbitration: 
 In the event of any dispute or difference between the parties hereto as to the 

construction or operation of this contract, or the respective rights and liabilities of 
the parties on any matter in question, dispute or difference on any account or as 
to the withholding by the BBUNL of any certificate to which the contractor may 
claim to be entitled to, or if the BBUNL fails to make a decision within 120 days, 
then and in any such case, but except in any of the ‘excepted matters’ referred to 
in clause 63 of these conditions, the contractor, after 120 days but within 180 days 
of his presenting his final claim on disputed matters, shall demand in writing that 
the dispute or difference be referred to  arbitration. 
 

Clause64(1)(ii) The demand for arbitration shall specify the matters which are in question or 
subject of the dispute or difference as also the amount of claim item wise. Only 
such dispute(s) or difference(s) in respect of which the demand has been made, 
together with counter claims or set off, given by the BBUNL, shall be referred to 
arbitration and other matters shall not be included in the reference. 

 Clause64(1)(ii)(a) 
–  

The arbitration proceedings shall be assured to have commenced from the day, a  
written and valid demand for arbitration is received by the BBUNL. 

 b. The claimant shall submit his claim stating the facts supporting the claims along 
with all relevant documents and the relief or remedy sought against each claim 
within a period of 30 days from the date of appointment of the Arbitral Tribunal. 

 c. BBUNL  shall submit its defence statement and counter claim(s), if any, within a 
period of 60 days of receipt of copy of claims from Tribunal thereafter, unless 
otherwise extension has been granted by Tribunal. 

 d. Place of arbitration:-The place of arbitration would be within the geographical 
limits of the Division of the BBUNL where the cause of action arose or the 
Headquarters of the concerned BBUNL or any other place with the written 
consent of both the parties. 

 

Clause64(1)(iii) No new claim shall be added during proceedings by either party.  However, a party 
may amend or supplement the original claim or defense thereof during the course 
of arbitration proceedings subject to acceptance by Tribunal having due regard to 
the delay in making it. 

Clause64(1)(iv) If the contractor(s) does/do not prefer his/their specific, and final claims in writing, 
within a period of 90 days of receiving the intimation from the BBUNL that the 
final bill is ready for payment, he/they will be deemed to have waived his/their 
claim(s) and the BBUNL shall be discharged and released of all liabilities under the 
contract in respect of these claims. 

Clause64(2) Obligation during pendency of Arbitration: 

 Work under the contract shall, unless otherwise directed by the Engineer, continue 
during the arbitration proceedings, and no payment due or payable by the BBUNL 
shall be withheld on account of such proceedings, provided, however, it shall be 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

84 
TENDERER                                                                                                                                BBUNL 

open for Arbitral Tribunal to consider and decide whether or not such work should 
continue during arbitration proceedings. 

Clause64(3)(a)(i) In cases where the total value of all claims in question added together does not 
exceed Rs.10,00,000/- (Rupees ten lakhs) only, the Arbitral Tribunal shall consist of 
a sole arbitrator who shall be a gazetted officer of BBUNL not below JA grade, 
nominated by the General Manager. The sole arbitrator shall be appointed within 
60 days from the day when a written and valid demand for arbitration is received by 
GM.  

Clause64(3)(a)(ii) In cases not covered by clause 64(3)(a)(i), the Arbitral Tribunal shall consist of a 
panel of three Gazetted BBUNL Officers not below JA grade or two BBUNL 
Gazetted Officers not below JA Grade and a retired BBUNL Officer, retired not 
below the rank of SAG Officer, as the arbitrators.  For this purpose, the BBUNL will 
send a panel of more than 3 names of GazettedBBUNL Officers of one or more 
departments of the BBUNL which may also include the name(s) of retired BBUNL 
Officer(s) empanelled to work as BBUNL Arbitrator to the contractor within 60 
days from the day when a written and valid demand for arbitration is received by 
the General Manager. Contractor will be asked to suggest to General Manager, 
atleast 2 names out of the panel for appointment as contractor’s nominee within 30 
days from the date of dispatch of the request by BBUNL. The General Manager shall 
appoint atleast one out of them as the contractor’s nominee and will, also 
simultaneously appoint the balance number of arbitrators either from the panel or 
from outside the panel, duly indicating the ‘presiding arbitrator’ from amongst the 
3 arbitrators so appointed.  General Manager shall complete this exercise of 
appointing the Arbitral Tribunal within 30 days from the receipt of the names of 
Contractor’s nominee. While nominating the arbitrators it will be necessary to 
ensure that one of them is from the Accounts Department.  An Officer of Selection 
grade of the Accounts Department shall be considered of equal status to the officers 
in SA grade of other departments of the BBUNLs for the purpose of appointment of 
Arbitrators. 

Clause64(3)(a)(iii) If one or more of the arbitrators appointed as above refuses to act as arbitrator, 
withdraws from his office as arbitrator, or vacate his/their office/offices or is/are 
unable or unwilling to perform his functions as arbitrator for any reason 
whatsoever or dies or in the opinion of the General Manager fails to act without 
undue delay, the General Manager shall appoint new arbitrator/arbitrators to act in 
his/their place in the same manner in which the earlier arbitrator/arbitrators had 
been appointed.  Such re-constituted Tribunal may, at its discretion, proceed with 
the reference from the stage at which it was left by the previous arbitrator(s). 

 

 

Clause64(3)(a)(iv) The arbitral Tribunal shall have power to call for such evidence by way of affidavits 
or otherwise as the Arbitral Tribunal shall think proper, and it shall be the duty of 
the parties here to do or cause to be done all such things as may be necessary to 
enable the Arbitral Tribunal to make the award without any delay. The Arbitral 
Tribunal should record day-to-day proceedings. The proceedings shall normally be 
conducted on the basis of documents and written statements. 

Clause 64(3)(a)(v) While appointing arbitrator(s) under sub-clause (i), (ii) & (iii) above, due care shall 
be taken that he/they is/are not the one/those who had an opportunity to deal with 
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the matters to which the contract relates or who in the course of his/their duties as 
BBUNL servant(s) expressed views on all or any of the matters under dispute or 
differences.  The proceedings of the Arbitral Tribunal or the award made by such 
Tribunal will, however, not be invalid merely for the reason that one or more 
Arbitrator had, in the course of his service, opportunity to deal with the matters to 
which the contract relates or who in the course of his/their duties expressed views 
on all or any of the matters under dispute. 

Clause64(3)(b)(i) The arbitral award shall state item wise, the sum and reasons upon which it is 
based. The analysis and reasons shall be detailed enough so that the award could be 
inferred there from. 

Clause 64(3)(b)(ii) A party may apply for corrections of any computational errors, any typographical or 
clerical errors or any other error of similar nature occurring in the award of tribunal 
within 60 days of receipt of the award. 

Clause64(3)(b)(iii) A party may apply to tribunal within 60 days of the receipt of award to make an 
additional award as to claims presented in the arbitral proceedings but omitted 
from the arbitral award. 

Clause64.4 In case of the Tribunal, comprising of three Members, any ruling or award shall be 
made by a majority of Members of Tribunal.  In the absence of such a majority, the 
views of the Presiding Arbitrator shall prevail. 

Clause64.5  Where the arbitral award is for the payment of money, no interest shall be payable 
on whole or any part of the money for any period till the date on which the award is 
made. 

Clause64.6  The cost of arbitration shall be borne by the respective parties.  The cost shall 
inter-alia include fee of the arbitrator(s) as per the rates fixed by the BBUNL Board 
from time to time and the fee shall be borne equally by both the parties. Further, 
the fee payable to the arbitrator(s) would be governed by the instructions issued on 
the subject by BBUNL Board from time to time irrespective of the fact whether the 
arbitrator(s) is/are appointed by the BBUNL Administration or by the court of law 
unless specifically directed by Hon’ble court otherwise on the matter. 

Clause64.7  Subject to the provisions of the aforesaid Arbitration and Conciliation Act – 1996 
and the rules there under and any statutory modification thereof shall apply to the 
arbitration proceedings under this clause. 

47 The provision of Clauses 63 and 64 to the General Conditions of Contract will be 
applicable only for settlement of claims or disputes between the parties for values 
less than or equal to 20% of the value of the contract and when claims of disputes 
are of value more than 20% of the value of the contract, provisions of Clauses -63 & 
64 and other relevant clauses of the General Conditions of Contract will not be 
applicable and arbitration will not be a remedy for settlement of such disputes. 

48 The contractor shall not be entitled to ask for reference to arbitration before completion of 
the work assigned to him under this contract. The contractor shall seek reference to 
arbitration to settle the dispute only once within the ambit of condition 16.2 above. 

49 These special conditions 16.2 & 16.3 shall prevail over existing Clauses 63 & 64 of the 
General Conditions of Contract. 

50.0 LAWS GOVERNING THE CONTRACT 

 This contract shall be governed by the Laws of India for the time being in force. 
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Irrespective of place of working, the place of performance or place of payment 
under the contract, the contract shall be deemed to have been made at the place 
from which the acceptance of the tender has been issued. 

 

51.0 JURISDICTION OF COURT. 

51.1 The courts of the place from where the acceptance of tender has been issued shall 
alone have jurisdiction to decide any dispute arising out of or in respect of the 
contract. 

51.2 The successful tenderers shall have to sign the contract agreement only at the office 
from where the acceptance letter has been issued. 

52.0 Photograph, site record and video film of work during execution of works for 
important bridgesetc. 

52.1 The successful tenderer will be required to prepare video film recording of entire 
construction and edit the same with proper commentary. The same shall cover the 
whole work in duration of about 90 minutes. This film shall pictorially represent 
the entire construction of foundation, substructure and superstructure starting 
from beginning to end of work. Two copies of video film in CD shall be handed over 
to the BBUNL along with the necessary details, instructions, literature etc. The 
rates for works of foundation, substructure and superstructure will be inclusive of 
the cost of such filming. 

53.0 Provision of vehicle for supervision: 

 The successful tenderer will be required to provide well maintained vehicle with 
licensed driver and fuel for supervision and inspection of works by BBUNLs field 
engineers on day to day basis. 

54.0 Employees’ Provident Fund: 

 Clause 55-B to GCC: Provisions of Employees Provident Fund and Miscellaneous                                              
Provisions Act, 1952. 

 The Contractor shall comply with the provisions of Para 30 and 36-B of the 
Employees Provident Fund Scheme, 1952; Para 3 and 4 of Employees’ Pension 
Scheme, 1995; and Para 7 and 8 of Employees Deposit Linked Insurance Scheme, 
1976; as modified from time to time, wherever applicable and shall also indemnify 
the BBUNL from and against any claims under the aforesaid Act and the Rules”. 

 Employees’ Provident Fund Scheme, 1952: 
 30.Payment of Contributions : 

(1) The employer shall, in the first instance, pay both the contribution payable by 
himself (in this Scheme referred to as the employer’s contribution) and also, on 
behalf of the member employed by him directly or by or through a contractor the 
contribution payable by such member (in this Scheme referred to as the member’s 
contribution). 

(2) In respect of employees employed by or through a contractor, the contractor shall 
recover the contribution payable by such employee (in this Scheme referred to as 
the member’s contribution) and shall pay to the principal employer the amount of 
member’s contribution so deducted together with an equal amount of contribution 
(in this Scheme referred to as the employer’s contribution) and also administrative 
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charges. 

(3) It shall be the responsibility of the principal employer to pay both the contribution 
payable by himself in respect of the employees directly employed by him and also in 
respect of the employees employed by or through a contractor and also 
administrative charges. 

 {Explanation : For the purposes of this paragraph, the expression “ administrative 
charges” means such percentage of the pay (basic wages, dearness allowance,  
retaining allowance, if any, and cash value of flood concessions admissible thereon) 
for the time being payable to the employees other than an excluded employee, and 
in respect of which Provident Fund Contribution are payable as the Central 
Government may, in consultation with the Central Board and having regard to the 
resources of the Fund for meeting its normal administrative expenses fix.} 

36-B: Duties of Contractors: 

Para 3(1): From and out of the contributions payable by the employer in each month under 
Section 6 of the “Act” or under the rules of the Provident Fund of the establishment 
which is exempted either under clauses (a) and (b) of sub-section (1) of Section 17 of 
the Act or whose employees are exempted under either paragraph 27 or paragraph 
27-A of the Employees’ Provident Fund Scheme, 1952, a part of contribution 
representing 8.33 per cent of the Employee’s pay shall be remitted by the employer 
to the Employees’ Pension fund within 15 days of the close of every month by  
separate bank draft or cheque on account of the Employees’ Pension Fund 
contribution in such manner as may be specified in this behalf by the 
Commissioner.  The cost of the remittance, if any, shall be borne by the employer. 

Para 3(2): The Central Government shall also contribute at the rate of 1.16 per cent of the pay 
of the members of the Employees’ Pension Scheme and credit the contribution to 
the Employees’ Pension Fund: 

 Provident that where the pay of the member exceeds Rs. 6,500 (Rupees Six 
thousand and five hundred) per month, the contribution payable by the employer 
and the Central Government be limited to the amount payable on his pay of 
Rs.6,500 (Rupees Six thousand and five hundred) only. 

Para 4 : Payment of Contribution :  

(1) The employer shall pay the contribution payable to the Employees’ Pension Fund in 
respect of each member employed by him directly or by or through a contractor. 

(2) It shall be the responsibility of the principal employer to pay the contributions 
payable to the Employees’ Pension Fund by himself in respect of the employees 
directly employed by him and also in respect of the employees employed by or 
through a contractor.  

 Employees’ Deposit Linked Insurance Scheme, 1976: 

Para 7 : Contribution : 

(1) The contribution payable by the employer and the Central Government under sub-
section (2) and sub-section (3) of Section 6-C of the Act, shall be calculated on the 
basis of the basic wages dearness allowance (including the cash value of any food 
concession) and retaining allowance, if any, actually drawn during the whole 
month whether paid on daily, weekly, fortnightly or monthly basis.  
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(2) Provided that where the monthly pay of an employee exceeds six thousand five 
hundred rupees, the contribution payable in respect of him by the employer and 
the Central Government shall be limited to the amounts payable on a monthly pay 
of six thousand five hundred rupees including dearness allowance, retaining 
allowance (if any) and cash value of food concession. 

 

Para 8 : Mode of Payment of Contribution : 

(1) The contribution by the employer shall be remitted by him together with 
administrative charges at such rate as the Central Government may fix from time to 
time under sub-section 4 of Section 6-C of the Act, to the Insurance Fund within 
fifteen days of the close of every month by a separate bank draft or cheque or by 
remittance in cash in such manner as may be specified in this behalf by the 
Commissioner.  The cost of remittance, if any, shall be borne by the employer. 

(2) It shall be the responsibility of the employer to pay the contribution payable by 
himself in respect of the employees directly employed by him and also in respect of 
the employees employed by or through a contractor. 
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CHAPTER-V 
 

Annexure-A 
CREDENTIALS OF THE TENDERER 

(A) General: 
(i)  Name of the Company/Contractor   :  

(ii)  Address of Registered office  :  

(iii)  Constitution of the Company  :  

(a) Whether Pvt. Ltd.,, Public Ltd. 
Partnership or any other type 

  

(b) Whether JV/Consortium  
   

:  

(c) Name and address JV/Consortium 
    

:  

(B) Experience: 
(i) No. of years the firm has been in operation under   its  : 
present name 
(ii)        Details of work executed/being executed by the tenderer  : 
in the last three years. 
(iii) Testimonials from clients company on various works   : 
 executed/being executed for the last three years. 
 

(Details of works executed/under execution in the last three years) 
Sl. 
No

. 

Name of work & 
W/O number 

Clients 
Address 

Estt. Value Specified date 
of completion 

Present status/ completed on 

 
 
 
 

  
 
 

  Completed value date 

 
(C) Financial Position : 
             Financial Turnover during the last three years (Copies of Audited Annual report, Accounts or a 

statement duly certified by a chartered accountants or Authenticated payment record of BBUNL 
should be enclosed). 

 
Year Turnover (Rs. in lakhs) 

  

  

  

  

. 
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(D) Technical Capability: 
   (i)  List of tools, Plants, equipment and machinery available with the tenderer along with their 

value ( A copy approved Assessor's Certificate to be enclosed) .  
  (ii)  Name, qualifications of the technical Supervisors and staff under the employment of the 

tenderer and organization on hand and proposed to be engaged for the subject work.  
 (iii)  Other facilities available with the tenderer not covered hither to: 
 

(E) Tenderer(s) knowledge from actual personal investigation of the resources of the region or 
District(s) in which he offers to work: 

(F) Any other details that the tenderer may like to furnish to substantiate their financial and technical 
ability to undertake this work and complete the same within stipulated period of completion. 

 
 

Table-A 

LIST of KEY PLANT & EQUIPMENT  TO BE DEPLOYED AT SITE 
for Cantilever Erection of Bridges  

 

At Receiving and Assembling Yard   
S.No Description Nos. required at 

each end 
Total Nos. required 

for the bridge 
1 Crane for unloading fabricated materials (also 

to be used for assembling steelwork) 15 t 
capacity at 15 m radius 

1 2 
 

2 Bogies for transporting materials from  yard to 
erection point capacity 20t 

2 4 
 

3 Compressor 12 cum/min 1 2 
4 Generator 63 KVA 1 2 
5 Truck 10 t capacity 2 4 
6 Riveting Equipment 3 sets 6 sets 
7 Gas cutting equipment 1 set 2 sets 

8 Welding equipment 1 set 2 sets 
9 Small tools and tackles 1 lot 2 lots 
10 Service Bolts and Drifts As reqd. As reqd. 

 
Erection Point 

S.No Description Nos. required at 
each end 

Total Nos. required 
for the bridge 

1 Erection Crane (custom built light weight) 
Capacity 20 t and 15 m radium 

1 2 

2 Compressor 25 cum/min 1 2 
3 Generator 90 KVA 1 2 
4 Riveting Equipment 8 sets 16 sets 
5 Gas cutting equipment 1 set 2 sets 
6 Weding equipment 1 set 2 sets 
7 Small tools and tackles 1 lot 2 lots 
8 Service Bolts and Drifts As reqd. As reqd. 
9 Trestles 2 m x 2 m x 2 m – approx. 250 (1 set) 500 (2 sets) 
10 Bracings for above To suit To suit 
11 Temporary steel (to be designed and tonnages   
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determined) 
(i)      Links 
(ii)     Link props 
(iii)    Link bracings 
(iv)    Verticals 
(v)     Link Pins 
(vi)    Buffer blocks 
(vii)   Buffer slabs 
(viii)  Hanging Device with Jacks 

 
 
 

As reqd. 

 
 
 

As reqd. 

12 Hydraulic Jacks Enerpac or equivalent 250 t 
capacity 

4 Nos. 8 Nos. 

Note: 
1.0 The above mentioned Plant & Equipment must be deployed at least 6 months before scheduled 

completion of the work.  
2.0 Failure to deploy the above scale of equipment shall attract penalty @ Rs. 5000/- per day per No. of 

Crane and Rs.1000/- per day per No./set for other items. 
 

 
 

Table-B 
Deployment of Key Erection personnel for Cantilever erection: 
 

Note: In bridge erection, expecially over heights as necessitated in the subject bridge(s), it is extremely 
important that all the workers are skilled and experienced as otherwise; one person’s incompetence may 
cause a major accident endangering all other workers not to mention material damage. Therefore, as a rule 
no unskilled labour should be allowed to work on the bridge proper; they can only work in the yard. 
 
The contractor shall deploy the following minimum key personnel during the execution of Contracted 
work at lease 6 months before scheduled completion of the work. 
 
A. At Receiving and Assembling Yards 
 

S.No. Description Total Nos. required for the 
bridge 

1 Yard Engineer with min of 10 years experience in 
fabrication and assembly of steelwork 

2 

2 Foreman with min of 10 years experience in fabrication 
and assembly of steelwork 

2 

3 Crane operator with min. 5 years experience 2 
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B. At Erection Points 
 

1 Erection Engineer with min of 10 years experience in 
Steel Bridge Erection and experience in erecting at least 
2 bridges by cantilever erection 

2 

2 Foreman with min of 10 years experience  in Steel Bridge 
Erection and experience in erecting at l;east 2 bridges by 
cantilever erection 

2 

3 Electro Mechanical Supervisor with min. 10 years 
experience in handling electrical and mechanical 
equipment, pipe lines etc 

2 

4 Crane operator with min. 10 years experience of handling 
steelwork and working at heights 

2 

5 Engineer (Riveting) with min. 5 years experience in 
supervising bridge riveting 

2 

6 Foreman (Riveting) with min. experience of 10 years in 
bridge steelwork riveting 

2 

 
C. In addition to the above, there shall be a Safety Engineer at site with at least 5 years  
 experience in Steel Bridge Erection. 
 
NOTE: 
 

1.0 The Biodata (Name, Qualification, Years of experience etc.) of the key personnel as 
mentioned above, who are proposed to be deployed, shall be furnished in the tender offer. 
It will be essential to retain the same key personnel for continuity of the project. However 
in case a situation arises to replace the key personnel for whatever reason, the same will 
be done in consultation with the BBUNL’s.   
 

2.0 The key personnel should be available at site whenever required by the Engineer to take 
instructions. Incase the Contractor fails to employ the aforesaid key personnel a 
reasonable amount, not exceeding a sum of Rs. 25000/- , shall be deducted from the bills 
of works (including other works) payable to the contractor for each month of default in 
case of items 1 & 2 of Para A & B Viz. (A – At Receiving & Assembling Yards and B – At 
Erection points) and Rs. 15000/- for each month of default in other cases.  
 

3.0 Apart from the above the contractor shall deploy minimum 200 Nos. of Skilled/Semi-
skilled reinforcement labour and 150 Nos. of Skilled/Semi-skilled piling labourw.e.f. D21. 
Incase the Contractor fails to deploy the aforesaid Skilled/Semi-skilled labour a 
reasonable amount, not exceeding a sum of Rs. 300/- , shall be deducted from the bills of 
other works payable to the contractor for each day of default per each labour.  
 

4.0 The decision of the engineer as to the period for which the required key personnel labour 
were not employed by the Contractor and as to the reasonableness of the amount to be 
deducted on this account shall be final and binding on the Contractor.  
 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

94 
TENDERER                                                                                                                                BBUNL 

 

Annexure-B. 
DECLARATION FORM 

 
I/We hereby certify that - 
 
(i) I am/We are not related to any employed in the Gazetted and /or non-gazetted capacity in the 

Engineering and or any other Department of the BBUNL. 
 
(ii) I/We draw attention to the fact that I am/We are related to the following employee(s) in the 

Gazetted and/or non-gazetted capacity in the Engineering and any other Department of the 
BBUNL. 

 
(iii)  
S/No. Name of the Employee(s) Designation & 

Department 
Degree of 

Relationship 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

 
Note: The item, which is not applicable, should be struck out. 
 
 
 

 
       SIGNATURE OF CONTRACTOR (S) 

 
                                                                                                         Name: ____________________________ 
 
                                                                                                         Address: __________________________ 
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ANNEXURE –C 
 

BBUNL 
Name of work: As per schedule. 
 

Schedule of Deletion/Alteration (By BBUNL) 
     
 

Sl.No.             Clause No. of Std. Spl.  Conditions of 
Contract. 

Modifications applicable to 
this Tender/Contract. 

 
1. 
 
 
 

 
Clause 40 -   Price Variation 

 
Price Variation Clause- 
applicable as incorporated in 
Tender Document. 

 
2. 
 
 

 
Clause  -  38 -  Payment of Advance for Mobilisation.                    
(with sub-clause) 
 

 
Mobilisation Clause 
incorporated in the Tender 
Document. 

 
3. 
 
 
 

 
Clause - 39 – Advance Payment for Contractor's materials. 
(with sub clause)  
 

 
As per GCC 1998 corrected 
upto date 

 
 
 

Annexure- D 
 

BBUNL 
 

Schedule of Deviations (By Tenderer ) 
      
 

Sl.No. Clause No. of Std. Spl. Conditions or 
Addl. Special Condition of Contract 

Alternative acceptable to the tenderer 
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ANNEXURE- E 
 

FORM OF BANK GUARANTEE BOND FOR PERFORMANCE GUARANTEE 
          
 In consideration of the President of India acting through the BBUNL, KOLKATA------- (hereinafter 
called "the Government") having agreed to exempt ------------ (A) ------------ (Herein called “the said 
contractor(s)”) from the demand under the Terms and Conditions of the Contract Agreement  No.  ---------
----------------------------------- dated ------------- made between  -------------------------------(A)------------------
------ and BBUNL, KOLKATA-700001 for the work  ------------------------------------(B) ---------------------------
----------------------------------------  (Herein called the “said Agreement”) of the Performance Guarantee 
condition contained in the said Agreement , on production of Bank Guarantee for Rs.---------------------------
----- (Rupees -----------------------------------------------------------------------------------------------------------------
----only) .  We----------------------------------------------------------------------(C ) -------------------------------
(Herein called “the Bank”) at the request of ------------------------(A)-------------------------------------------------
------------(Contractor(s)) do hereby undertake to pay the Government an amount not exceeding Rs.---------
--------------------------- against any loss or damage caused to or suffered or would be caused to or suffered 
by the Government by reason of any breach by the said contractor(s) of any of the terms or conditions 
contained in the said Agreement. 
 

1. We----------------- (C) -------------------do hereby undertake to pay the amounts due and payable under 
this Guarantee without any demur, merely on a demand from the Government stating that the amount 
claimed is due by way of loss or damage caused to or would be caused to or suffered by the 
Government by reason of breach of the said contractor(s) of any of the terms or conditions contained 
in the said Agreement or by reason of the contractor(s) failure to perform the said Agreement. Any 
such demand made on the bank shall be conclusive as regards the amount due and payable by the 
bank under this guarantee. However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs.-----------------------------. 
 

2. We undertake to pay to the Government any money as demanded notwithstanding any dispute or 
disputes raised by the Contractor(s) in any suit or proceeding pending before any court or Tribunal-
relating thereto our liability under this present being absolute and unequivocal. The payment so made 
by us under this bond shall be valid discharge of our liability for payment there under and the 
contractor(s) shall have no claim against us for making such payment. 
 

3. We----------------( C) ---------------------------------further agree that the guarantee herein contained 
shall remain in full force and effect during the period that would be taken for the performance of the 
said Agreement and that it shall continue to be enforceable till all the dues of the Government under 
or by virtue of the said Agreement have been fully paid and its claims satisfied or discharged or till 
BBUNL, KOLKATA  certified that the terms and conditions of the said Agreement have been fully and 
properly carried out by the said contractor(s) and accordingly discharge this Performance Guarantee. 
Unless a demand or claim under this guarantee is made on us in writing on or before the ----------------
----------------------, we shall be discharged from all liability under this guarantee thereafter. 

 

4. We---------------------------------------( C) ----------------------------- further agree with the Government 
that, the Government shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said Agreement or to 
extend time of performance by the said contractor(s) from time to time or to postpone for any time or 
from time to time any of the powers exercisable by the Government against the said contractor(s) and 
to forbear or enforce any of the terms and conditions relating to the said Agreement and we shall not 
be relieved from our liability by reason of any such variation, or extension being granted to the said 
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contractor(s) or for any forbearance, act or omission on thepart of the Government or any indulgence 
by the Government to the said Contractor(s) or by any such matter or thing whatsoever which under 
the law relating to sureties would, but for this provision, have effect of so relieving us. 
 
 

5. This guarantee will not be discharged due to the change in the constitution of the bank or the 
contractor(s). 

 
6. We----------------------------------------------(C)-----------------------------------------------, lastly, undertake 

not to revoke this guarantee during its currency except with previous consent of the Government in 
writing. 

 

 

 Dated the --------------------- day of ------------------------------------------------------------2014 
 for------------------------------------------------------- (C)--------------------------------------------- 
 
 
Note:  
 

1. Please fill the above form by replacing symbols (A), (B) and ( C) with appropriate words as given 
below: 

 
Legend Meaning 

(A) Firm’s Name and Address with PIN Code 
 
 

(B) Brief Description of the work to be executed as per CA 
 
 
 

( C) Bank’s Name and Address with PIN Code 
 
 
 

 
2. Stamp Paper as required shall be used. Certificate from the Collector (Revenue) has to be embodied 

on the Guarantee Bond regarding adequacy of the Stamp duty fees in the deed. 
 
3. Filled in statements/words/figures should be invariably underlined. 
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Annexure-F 
FORM OF BANK GUARANTEE BOND 

FOR MOBILISATION ADVANCE 
 
1.   In consideration of the President of India acting through the BBUNL, KOLKATA (hereinafter called "the 

Government") having agreed to make payment of Mobilisation advance of Rs.-------------------------------
---------------------- to Shri/M/s. -----------------------(A)------------------------------------- to (hereinafter 
called "the Contractor(s)" under the terms and conditions of an Agreement No.-----------------------------
---- dated ------------------ made between ---------------(A)---------------------------------------------- and the 
Govermment for the work -------------------------------(B)----------------------------------------------------------
---(hereinafter called "the said Agreement”), for the due fulfillment by the said Contractor(s)  of the 
terms and conditions  contained in the said Agreement on production of a bank Guarantee for     Rs.----
---------------------- (Rupees ------------------------------------------------------------------ only). We ------------
-----(C)---------------- (hereinafter referred to as "the Bank") at the request of M/s.  --------------------------
------------------------------------------ Contractor(s) do hereby undertake to pay to the Government an 
amount not exceeding Rs.----------------------------------------- plus interest liability @ 12% per annum 
against any loss or damage caused to or suffered or would be caused to or suffered by the Government 
by reason of any breach by the said contractor(s) of any of the terms or conditions contained in the said 
Agreement. 

 
2. We ---------------------------------------(C)-------------------------------------------- do hereby undertake to 

pay the amounts due and payable under this guarantee without any demur, merely on a demand from 
the Government stating that the amount claimed is due by way of loss or damage caused to or would be 
caused to or suffered by the Government by reason of breach of the said contractor(s) of any of the 
terms or conditions contained in the said Agreement or by reason of the contractor(s) failure to 
perform the said Agreement . Any such demand made on the bank shall be conclusive as regards the 
amount due and payable by the bank under this guarantee. However, our liability under this guarantee 
shall be restricted to an amount not exceeding Rs.------------------------------ plus interest liability @ 12%  
per annum. 
 

3. We undertake to pay to the Government any money as demanded notwithstanding any dispute or 
disputes raised by the contractor(s) in any suit or proceeding pending before any court or Tribunal-
relating thereto our liability under this present being absolute and unequivocal. The payment so made 
by us under this bond shall be valid discharge of our liability for payment thereunder and the 
contractor(s) shall have no claim against us for making such payment. 

 
4. We -----------------------------(C)-----------------------------further agree that the guarantee               herein 

contained shall remain in full force and effect during the period that would be taken for the 
performance of the said Agreement and that it shall continue to be enforceable till all the dues of the 
Government under or by virtue of the said Agreement have been duly paid and its claims satisfied or 
discharged or till BBUNL, KOLKATA-700001 certified that the terms and conditions of the said 
Agreement have been fully and properly carried out by the said contractor(s) and accordingly discharge 
this Guarantee. Unless a demand or claim under this guarantee is made on us in writing on or before 
the -------------------------------------------------, we shall be discharged from all liability under this 
guarantee thereafter. 
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5. We -------------------------------(C)------------------------------------- further agree with the Government 
that, the Government shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and condition of the said Agreement or 
to extend time of performance by the said contractor(s) from time to time or to postpone for any 
time or from time to time any of the powers exercisable by the Government against the said 
contractor(s) and to forbear or enforce any of the terms and conditions relating to the said 
Agreement and we shall not be relieved from our liability by reason of any such variation, 
orextension being granted to the said contractor(s) or for any forbearance, act or omission on the 
part of the Government or any indulgence by the Government to the said Contractor(s) or by any 
such matter or thing whatsoever which under the law relating to sureties would, but for this 
provision, have effect or so relieving us 

6. We -----------------------------------------------(C)--------------------------------------------- further agree that 
in case for unforeseen circumstances, the contract itself is terminated/revoked/closed with mutual 
consent of the parties of the contract, and in case the entire Mobilization Advance or fraction of it is 
still outstanding with the contractor, the Bank, without any demur, on demand from the Government 
will pay to the BBUNLs, the sum equal to the outstanding Mobilization Advance. 

 
7. This guarantee will not be discharged due to the change in the constitution of the bank or the 

contractor(s). 
 

8. We-------------------------(C)----------------------------------------------------------------------lastly, undertake 
not to revoke this guarantee during its currency except with previous consent of the Government in 
writing. 

 
 Dated  the --------------------- day of ------------------------------------------------------------2014 
 for------------------------------------(C)------------------------------------------------------------------ 
 
 
Note : 
  

1. Please fill the above form by replacing symbols (A), (B) and ( C) with appropriate words as given 
below: 

 
Legend Meaning 

(A) Firm’s Name and Address with PIN Code 
 
 

(B) Brief Description of the work to be executed as per CA 
 
 

( C) Bank’s Name and Address with PIN Code 
 
 

 
2. Stamp Paper as required shall be used. Certificate from the Collector (Revenue) has to be embodied 

on the Guarantee Bond regarding adequacy of the Stamp duty fees in the deed. 
 
3. Filled in statements/words/figures should be invariably underlined. 
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Annexure -H 

 
 
To 
The Branch Manager, 
SBI/PNB 
(NEFT) 
 
 

Sub:- Transfer of payment through NEFT. 
 
 
 The Bank Account(s) of the following payee(s) may kindly be credited through RTGS/NEFT as 
per statement given below for this purpose, Cheque No.                 dt.is being deposited in your Bank for a 
total amount of Rs                          .  The credit should be effected in the respective Bank Account positively. 
After completion of transaction, advise/report may be sent to BBUNL, KOLKATA-700001 with intimation 
to the party. 
 
 

SN Party Name & Address Bank Name MICR/IFSC 
Code 

Account 
No. 

Type of 
Account 
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Annexure –I 
(Para-16) 

Programme for Completion:    
 
Following programme of completion shall be adhered to by the agency for completion of the work:  
 

Phase of Work 

Time period elapsed 
since issue of LOA 

(as % of Completion 
Period) 

Progress 

During the 
Period 

Cummulative up to end 
of the phase 

I. (Initialisation) 10% Mobilisation& 
site clearance 

Mobilisation& site 
clearance 

II (Start Up) 20% 10% 10% 
 

III ( (Momentous) 30% 10% 20% 
 

IV (Stabilisation) 50% 30% 50% 
 

V (Consolidation) 75% 30% 80% 
 

VI (Redemption) 95% 20% 100% 
 

VII (Final) 100% Finishing 
&Demobilisation 

Finishing & 
Demobilisation 

 
 
Progress commensurate with time elapsed will have to be maintained by the agency at any stage of work. 
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CHAPTER-VI 
BBUNL 

(CONSTRUCTION ORGANISATION) 
SPECIAL SPECIFICATION 

 

1. GENERAL 

1.1 These specifications shall apply to all such works as are required to be executed under the 
contract or otherwise directed by the Engineer. In every case the work shall be carried out to 
the satisfaction of the Engineer and shall conform to grades and cross sections shown on the 
drawings or as indicated by the Engineer. The quality of the work and materials shall comply 
with the requirements set forth in the succeeding sections. Where the drawings and 
specifications describe of portion of the work only general terms and not in complete details, 
it shall be understood that only the best general practice is to prevail. Materials and 
workmanship of the best quality are to be employed and that the instructions of the Engineer 
are to be fully complied with and shall be binding on the contractor. The contractor shall be 
fully responsible to ensure that the finished works are free from any defects, weakness, cracks 
etc. 

1.2 CODES OF PRACTICE AND SPECIFICATIONS : 

1.2.1 The abbreviations mentioned else where for standard specifications and code of practices 
shall be considered to have the following meaning. 

IS : Indian Standard of the Indian Standards Institution. 
IRS : Indian Railway Standard Specifications and Code of Practices. 
GCC  : N.F.Railway General & Standard Special Conditions of Contract 1998 & 

Indian Railway Unified Standard Specification Volume-I & II 2010 edition. 

IRC : Indian Roads Congress. 
RDSO  : Research, Designs and Standards Organisations (Ministry of Railways). 

 
1.2.2 Wherever a reference is made to any of the standard specifications and code of practice it 

shall be taken as a reference to the latest versions/revision of the same and shall include all 
the ERRATA/corrections made in the same from time to time. 

1.3 MEASUREMENTS 

1.3.1 All measurements shall be made in the metric system. Different items of works shall be 
measured in accordance with the procedures set forth in the relevant sections read in 
conjunction with G.C.C. and special conditions of the contract. 

1.3.2 All measurements and computations, unless otherwise indicated shall be carried nearest to 
the following limits. 

i) Length and breadth 10 mm 

ii) Height, depth or thickness of earthwork, C.C. work  5 mm 

iii) Area 0.01 Sqm. 

iv) Cubic contents 0.01 Cum.    
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1.4 Site clearance wherever involved shall be undertaken and the same shall be considered 
incidental to the earthwork items and rates for the same shall be deemed to be inclusive of all 
clearing operations. 

1.5 Specifications not specified in the tender documents for this work, shall be in accordance 
with Indian Railway Unified Standard Specification Volume-I & II 2010 edition corrected up-
to-date and the contractor shall be bound by them for the performance of the contract. 

2.0 EARTHWORK 

2.1 The changes mentioned in the tender documents are field changes are meant guidance only.  For 
the purpose of payment, actual lengths will be measured on ground. 

2.2 It shall be the responsibility of contractor to ensure that no work on the embankment or cutting is 
commenced until the existing ground levels at different cross sections have been recorded and 
such records of levels have been jointly signed and dated by the contractor and the Engineer or his 
authorized representative. Cross-sectional profiles plotted on the basis of the recorded ground 
levels shall also be jointly signed by the contractor(s) and the Engineer. The points at which the 
cross sectional ground levels are to be recorded and the extent of leveling work to be done shall be 
decided by the Engineer. The contractor may bring to the notice of the Engineer such additional 
cross-sections that in his opinion should be taken for proper assessment of quantities. Such 
representation, however, should be made before the commencement of any earthwork. The 
Engineer’s decision thereon shall, however, be final and binding on the contractor. 

2.2.1 Contractor shall sign every page of the level book and cross section sheets where     original ground 
and final level of completed work are recorded in token of his acceptance of these levels and cross 
sections for the purpose of computation of quantities of payments. No dispute whatsoever shall be 
entertained on this account. 

2.3 Contractor shall clear all shrubs and jungles on the existing ground up to a distance of 3m from the 
proposed toe of the embankments.  All tree stumps will have to be uprooted from the area to be 
covered by the formations embankment will not be paid for separately and the rate of earthwork 
includes such uprooting of tree stumps. 

2.3.1 No extra payment will be admissible for filling up the hollows left after uprooting of tree stumps in 
the area covered by the embankment. Initial ground levels as represented by the cross sections 
taken before commencement of work will not be deemed to be vitiated, and will hold good for the 
assessment of the earthwork quantities, even though there may be some loss of earth in  
marshy/bed area due to shrinkage. 

2.4 Benching has to be done on the existing banks where embankment is to be formed. No extra 
payment for benching in either case will be admissible. 

2.5 The type of soil to be used in the embankment which will be brought from out-side the Railway 
land will be got approved from the Engineer in advance. Organic clay, silts, peat and shrinkable 
soils of low bearing capacity shall not be used for making the embankment. 

2.6 Contractor should set out the work according to the plan and as directed by the Engineer or his 
representative. Reference pegs are to be made permanent and kept clear of all obstructions. He 
should obtain the approval in writing from the Engineer, for the correctness of the setting out and 
the reference marks, before commencing the actual execution of the works. 

2.6.1  All over 12.5 m along the proposed embankment, profiles shall be erected to enable smooth 
execution of the earthwork in layers. No extra payment will be admissible for this. 

2.7 While carrying out the filling work the contractor will take all necessary precautions to see that no 
infringement is caused, with signaling and other  installations and structures for the smooth 
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movement of traffic along the Railway  track in and outside station limits. In course of doing work 
if infringements are likely to arise he shall intimate the Engineer in advance of his/their 
programme in writing so that necessary arrangements can be provided for carrying out such items. 

2. 8 The side slopes will be as designs and drawings approved by the Engineer. 

2. 8.1 If any blasting operations are necessary, they are to be carried out in accordance with the 
provisions under Standard Special Conditions for blasting and explosive as contained in General 
Conditions of Contracts, and Indian Railway Unified Standard Specification Volume-I & II 
2010 edition with up-to date corrections. 

2.9 No extra payment towards cost of  bailing or pumping out water from borrow pits or cutting or 
foundations excavation will be made. In case the embankment is to be made for such work, it 
should be clearly understood that the rates quoted are inclusive of all charges for such items 
incidental to earth work.  

2.9.1 SPECIFICATIONS FOR FORMING EMBANKMENT WITH MECHANICAL COMPACTION. 

2.9.2 After site clearance all pockets and depressions left in the soil, if any, shall be made and 
compacted. 

2.9.3 Earthwork shall be done in layers not exceeding 300 mm in thickness in the loose state, and 
compacted preferably at or near the optimum Moisture Content (OMC) with suitable rollers to 
obtain the density specified in para 2.11.3(a) & 2.11.3(b). The number of passes of the rollers and the 
optimum thickness of  such layer will be fixed after carrying out field trails with the roller proposed 
to be used, from time to time, and from location to location , the main criteria being to obtain the 
maximum density achievable uniformly. 

2.11.3 
(a) 

Coarse grained soils shall be compacted to get a maximum density Index (relative density) of 70% 
as obtained in accordance with IS : 2720 (Pt.XIV-1983). 

2.11.3 
(b) 

All other types of soils when compacted shall attain at least 98% of the max. dry density as 
determined using heavy compaction in accordance with IS: 2720 (Pt.VIII) 1983 followed by field 
trials as per IS : 10379-1982 which shall form the basis for actual densities with the approval of the 
Engineer. 

2.11.4 Where the moisture content of the borrow soil in any layer is above OMC, it shall be left for drying 
for a suitable period to bring down the moisture content very near to OMC before rolling is 
commenced. If the soil is dry, water shall be sprinkled either in the borrow pit or over spread layer, 
as per convenience, in order to attain a moisture content near to OMC, before rolling is 
commenced.Where the natural moisture content of the borrowed soil is high, compaction at 
higher moisture contents upto plastic limit can be allowed with the permission of Engineer. 
However, its effect on the design must be analyzed  and, if necessary, bank profile  should be 
revised. 

2.11.5 Each layer shall be compacted to the desired density over the entire width commencing from the 
two sides, before another layer is started. 

2.11.6  While compacting, it shall be ensured that there is a maximum overlap of 15 cm before each run of 
the roller. 

2.11.7 Care shall be taken during the compaction operation to slope the surface of the bank to facilitate 
the siding and to minimize the absorption of rainwater, particular attention being given to 
prevention of pounding. 

2.11. 8 The density of each layer of compacted soil shall be ascertained by testing an adequate number of 
soil samples as decided by the Engineer. 
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2.11.9 The quality of works shall be determined by considering the mean density of the samples in each 
layer. The mean density shall be equal to or exceed the minimum specified density. Shall the 
density be less than the minimum specified by more than 2% further rolling shall be done at the 
appropriate location. 

2.11.10 The contractor shall be allowed to pay a further layer of soil only after compaction of preceding 
layer has been satisfactory. 

2.11.11  The top of the formation shall be finished to a slope of 1 in 30 away from the centre. 

2.11.12  In bank filling above or against structures such as bridges, the materials shall be deposited in 
layers not more than 200 mm in thickness sloping away from the structure with each layer 
carefully tamped. Only the best available materials approved by the Engineer shall be used for this 
purpose. 

2.11.13 Beyond the theoretical profile of bank an extra width of 50 cm shall be rolled either side which 
after finishing the bank up-to final height shall be dressed by removing the loose earth on account 
of rollers not able to compact the soil at the edge of the formation width. 

2.11.14 The additional earth, after finishing the bank up-to final height shall be removed and spread at the 
toe of the bank with proper slope for drainage. No extra payment will be made for providing and 
subsequent removal of this extra earth and contractor is to quote his rates accordingly. 

2.12  No hand roller or hand ramming is permitted. However, where it is physically not possible to use 
the mechanical roller, the compaction maybe done by using hand roller or hand hammer/tamper 
with prior written permission of the Engineer, in which case thickness of layer to be restricted to 
150 mm in loose state, so as to achieve the prescribed degree to compaction. 

2.13  Necessary arrangement for the will testing at site will have to be organized by the contractor in 
accordance with these specifications as  directed by the Engineer and no extra payment will be 
made to him on this account.  The contractor shall also establish a self sufficient laboratory for soil 
testing and quality control testing. 

2.14 SETTING UP SOIL TESTING LABORATORY AT SITE 

 In each contract section field soil testing laboratory should be set up (Contractor should purchase 
equipment’s for soil testing) to carry out soil testing. 

2.15  Under mentioned soil tests should be carried out:- 

 i) MDD & OMC of soil. 

 ii) Liquid limit and plastic limit test (for classification of soil), 

 iii) Sieve analysis to classify soil as coarse grained or fine grained soil, 

 iv) Field density of compact soil in each layer at an interval of 50 m this should be 
minimum 98% of MDD as determined using heavy compaction in accordance with 
is IS: 2720 (Pt.VIII) 1983. 

 v) In each of coarse grained soil density index (relative density) of compacted soiling 
accordance with IS: 2720 (Pt.XIV) – 1983. 

2.16 List of equipment’s required for soil testing 

 i) Equipment for liquid limit and plastic limit test, 

 ii) Modified proctor test mould, 

 iii) Tube reamer weight 4.90 kg. Drop height 450 mm. 
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 iv) Infra red lamp and torsion balance meter, 

 v) IS sieve Nos. IS 100, 63, 20, 10 and 4.75 for coarse grain sieve analysis and 2mm, 1.0 
mm, 600 micron, 800 micron, 425 micron,  212 micron, 150 micron & 76 micron IS 
sieves for fine grain sieve analysis. 

 vi) Chemical balance with weight box. 

 vii) Physical balance with weight box. 

 viii) Knife, 

 ix) Tray, 

 x) Crucibles, 

 xi) Weight, 

 xii) Measuring cylinder, 

2.17 List of Equipment for Field Compaction Test. 

 i) Core cutter with Dolly-Volume 10 (x) cum, 

 ii) Reamer, 

 iii) Moisture meter (Complete set) 

 iv) Physical balance with weight, 

 v) Knife, 

 vi) Tray. 

 

2.18 Soil should be used on embankment only after passing by BBUNL after conducting tests. Soil 
testing should be done from borrow pits and graph should be plotted. Test results should be 
signed by BBUNL. 

2.19 Under mentioned registers should be maintained at site and contractor’s signature obtained. 

 i) MDD & OMC of soil 

 ii) Sieve analysis of soil 

 iii) Plastic limit and liquid limit of soil, 

 iv) Record of passing soil by BBUNL 

 v) Field compaction result layer-wise at 50 m interval. 

 vi) Earthwork calculation registers 

 vii) Site order book. 

 viii) Log book of daily work done. 

 ix) Any other register required for work. 

All above register should be submitted to BBUNL alongwith each CC bill. 

2.20 PEGGING OUT OF ALIGNMENT 

2.21 The alignment should be marked on the ground from apex to apex of adjoining curves, so that 
there is no possibility of having lateral shift in alignment produced from two ends. On straight 
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pegs should be fixed at 50 m interval and on curve it should be fixed at 25 m interval and at all 
TPs. 

2.22 Top of sub-bank should normally be 30 cm above HFL but depending to the site conditions the 
height of sub-bank should be decided by BBUNL in charge of the work. The top level of sub-bank 
should be decided before starting the work so that toe line can be marked correctly. 

2.23 Earthwork should not be started in bank and sub-bank till dag belling at toe line is done and it is 
checked by BBUNL. Dag belling of toe line should be done at a distance of 1 metre from actual toe 
of bank/sub-bank. Height of sub-bank should be decided before dug belling is done so that toe 
line (including sub-bank) can be marked correctly. Dag belling of toe should be done considering 
50 cm. Extra width for main bank (which is to be dressed later on), in case of sub-bank extra width 
should be considered for main bank as well as for sub-bank i.e. total extra weight of 100 cm. 

2.24 MEASUREMENT AND PAYMENT. 

2.24.1 It should be clearly noted that the payment for earth filling shall be made on the basis of net 
quantity after deduction of shrinkage from the Gross quantity. 

2.24.2 The percentage of deductions due to shrinkage shall be made as under unless otherwise stated in 
the description of the works : 

 

(i)      for earth filling with  mechanical compaction.   5% (Five percent)  

(ii)     for earth filling without mechanical compaction.  10% (Ten percent) 

2.24.2.1 The gross quantity will be arrived from the cross sectional areas after plotting the final formation 
levels of finished formation over the original ground levels. The total height of filling (including 
the shrinkage) to be done shall be decided by the Engineer. Extra quantity of earth filling beyond 
the required width and height (including the shrinkage) and beyond the toes will not be paid. The 
toes of the bank shall be as per final slope for a required profile on the basis of formation levels 
shown in the longitudinal section. The contractor should quote his rate accordingly. 

2.24.2.2 In case earthwork is done under water in isolated locations rates quoted by the tenderer must take 
into account all possibilities of base settlement in  marshy area etc. after making necessary 
investigation and payment shall be made only on final cross sections. No additional payment or 
any claim will be accepted. 

2.24.2.3 If bandelling etc. is required for earthwork under water to be contained, the rate for earthwork 
would cater for this. 

2.25 The “Turfing of bank” will not be commenced before slopes are dressed to the specific section and 
without the written permission of the Engineer.  It will consist of sods not less than 7.5 cm in 
thickness and 23 cm square, well beaten into the slope of the bank, and laid in manner so that 
their edges are in close contact and form a level and compact surface. The contractor shall be 
responsible to ensure that the turf grows properly. In the event of its not doing so, he will replace 
such parts, as have not grown at his won expenses. 

2.26  When the earth for making of formation is borrowed from adjacent private lands contractor must 
ensure that minimum distance of borrow pit in private land from the toe of new bank is at least 
equal to the height of bank plus 3.0 metres. 

2.27 Under no circumstances incomplete work will be taken over by the department.  The contractor 
shall notify sufficiently in advance his intention of handling over a particular stretch of 
completed/finished work so as to enable recording final levels. 
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3 EXCAVATION FOR STRUCTURES. 

3.1 Pits trenches for foundations of bridges, culvert wells, apron and other structures shall be taken 
out to the levels and dimensions shown on the approved drawings or to such other levels and 
dimensions as the Engineer may direct. The bottom of all excavations shall be carefully leveled and 
stopped on benches as directed by the Engineer.  Any pocket of soft or loose materials and fissures 
in the bottom pits and trenches shall be removed and the cavities so formed filled or grouted with 
concrete as directed by Engineer.  When any excavation has been done and trimmed to the 
required levels and dimensions, the Engineer shall be informed accordingly so that he may inspect 
the complete pit or trench and no excavation shall be filled in and covered with concrete until it 
has been inspected and the contractor has been authorised to proceed with work.  All surplus 
excavation not required for refilling shall be deposited in embankments, or otherwise disposed off 
as directed. The work shall include all necessary sheeting, shoring, bracing, drawing and pumping 
out water, removal of all legs, stumps, grabs and other deleterious matters, obstructions, necessary 
for placing the foundations. 

3.2  When required by the Engineer, materials in the last 500 mm of depth of the excavations shall not 
be removed until immediately before the concrete is to be placed. 

3.3 All excavation for structures shall generally be as small as practicable, consistent with the proper   
construction of work.  Any excavation taken out to a greater depth than that required shall be back 
filled with concrete of the foundation grade at the cost of the contractor. 

3.4 Where water is met with during excavation due to stream flow, seepage, sorings, rain or other 
reasons, the contractor shall take adequate measures such as bailing, pumping, constructing 
diversion channel, drainage channel, bonds and other necessary works to keep the foundation 
trenches dry and other necessary and to protect the green concrete against damage by eruption or 
sudden rising of water level.  Approval of the Engineer to any method adopted for the adequacy of 
dewatering and protection arrangements and for the sound safety of the work shall be required. 

3.5 Refilling of foundation pits and trenches shall be carried out only after the foundation and 
structure works within the excavation have been inspected and approved by the Engineer.  Unless 
otherwise directed by the Engineer all fillings shall consist of approved materials.  All space 
between foundation concrete and the sides of excavation shall be refilled to the original surface, 
using approved plant, in single layers not exceeding 250 mm loose thickness which shall be 
watered and completed to a dry density not less than that of the adjoining soil strata.  Timber 
sheeting and other excavation support shall be carefully removed as the filling proceeds but the 
removal of such supports will not relieve the contractor of his responsibility for the stability of the 
works. 

 

3.6 MEASUREMENTS OF PAYMENT 

3.6.1 Excavation for structures shall be measured in cubic metres, limited to the dimensions shown in 
the approved drawing or as directed by the Engineer keeping in view practical necessity for proper 
execution of the work.  Foundation sealing, de-watering including pumping shall be deemed to be 
incidental to the work and no extra payment shall be payable for this work. 

3.6.2 For any special treatment of foundation such as grouting of cavities and fissures, extra payment 
will be made at mutually agreed rates. 

3.7 RATES 

 The contract unit rate for the item of earthwork in excavation for structures shall be paid in full for 
carrying out the required work including full compaction to – 
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 i) Setting out including all ancillary works like pegging and supply of pegs etc. 

 ii) Construction of necessary sheeting, shoring and bracing and then subsequent 
removal. 

 iii) Removal of all logs, stumps, grubs and other deleterious matters and obstructions 
for placing foundations including trimming of bottom of excavations. 

 iv) Foundation sealing, de-watering including pumping. 

 v) Back filling upto the top of foundation clearing up the site and disposal of all 
surplus materials within leads upto 200 m inclusive of all leads, descents etc. 

 vi) All labour, materials, tools, constructions plants, safe guards and incidental 
necessary to complete the work as per specification. 

4.0 MATERIALS FOR STRUCTURES 

 All materials to be used in the work shall be in conformity with the requirement laid down 
hereunder.  All other materials not specified herein fully are required to be used in the work 
conforming to the appropriate code described under clause 1.2.1.  These materials shall only be 
used on being approved by the Engineer or his representative and in case being rejected shall be 
removed from site and replaced at his own expenses by the Contractor. 

4.1 BINDING WIRE 

 Binding wires used for binding the reinforcement shall be of approved quality soft annealed iron 
wire not less than 1 mm (18 SWG) size, conforming to IS : 280. 

 

4.2 REINFORCEMENT STEEL 

4.2.1 All structural steel for bridges shall conform to IS : 2062 – 1992. Grade `B' type. 

4.2.2 Reinforcement to be used in RCC/ PSC bridge works shall conform to IS: 1786 , 1979 

4.2.3 High Tensile prestressing steel (strands) used for PSC girders shall conform to IS: 6006-1983 class-I 
type. 

4.3 TIMBER  

 The timbers used for structural purpose whether permanent/semi permanent or temporary work 
shall conform to IS : 883. 

4.4 WATER FOR CONCRETE AND MORTAR 

  Water shall be clean and free from injurious amount of deleterious materials.  Normally portable 
water from an approved source may be considered satisfactory for washing aggregates, mixing and 
curing concrete, and shall comply with the provision of IS : 456. 

4.5 AGGREGATE FOR CONCRETE 

4.5.1 General – The aggregates (coarse and fine) for concrete shall comply in all respects with IS : 383 
and shall be obtained from a source approved by the Engineer. 

4.5.2 Aggregate which are not clean are to be washed to the satisfaction of the Engineer or his 
representative in water of quality as described in Clause 4.4.  If the Engineer so directs, the 
contractors shall provide and operate a washing plant to ensure adequate supply of clean 
aggregates within the approved grading limit.  All such washed aggregates shall be stored and 
drained for at least 24 hours before being used for concreting. 
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4.5.3 The coarse aggregate, unless otherwise specified or authorised by the Engineer shall not be 
delivered to the site.  All aggregates shall be protected from dust contamination by methods 
approved by and to the satisfaction of the Engineer or his representative. 

4.6 SAMPLES AND TESTS  

4.6.1 GENERAL : The samples of all the materials proposed to be used by the contractor in the work 
shall be got tested by the contractor in an approved laboratory and necessary test certificates 
including manufacturers certificates of tests, proof sheets, mill sheets etc. showing that the 
materials have been tested in accordance with and conform to the requirements of the appropriate 
IS Codes and other relevant Standard Specifications or these specifications, shall be  supplied in 
original free of charges on request to the Engineer or his representative. 

4.6.2 Samples of the following materials shall be submitted to the Engineer or his representatives free of 
charge for testing and approval. 

 i) Coarse and fine aggregate, 

 ii) Any other materials as directed by Engineer. 

4.6.3 Samples provided to the Engineer or his representatives for their retention are to be kept in 
leveled boxes suitable for storage. Materials or workmanship not corresponding in character and 
quality with approved samples shall be rejected. 

4.6.4 Samples required for testing and approval must be supplied giving sufficient time to allow for such 
testing and approval, due allowance being made to the fact that if samples are rejected further 
samples shall be required.  Delay to the works arising from the late submission of samples shall 
not be acceptable as a reason for delay in the completion of the work. 

4.6.5 The testing of the materials may be carried out by the BBUNL in any laboratory of its choice if required. If 
the materials are not found to comply with the various provisions laid down in the relevant IS Codes.  Other 
relevant Standard Specifications or these specifications, the same shall be rejected irrespective of the test 
certificate submitted by the contractor. 

4.6.6. In addition the Engineer shall have the right to require the contractor at any time to draw samples 
of aggregates or any other materials from stock piles on the site or any other locations to be drawn 
in accordance with IS-2386 and tested in laboratory approved by the Engineer in accordance with 
the appropriate clause of IS : 2386 at the cost of the contractor. 

4.6.7 Tests for the determination of impurities in the sand shall be made once daily until the Engineer is 
satisfied that the specified compression strength is being regularly obtained, such tests shall be 
made once weekly and at other times as directed by the Engineer. 

4.6.7.1 The cement and steel brought by the contractor will also be tested from each lot as directed by the 
Engineer or his representative.  The contractor will also furnish original purchase bills.  Random 
samples shall also be taken to assess the weight per metre of steel.  The payment shall be on the 
actual weight basis taking advantage of tolerance in the IS : Code. 

4.6.8 ADDITIONAL TESTS 

 In addition to the tests required under clause hereof the Engineer or his representative may order 
tests to be carried out by an independent person appointed by him at such place or in such 
laboratory as he may determine in accordance with the appropriate clause of IS : 2386 or  IS : 2586 
and the cost of such tests shall be borne by the contractor. 

4.6.9 The results of all such tests as described herein above and later or in succeeding paras shall be 
forwarded to the Engineer or his representative for his retention as record. 
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4.6.10 INSPECTION OF MATERIALS 

4.6.10.1 Wherever the Engineer or his representative gives notice to the contractor that materials are to be 
inspected off the site, the contractor  shall, having regard to the location of the materials and the 
nature of the inspection, test or examination required, give to the Engineer or his representative at 
least one week's notice of such materials being ready for inspection, test or examination. 

4.6.10.2 Delay to works arising from the late submission of such notice will not be acceptable as reason for 
delay in the completion. 

4.6.11 REJECTION OF MATERIALS 

4.6.11.1 Materials shall be tested before leaving the manufacturer’s premises, where appropriate. Materials 
may as well be tested on the site and they may be rejected if found not suitable or not in 
accordance with the specifications notwithstanding the results of tests at manufacturer’s works or 
elsewhere or test certificates. 

4.6.11.2 The Engineer or his representative shall have the right to order at any time, that any aggregate or 
other construction materials which do not meet with his approval shall not be used in the works 
and such rejected materials shall be removed from the site by the contractor at his own expenses, 
notwithstanding any prior approval which might have been given earlier. 

4.6.11.3 In case of default on the part of the contractor in removing rejected materials within the time 
specified in notice, the Engineer shall be at liberty to have them removed by other means at the 
cost of the contractor. 

4.6.12 STORAGE OF MATERIALS 

4.6.12.1 All materials to be used in permanent works shall be stored on  rocks, supports, stock piles in bins 
under cover etc. as appropriate, to prevent deterioration or damage from any cause whatsoever to 
the satisfaction of the Engineer or his representative.  

4.6.12.2 The contractor shall at all times maintain on the site such quantities of each type of aggregates as 
are considered by the Engineer or his representative to the sufficient to ensure continuity of 
works. 

4.6.12.3 Each type and grading of aggregate shall be stored in separate tacks on a hard floor having 
sufficient slope to ensure adequate drainage of surplus water.  Wet and washed aggregate shall be 
kept in storage for at least 24 hours to ensure adequate drainage before being used for concreting. 

4.7 CEMENT 

4.7.1 In general, for all mass and reinforced concrete works, ordinary port-land cement conforming to IS 
: 269 shall be used.  However, BBUNL reserves the right to ask the contractor at any time for using 
other varieties of Standard cement complying with the relevant IS Codes or any other Standard 
Specifications and the contractor shall use the same.  Two or more types of cement in one member 
of the structure shall not be allowed. 

5.0 CEMENT CONCRETE WORKS 

5.1 GRADE OF CONCRETE 

5.1.1 Nominal mix concrete is to be used where it is shown in the drawings or as directed by the 
Engineer. 

5.2 STRENGTH REQUIREMENT OF CONCRETE 

5.2.1  In designation of concrete mix, letter ‘M’ refers to mix and the number of the specified 28 days 
work cube compressive strength of that mix on 150 mm cubes expressed in N/mm sq. 
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5.2.2 The compressive strength requirements for various grades of concrete shall be as given in table 
below :- 

 

S/N Grade of concrete Compressive work test strength in N/mm sq. Of 
150mm cubes after mixing conducted in accordance 
with IS : 516 

 

   Min. at 7 days Min. at 28 days 

 i) M10 (Nominal mix.1:3:6) 7 10 

 ii) M15 (Nominal mix 1:2:4) 10 15 

 iii) M20 (Nominal mix 1:1 ½ :3) 13 20 

 iv) M25 (Controlled mix 1:1:2) 17 25 

 v) M30 (Controlled mix) 20 30 

 vi) M40 (Controlled mix) 27 40 

 vii) M45 (Controlled mix) 30 45 

5.2.1 Where the strength of a concrete mix as indicated by tests, lies in between the strength of any 
two grades specified in table above, such concrete shall be classified for all purpose as concrete 
belonging to the lower of the two grades between which its strength lies. 

 

5.3 TESTS AND STANDARDS OF ACCEPTANCE 

5.3.1 

5.3.1.1    

PRELIMINARY TESTS FOR CONTROLLED CONCRETE 

Design of the mix shall be carried out by the contractors in his own laboratory in presence of the 
Engineer/representative. 

5.3.1.2  Trial mixes shall be made using samples of the aggregates cement and water, typical of those to 
be used in the works, 

5.3.1.3  Should the strength shown by the preliminary tests prove to be below the figures specified in 
para 5.2.2 the contractor shall make such changes in proportions as are required to bring the 
concrete upto the required strength. 

5.3.1.4 Wherever mix has been approved, no variations shall be made in the proportions, the original 
course of the cement and aggregates or in the type, size and grading zone including water 
cement ratio without the consent of the Engineer who may require further tests to be made. 

5.3.1.5  For controlled concrete, the concrete mix shall be so designed as to attain in preliminary tests 
strength of at least 35 percent higher than that required on work given in table under Clause 
5.2.2. 

5.3.1.6 WORKS STRENGTH TESTS FOR CONCRETE 

5.3.2.1  The contractor shall be held responsible for ensuring that the crushing strength of the concrete 
as placed is not less than the designed strength as per approved plans. 

5.3.2.2 SAMPLING AND STRENGTH OF DESIGNED CONCRETE MIX 

 GENERAL 

 Samples from fresh concrete shall be taken as per IS 1199 and cubes shall be made cured and 
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tested at 28 days in accordance with IS 516. 

 In order to get a relatively quicker idea of the quality of concrete, optional tests on beams for 
modulus of rupture at 72+ 2h or at 7 days or compressive strength test at 7 days may be carried 
out in addition to 28 days compressive strength test, For this purpose the values should be 
arrived at based on actual testing. In all cases the 28 days compressive strength specified in 
Table 2 shall alone be the criterion for acceptance or rejection of the concrete 

  FREQUENCY OF SAMPLING 

  Sampling Procedure 

 A random sampling procedure should be adopted to ensure that each concrete batch shall have 
reasonable chance of being tested that is, the sampling should be spread over the entire period 
of concreting and cover all mixing units. 

 Frequency 

 The minimum frequency of sampling of concrete of each grade shall be in accordance with the 
following 

Quantity of concrete in the work, 
cum 

Number of samples 

 

 1-5 1 

 6-15 2 

 16-30 3 

 31-50 4 

            51 and above 4 plus one additional sample for each additional 50 cum or art thereof. 

 

Note 

At least one sample shall be taken from each shift. Where concrete is produced at continuous 
production unit such as ready mixed concrete plant, frequency of sampling may be agreed upon 
mutually by suppliers and purchasers. 

 TEST SPECIMEN  

 Three test specimens shall be made for each sample for testing at 28 days. Additional 
samples may be required for various purposes such as to determine the strength of concrete 
at 7 days or at the time of striking the form work,  or to determine the duration of curing, or 
to check the testing error. Additional samples may also be required for testing samples 
cured by accelerated methods as described in IS 9103. The specimen shall be tested as 
described in IS 516. 

 TEST RESULTS OF SAMPLE 

 The test results of the sample shall be the average of the strength of three specimens. The 
individual variation should not be more than +15 percent of the average. If more the test 
results of the sample are invalid. 

5.3.2.3 The contractor  shall provide at his own expense all  necessary  labour, materials including 
cement moulds, equipment for sampling and all other ancillaries required in preparing 
specimens etc. as given in clause 5.3.2.2 and arrange to carry out test on these specimens in 
his own field laboratory.  The contractor shall test these specimens in presence of the 
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representative of the Engineer.  Duplicate results shall be maintained under the joint 
signature of the contractor and the Engineer’s representative.  One set of the result being 
kept with the contractor and the other with the Engineer’s representative. 

5.3.2.4 All work shall be carried out under the supervision of a qualified and competent Engineer 
of the contractor who shall supervise proportioning, placing and compacting of concrete at 
all stages. 

5.3.2.5 The Engineer reserves the  right to take samples of concrete test cubes independently at his 
own discretion.  The contractor shall provide all facilities at his own expense in preparation 
of such samples and concrete test tubes such as labour materials including concrete 
moulds, equipment for sampling and all other ancillaries required in their preparation.  
Contractor shall also arrange to transport these specimen to the laboratory selected by 
BBUNL at his own cost.  Contractor  shall depute his representative during testing who 
shall sign the test results as a token of contractor’s acceptance. 

5.4 STANDARD OF ACCEPTANCE 

 The average strength of the group of cubes cast for each day shall not be less than the 
specified work cubes strength.  20 percent of the cubes cast for each day may have values 
less than the specified strength, provided the lowest is not less than 85 percent of the 
specified. 

5.5 PROPORTIONING CONCRETE 

5.5.1  Ordinary concrete mix shall generally be specified by volume.  Volume of ingredients shall 
be worked out taking 50 kg. Of cement as 0.035 cum in volume.  While measuring 
aggregates by volume, shaking, ramming or hammering shall not be done.  Allowance for 
bulking of damp sand be made as IS : 2386 (Part-III). 

5.5.2 Proportion of ingredients required for ordinary concrete containing one 50 kg bag of 
cement for different grades of concrete is given below :- 

 

Grade of concrete Mix by volume 
 

 M  10 1:3:6 

                M 15 1:2:4 

 M 20 

M 25 

1:1.5:3 

1:1:2 

   

5.6 WORKABILITY OF CONCRETE 

 Optimum quantity of water shall be mixed just to produce a design concrete of required 
workability.  Workability shall be such that the concrete surrounds and properly grips all 
reinforcement.  The degree of consistency, which shall depend upon nature of work and 
method of vibration of concrete, shall be determined by regular slump tests to be carried 
out by the contractor at his cost.  Usually for mass concrete in R.C.C. works where 
vibrations are used the slumps shall be within 10 mm to 25 mm.  The frequency of such 
tests and the natures of slumps shall be maintained within the limits specified by the 
Engineer.  The Engineer also reserves the right to carry out slump tests independently at his 
own discretion. 
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5.7 CONTROLLED CONCRETE 

5.7.1 The proportions of the ingredients shall be taken by weight from the stock piles collected at 
site and already approved on the basis of preliminary tests.  Care shall be taken that the 
supply of  properly graded aggregate of uniform quality is maintained till the completion of 
works except where it can be shown to the satisfaction of the Engineer that the supply of 
properly graded aggregate of uniform quality can not be maintained till the completion of 
works.  Grading of aggregate shall be controlled by obtaining them in the right propositions 
as required.  Grading of coarse and fine aggregate shall be checked as frequently as possible 
and as determined by the Engineer. 

5.7.2 Cement shall have to be weighed from bulk stocks at site and not by bags, it shall be 
weighed separately from the aggregates. 

5.7.3 Water shall either be measured by volume in calibrated buckets or weighed.  All necessary 
equipment shall be maintained in a clean and serviceable condition.  Their accuracy shall 
be periodically checked. 

5.7.4 To maintain the specified water cement ratio constant and at its correct value, moisture 
contents in both fine and coarse aggregates shall be determined with reference to IS : 2386 
(Part-III) and amount of mixing water shall then be adjusted suitably. 

5. 8 MIXING CONCRETE 

5. 8.1 All concrete shall be mixed at site in a drum type mechanical mixer in first class working 
condition.  Mixing shall be continued till materials are uniformly distributed and a uniform 
colour of the entire mass is obtained and each individual particle of the coarse aggregate 
shows complete coating of cement mortar.  The mixing shall in no case be less than 2 
minutes after all the ingredients have been put into the mixer. 

5. 8.2 Mixer which has been out of use for more than 30 minutes shall be thoroughly cleaned 
before putting in a new batch.  Mixing plant shall be thoroughly cleaned before and after 
use.  A standby mixing plant equivalent to that in use, shall be provided and maintained 
ready for immediate use during any break down. 

5.9 FORM WORK 

5.9.1 The term form work includes all temporary or permanent form essential for forming the 
concrete, together with all temporary construction props, bracings required for the support.  
In general the erection and removal of form work shall  be in accordance with the provision 
given under clause 9.2 of I.R.S. Concrete Bridge Code (April, 1982 edition). 

5.9.2 CONSTRUCTION & PREPARATION OF FORM WORK FOR BRIDGES 

5.9.2.1 Forms for concrete shall be made of either metal or timber suitably lined and of substantial 
and rigid construction true to shape, alignment and dimensions as shown on the approved 
drawings. 

5.9.2.2 Forms shall be mortar tight and shall be made sufficiently rigid by the use of ties and 
bracings to prevent any displacement, deflection or movement of any kind.  They shall be 
strong enough to withstand of the construction, all pressure, ramming and vibration, 
movement of persons, materials and plant during and after placing the concrete.  Special 
measures shall be taken to ensure that the form work does not hinder the shrinkage of 
concrete because without this cracking could occur before the form work is removed. 

5.9.2.2.1 When the forms are ready for commencing concreting, the contractor shall inform the 
Engineer or his representative to inspect and accept the forms as to their strength, 
alignment and general fitness.  Being satisfied with the form work Engineer then may  allow 
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the contractor for puring concrete but such inspection and permission shall not relieve the 
contractor of his responsibility for safety of men, machinery, materials and for results 
obtained. 

5.9.3 REMOVAL OF FORM WORK 

5.9.3.1 The consent of Engineer or his representative shall be obtained in all cases before removing 
any form work but such permission shall not relieve the contractor of his responsibility in 
respect of any injury or damage to the concrete work arising from the removal of the forms. 

5.9.3.2 Forms shall be so constructed and fitted as to be removable in sections in the desired 
sequence without damaging the surface of concrete or disturbing other sections. 

5.9.3.3 Due consideration ;shall be given to the local conditions, character of structure, the 
weather, climate and temperature and other conditions that influence the setting of 
concrete before removal of form work. 

5.9.3.4 Where internal metal ties are permitted, they shall be extracted or cut without causing any 
damage to concrete and remaining holes filled with mortar.  No permanently embedded 
metal part shall have less than 25 mm clear cover to the finished concrete surface.  The 
contractor shall make good, at his own expense, any injury or damage to the concrete work 
arising from removal and striking of forms and supports. 

5.9.3.5  The form works shall be cleaned and made good to the satisfaction of the Engineer before 
reuse.  The cost of all form work shall be deemed to have been included in the rate for 
cement concrete items of work and shall not be paid separately. 

5.10 TRANSPORT, PLACING AND COMPACTION OF CONCRETE 

5.10.1 The method of transporting and placing concrete shall be approved by the Engineer or his 
representative.  All concrete shall be so transported and placed that no contamination 
segregation or losses of its constituent materials take place. 

5.10.2 All form work and reinforcement, contained in it shall be cleaned and made free from 
standing water, dust, snow orice immediately before placing of concrete.  No concrete shall 
be placed in any part of the structure until the approval of the Engineer or his 
representative has been obtained.  Concrete shall be compacted in its final position within 
30 minutes of its discharges from the mixer.  Concrete when deposited shall have a 
temperature of not less than 4.5 degree C and not more than 38 degree C. 

5.10.3 Except when otherwise agreed to by the Engineer or his representative, concrete shall be deposited 
in horizontal layers to a compacted thickness of not more than 450 mm when internal vibrators are 
used and not exceeding 300 mm in all other cases.  In no case concrete shall be allowed to be 
dropped from a height of more than 2 metres. 

5.10.4 When concrete is conveyed by chutes the plant shall be of such size and design so as to ensure 
practically continuous flow.  Slope of the chute shall be so adjusted that the concrete flows without 
the use of excessive quantity of water and without segregation of its ingredients.  The delivery end of 
chute shall be as close as possible to the point of deposit.  The chute shall be thoroughly flushed with 
water before and after each working period and the water used for this purpose shall be discharged 
outside the form work. 

5.10.5 All concrete shall be compacted to produce a dense homogeneous mass with the help of 
vibrators except in case of concrete poured under water, where vibrator cannot be used.  To 
ensure thorough and properly compacted concrete the contractor shall carry out a 
necessary compacting factor tests at his own cost at such frequency and the value of 
compacting factor to be maintained as decided by the Engineer.  The contractor shall have 
to carry out other tests like Penetrometer and Vee Bee Consist meter tests or any other tests 
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as directed by the Engineer at his own cost.  The Engineer, however, reserves the right to 
carry out such tests, independently at his own discretion.  Sufficient vibrators in serviceable 
condition shall be kept at site so that spare equipment is always available in the event of 
break-downs.  Internal vibrators shall be capable of producing not less than 10,000 cycles 
per minute, and external or form vibrator not less than 3,000 cycles per minute.  Vibration 
shall not be applied through reinforcement, and where vibrator of the immersion type 
areused, contact with reinforcement and all inserts shall be avoided as far as practicable. 

5.11 CONCRETING UNDER WATER 

5.11.1 The methods, equipment, materials and proportions of the mix to be used shall be got 
approved by the Engineer or his representative before concreting under water.  Greatest 
care shall be taken to prevent the cement being washed out and the concrete shall be 
deposited by means of a tremis or using the skip boxes system.  Pumping shall not be done 
while concrete is being placed or until 24 hours thereafter. 

5.11.2 The deposition of concrete should be done continuously until it has been brought to the 
required height.  The top surface shall always be kept as nearly level as possible to prevent 
formation of scum. 

5.12 FINISHING 

5.12.1 Immediately after the removal of forms, all exposed bars or bolts passing through RCC 
member and used for shuttering or any other purpose shall be cut inside the RCC member 
to a depth of atleast 25 mm below the surface of the concrete and resulting holes be closed 
by cement mortar. 

5.12.2 If in the opinion of the Engineer, the pockets/honey comb in the structure are found to 
such an extent or character as to affect the strength of the structure materially or endanger 
the life of the reinforcement, he may declare such concrete defective and order for its 
removal and replacement at the expense of the contractor. 

5.13 CURING 

5.13.1 All concrete shall be protected immediately after compaction and during hardening from harmful 
effects of rain, funning water, sunshine, frost and driving winds, shocks, vibrations, traffic and rapid 
temperature changes.  All exposed faces of concrete shall be kept continuously wet by applying water 
or covering with wet sacking, hessian etc. for a period of not less than 14 days from the date of 
deposition. 

5.14 CONSTRUCTION JOINTS 

5.14.1 All construction joints horizontal or vertical shall be at predetermined position according to 
approved drawing or as directed by the Engineer.  Prior to commencement of fresh concreting over 
any construction joint which has set but not hardened, the removal of laitance and roughening shall 
be done by wire brushing and washing and care shall be taken to avoid dislodgement of coarse 
aggregates. 

5.14.2 At construction joints where the concrete has et hard, any skin or laitance shall be thoroughly 
hacked, swept cleaned and washed with clean fresh water. The surplus water shall be removed 
immediately before depositing fresh, concrete.  The neat cement, grout shall be followed by 13 mm 
thick layer of cement mortar of same proportion as in concrete and the concreting resumed 
immediately thereafter.  The first batch of fresh concrete shall be forced hard on to the mortar layer 
and the set faces, angles and corners by means of compacting tools, vibrators etc. and the damping 
effect on vibration in such position shall be allowed for. 

5.14.3 Construction joints shall be avoided as far as possible in case of structure, specially at 
tensile zones. Where unavoidable, concreting shall be carried out continuously upto such 
joints which shall preferably be transverse to the line of main compression.  However, in  all 
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cases, the position of construction joints shall be predetermined and got approved by the 
Engineer. 

5.15 REINFORCEMENTS 

5.15.1 All reinforcement shall be cleaned thoroughly by removing loose scales, oil, grease or other 
deleterious materials.  The contractor shall obtain the approval of the Engineer or his 
representative to the reinforcement when fixed in position before any concrete is deposited 
in the forms. 

5.15.2 Bars shall be bent cold or straightened in a manner to the satisfaction of the Engineer or his 
representative.  Bars bent during transport or handling shall be straightened before using 
on work.  They shall not be heated to facilitate bending.  Welding shall be done as per IS 
Code of practice or IRS Concrete Bridge Code as applicable. 

5.15.3 PLACING AND MAINTENANCE OF REINFORCEMENT IN POSITION 

5.15.3.1 All reinforcement bars shall be cut and Standard hooks for M.S. rounds made at ends and 
accurately placed in position as shown on the approved drawings and shall be securely held 
in position before and during concreting by annealed binding wire (as specified in Clause 
4.1) and by using dense concrete spacer blocks prepared and cured as directed by the 
Engineer or his representative, or metal chairs, metal spacers, supporting wires or other 
approved  device at sufficiently close intervals.  Bars representative, or metal chairs, metal 
spacers, supporting to get displaced during concreting or any other operation over the 
work.  Metal supports shall not extend to the surface of the concrete, except where shown 
on the drawings, pieces of broken stone or brick and wooden blocks shall not be used. 

5.15.3.2  As far as possible, bars of full length shall be used.  Where bars are required or permitted 
to be lapped by the Engineer, or his representative, the over laps shall be staggered for 
different bars and located at points, along the span where neither shear nor bending 
moment is maximum.  The concrete cover measured over the reinforcing bars shall  be in 
accordance with the approved drawings. 

 

5.16 MEASUREMENT FOR PAYMENT 

5.16.1 The work of cement concrete shall be measured in cubic metres.  The volume occupied by 
reinforcement shall not be deducted in R.C.C. works.  The measurement shall  also be for 
the purpose of computing cement consumption.  Reinforcement shall be measured in 
length (running metre) separately for different diameters as actually used in work including 
overlaps, hooks ends and inclusive of chairs, supports as actually placed and incorporated 
in the work.  Form the length so measured the weight the reinforcements shall be 
calculated in quintals on the same basis on which steel is supplied to the contractor by the 
BBUNL.   

 The weight of binding wire shall not be taken into account in computing the reinforcement 
quantity.  This measurement shall be only for the purpose of working out reinforcement 
consumed in the work. 

5.17 SETTING OF  FIELD LABORATORY BY CONTRACTOR 

5.17.1 The contractor shall set up a field laboratory of his own at work site as a part of concrete 
work and shall be kept open for use and inspection by the BBUNL at any time. 

5.17.2 All the pressure gauge and other machines, equipment and measuring instruments shall be 
got checked and calibrated regularly as directed by the Engineer, by an independent agency 
and the adjustment certificate furnished to the Engineer.  The contractor shall render all 
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reasonable assistance and help in making such checks and tests etc.  The cost of all checks 
and calibrations shall be borne by the contractor.  The cost of all tests for materials and 
cubes shall also be borne by the contractor.  Alternatively, the contractor shall arrange to 
get the cubes and their materials, as required tested at his own cost, in approved laboratory 
to the satisfaction of the Engineer. 

6.0 ABUTMENTS, PIERS AND R.C.C. BOXES 

6.1 The abutments, piers, pier caps are to be constructed of concrete grades as mentioned in 
the approved drawing.  The individual members are to be monolithic with  the parent 
member 

6.2 WEEP HOLES 

 Sufficient Nos. of weep holes including provision of Asbestos pipes (in the weep hole 
portion only) in abutments, wing and return walls is to be provided as shown in the 
approved drawing or as directed by the Engineer with contractor’s own labour, materials 
etc.  No extra payments will be admissible for provision of the weep holes in the bridges 
and no deduction from quantity of concrete shall be made for weep holes.  

7.0 SLOPE PITCHING AND APRON 

 For pitching the slopes of banks, bridge floors, apron on bridge approaches, hand packed rough 
stones weighing between 30 kg and 50 kg with not less than 150 mm size shall be used in such a 
manner as to provide maximum interlocking amongst the individual stones.  The size to be adopted 
should suit the total thickness required as per drawings.  The work should be carried out as to 
provide uniform slopes and curvature around abutments.  The rates also include provision of steps 
shown in plan and pitching work under water wherever required. 

8.0 PACKING BEHIND ABUTMENT 

 Boulders to be used behind abutment, wing and return walls, shall be collected from approved 
quality of stone to angular shape and shall not be less than 150 mm size in any direction and shall 
have its maximum dimension not less than 250 mm and shall weigh not less than 12 kg and not more 
than 55 kgs.  The hand packing should be done in sections as shown in the drawing or as directed by 
the Engineer. 

9.0 R.C.C. HUME PIPE (Heavy Duty) 

9.1 Relevant item of the schedule of items and approximate quantities include supply at the contractor’s 
cost of reinforced concrete pipes as per RDSO’s Drawing No.RDSO/B-16-09-RI and shall be in 
accordance with specifications mentioned below. Cost should include the cost of reinforcement steel 
and cement. 

9.1.1 The pipes will be of flush joint, design as shown in above stated plan. 

9.2 The rates shall include all charges to be incurred in supplying, loading at the 
manufacturer’s premises and transporting upto the site of work, all cost of materials and 
labour incidental to loading, unloading, handling etc. together with the cost of transport, 
handling at the site of work placement in position aligning and joining the pipes with 
cement mortar of (1:2) proportion, curing etc. complete.  Cement as per requirement for 
joining pipes also will be supplied by the contractor unless otherwise specified. 

9.3 The contractor will have to advise BBUNL of the source of the supply of the R.C.C. pipes 
including the name of the manufacturer and location of the manufacturer’s premises. 

9.4 METHOD OF MANUFACTURE 

 The methods of manufacture of R.C.C. pipes will be such so as to conform to the 
dimensions, specifications etc. as stated in the RDSO’s plan.  In addition the specification as 
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per IS : 458 – 1971 shall be the guiding factor for manufacture of the pipes.  Where there is 
any discrepancy between the two, the specification mentioned in drawing will prevail. 

9.5 During manufacture, tests on concrete shall be carried out as detailed in IS : 456 – 2000and 
the contractor will furnish results of compressive tests of concrete cylinders or cubes made 
from the concrete used for the pipes duly certified by the manufacturer, concrete shall be 
mixed in a mechanical mixer. 

9.6 The following information shall be clearly marked in each pipe by the manufacturer :- 

 i) Drawing No. 

 ii) Date of manufacture and 

 iii) Name of the manufacturer or his registered trade mark, if any or both. 

9.7 Sampling, inspection and testing of pipes shall be at the cost of contractor in accordance 
with the provision in IS : 458 – 1971and IS : 3597 – 1985at the manufacturer’s premises before 
these are despatched to the site.  Further inspection of all pipes will be carried out at the 
site of work before being placed in position. 

 

9. 8 If the BBUNL desires, edge bearing test is to be conducted by the manufacturer on samples 
selected as per IS : 458 -–1974 and is to be carried out as per IS : 3597 – 1985 and the test 
results supplied.  Cost of such tests is to be borne by the contractor. 

9.9 The reinforcement provided in the hume pipe as per drawing, can be checked and approved 
by the BBUNL’s representative before concreting is done.  The contractor shall obtain from 
the manufacturer and submit to the BBUNL a certificate indicating the details relating to 
quantity, quality and dispersion of steel in the pipes. 

9.10 Subsequent to the initial inspection of the pipes at the manufacturer’s premises, damages 
caused to the pipes in the course of handling and transporting of pipes to the site of work 
will make the pipes liable to be rejected.  The decision of the Engineer in this regard shall 
be final and binding. 

10.0 Laying of the pipes will conform to the provision of IS : 783 – 1985 or as shown in the 
approved general arrangement drawing. 
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CHAPTER-VII 

SPECIAL SPECIFICATIONS FOR BUILDING WORK 
 

1.0 Site Clearance : 

1.1 Site clearance wherever involved shall be undertaken and the same shall be considered 
incidental to the earth work items and the contract unit rates for the same shall be deemed to 
be inclusive of clearing and grabbing operation. 

2.0 Excavation for  Structures : 

2.1 Pits and trenches for foundations shall be taken out to the levels and dimensions shown of 
the approved drawings or to such other levels and dimensions as the Engineer may direct. 
The bottoms of all excavations shall be carefully leveled and stepped or benched as directed 
by the Engineer.  When any excavation has been taken out and trimmed to the required 
levels and dimensions, the Engineer shall be informed accordingly so that he may inspect the 
complete it or trench and no excavation shall be filled in until it has been so inspected and 
until the contractor has been authorized to proceed with work. All surplus excavated 
materials from such excavation not required for refilling shall be deposited in embankments 
of the guide bunds if found suitable by the Engineer, or otherwise disposed of as directed. 
The work shall include all necessary sheeting, shoring, bracing, drawing and pumping the 
removal of all logs, stumps, grubs, and other deleterious matter and also removal of all 
obstructions, necessary for placing the foundations. 

2.2 All excavations for structures shall generally be as small as practicable consistent with the 
proper construction of the works. Any excavation taken out to a greater depth than that 
required shall be back filled. 

2.3 Where water is met with the excavation due to stream flow, seepage, springs, rain or other 
reasons, the contractor shall taken adequate measures such as bailing, pumping, construction 
diversion channel, drawings, channels, bunds and other necessary works to keep the 
foundation trenches dry when not required and to protect the green concrete against damage 
by erosion or sudden rising of water level. Approval of the Engineer to any method adopted 
in this regard shall however, not relieve the contractor of the responsibility for the adequacy 
of dewatering and protection arrangements and for the quality and safety of the work. 

3.0 Measurements for payment : 

3.1 Excavation for structures shall be measured in cubic metres, limited to the dimensions shown 
on the Drawings as directed by the Engineer keeping in view practical necessity for proper 
execution of the work. 

3.2 Foundations sealing, dewatering including pumping shall be deemed to be incidental to the 
work and no extra payment shall be payable for this work. 

4.0 R a t e s : 

4.1 The contract unit rate for the items of earth work in excavation for structures shall be paid in 
full for carrying out the required work including full compensation for : 

 (i)  Setting out including all ancillary works like pegging and supply of pegs etc. 

 (ii) Construction of necessary sheeting, shoring and breaching and then subsequent removal. 

 (iii) Removal of all legs, stumps, grubs and other deleterious matter and obstructions for 
placing the foundation including trimming of bottom of excavation. 
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 (iv) Foundation seating dewatering including pumping. 

 (v)  Disposal of surplus earth if found suitable to form the embankment of either of the  

guide bunds with all leads, lifts, descents, crossing rivers, BBUNL track etc. 

5.0 Materials for Structures : 

5.1 All materials to be used in the work shall be in conformity with the requirement laid down as 
below : 

 If any special materials, not covered here is required to be used, it shall conform to relevant 
IS specifications if there are any or to the requirements specified by the Engineer. 

6.0 Other materials : 

6.1 All materials not herein specified fully and which may be allowed to be used in the works at 
the discretion of Engineer shall be procured in accordance with relevant IS or in absence of 
an IS Code, the appropriate codes as described under Clause 2.2.1. The Engineer or his 
representative shall have the right to inspect and determine whether all or any of the 
materials, brought to site for use in the works are suitable for the purpose. Any materials 
rejected by Engineer or his representative shall be removed from the site and replaced with 
suitable materials at his own expenses by the contractor. 

7.0 Concrete Work : 

 The following materials should be used for cast in site as well as precast cement concrete 
works: 

 (a)R.C.C. works : Coarse aggregates of broken hard stone of approved quality of size 6 mm 
to 20 mm for slabs, beams, bands, columns etc. as approved by the Engineer. 

 (b)For plain concrete of mix of 1:2:4 broken hard stone chips of approved quality of size 6 
mm to 20 mm. 

  (c )For all plain concrete work of mix 1:3:6/1:4:8 screened hard shingles of approved quality of 
size from 13 mm to 38 mm as directed by the Engineer. 

 (d)The concrete strength of different nominal mixes in the relevant items should conform to 
the strength specified in the IRS Codes, wherever this is not available in the IRS Codes 
volumes from I.S.I & T.R.O. Codes shall be applicable. 

8.0(a) Specifications for 25 mm thick G.C. Slab (1:2:4) over R.C.C. roof slab. 

 (i)   Before mixing of concrete, sand and stone to be passed by the concreting BBUNL. 

 (ii)  Fine aggregate, sand should conform to Indian railway Unified Standard        Specification  
Volume-I & II 2010 edition.  

 (iii) Coarse aggregates 

(b)  Manufactured coarse aggregates of requisite size as above shall consist of uncoated 
hard, strength dense and durable pieces and shall be free from injurious amount and 
short of flaky particulars and veritable matters and other deleterious substances. 

(c)  0.2% by volume may pass through an approved sieve of 5 m size and 100% should 
pass through an approved sieve of 8 mm size. 

 (i)  Water proofing compound: 5% (i.e. @ 2.5 Kg per bag of cement). This should be 
of ACC brand (such as ACC proof, Imperms etc.) and has got to be approved by the 
Engineer before use. 
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 (ii)  Laying of Concrete : 

 Laying of concrete to be done according to the procedure laid down in Indian 
Railway Unified Standard Specification Volume-I & II 2010 editionwhile laying a 
smooth slope 1 in 40 to be provided. 

 (iii) Curing time – 28 (Twenty eight) days. 

(d) The concrete strength of different nominal mixes in the relevant items should 
conform to the strength specified. In the IRS Codes wherever this is not available in 
the IRS Code volumes from I.S.I. & I.R.C. Codes shall be applicable. 

9.0 Road Works : 

 The road work should be done conforming to the specification under Chapter-XXIII of Indian 
Railway Unified Standard Specification Volume-I & II 2010 edition. 

 

 

10.0 D r a i n s : 

 Open surface pucca drains are to b e constructed with 2nd class bricks as per Chief 
Engineer/N.F. Railway’s type plan No.CE/T(M)/1/64 in conformity with the specifications laid 
down in Chapter-XIV of Indian Railway Unified Standard Specification Volume-I & II 2010 
edition. 

11.0 Plastering/Painting the Walls : 

11.1  Jambs for doors, windows, ventilators, cupboard etc. adjoining the walls should be continued 
with plaster/rule pointing as the case may be. For ceilings in rooms the under side of the 
R.C.C. Roof slabs should be brought to an even finish after removal of the form work by 
applying a thin coat of cement mortar of one part of cement and two parts of sand so as to fill 
the hollow and remove the unevenness in the surface. 

 The plastering work should conform to Indian Railway Unified Standard Specification 
Volume-I & II 2010 edition. 

12.0 Washing Colours Washing and Painting : 

12.1 

 

 

All interior walls of the buildings should be provided with 3 coats of white washing as per 
specification. All exterior walls should be provided with 2 coats of colour wash of approved 
shades over an initial coat of white wash. All doors and windows should be painted with 3 
coats of oil paints of approved shades over a priming coat. 

13.0 Brick Work : 

 Brick work should conform to Chapter-V of Indian Railway Unified Standard Specification 
Volume-I & II 2010 edition, locally available bricks of approved quality may be used without 
changing the clear floor dimension. Payment will be made as per actual works executed for 
the work under supervision of BBUNL and cement will be supplied free as per actual 
requirement with respect to Indian Railway  Unified Standard Specification Volume-I & II 2010 
edition. 

14.0 Structural Steel Works : 

14.1 (a) Specifications of all rolled Steel Sections should conform to IS : 226  1962. Payment 
will be made as per weight of materials as actually required for the work excluding 
all wastage. Rate also includes all freights, carriage, handling and other constraints. 
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 (b) G.I. pipes for railing and steel materials for ladders should be as per standard 
specifications. Payment of these also to be made as per freight of materials as 
actually required excluding all wastage. Rate includes all freight, carriage, handling 
and other constraints. 

15.0 Earthwork in filling : 

15.1 It shall be the responsibility of contractor to ensure that no work on filling of earth is commenced until 
the existing ground levels at difference cross sections have been recorded and such records of levels 
have been jointly signed and dated by the contractor and the Engineer or his authorized 
representative. Cross sectional profiles plotted on the basis of the recorded ground levels shall also be 
jointly signed by the contractor and the Engineer. The points at which the cross sectional ground 
levels to be recorded and the extent of leveling work to be done shall b e decided by the Engineer.  

 
15.1.1 The contractor may bring the notice of the Engineer such additional cross sections that in his 

option should be taken for proper assessment of quantities. Such representation, however, 
should be made before the commencement of any earth work. The Engineer’s decision 
thereon shall, however, be final and binding on the contractor. 

15.2 Contractor shall sign every page in the level books and cross section sheets where original 
ground and final level of completed work are recorded in token of his acceptance of these 
levels and cross section for the purpose of computation of quantities for payments. No 
dispute whatsoever shall be entertained on this account. 

15.3 The contractor shall clear all shrubs and jungles on the existing ground upto a distance of 3 m 
from the proposed compound to be filled up. All tree stumps will have to be uprooted from 
the ground to be covered by the embankments. Up-rooting of trees stumps in the area 
covered by the formation embankment will not be paid for separately and the rate of earth 
work including such uprooting of trees & stumps. 

15.4 No extra payments will be admissible for filling up the hollows left after uprooting of tree 
stumps in the area covered by the embankment. Pre-ground levels as represented by the 
cross sections taken before commencement of work will not be deemed to be vitiated and 
will hold good for the assessment of the earth work quantities. 

15.5 Benching has to be done on the side long ground where existing slope is not with/without 
claiming any extra payment. 

15.6 The type of soil to be used in the embankment which will be brought from out side the 
Railway land will be got approved from the Engineer in advance. Organic Clays, Silts. 

15.7 Contractor should set out the work according to the plan and as directed by the Engineer or 
his representative. Reference Page is to be made permanent and kept clear of all 
constructions. He/they should obtain the approval in writing from the Engineer for the 
correctness of the site set out and the reference marks before commencing the execution of 
the work. 

15. 8  While carrying out the filling work the contractor will take all necessary precautions to see 
that no infringement is caused with signaling and other installations and other structures in 
the smooth movement of traffic along the Railway track in and outside of station limits, If 
any. License of necessities for  doing work of infringement are likely to arise, he shall intimate 
Engineer in advance of his programme in writing so that necessary arrangements can be 
provided for carrying out such items of works. Contractor will be fully responsible for 
disregard of these instructions. 
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15.9 No extra payment onwards cost of bailing or pumping out water from borrow pits or cutting 
or foundations excavations will be made. In case the embankment is to be made in marshy or 
water logged area, no extra payment will be made for such work. It should be clearly 
understood that the rates quoted are inclusive of all charges for such items incidental to 
earthwork. 

16.0 Specification for Plinth Filling through Watering and Ramming : 

         (i) After site clearance all pockets and depressions, left in the ground if any, shall be 
made good and corrected. 

        (ii) Earthwork shall be done in layers nos. exceeding 15 cms. 

       (iii) Apart from the above the plinth filling is to be done as per Indian Railway  Unified 
Standard Specification Volume-I & II 2010 edition. 

 

 17.0 Rate of Earthwork in filling from Railway Land : 

17.1 It should be clearly noted that the payment for earthwork item where compaction is to be 
done through watering and ramming will be made on the basis of the net quantities of 
earthwork after compaction. Where no such compaction is required the extra  earth to be 
filled @ 15% for shrinkage without claiming any extra payment. This gross quantity will be 
arrived from the cross sectional areas worked on after plotting the final formation levels over 
the original ground levels. The total height of filling (including the shrinkage) to be done 
shall be decided by the Engineer. Extra quantity of earth work beyond the required width and 
height including shrinkage and beyond the toes of bank will not be paid. The toes of bank 
will be as per the final slopes for a required profile on the basis of formation levels shown in 
the longitudinal section. The contractor should quote his rate accordingly. 

17.2 In the execution of different items of work such as excavation and concreting in foundations, 
stone flooring and pitching etc. necessity may arise to construct coffer dams or shall be 
bounded due to the presence of standing water. It should b e clearly understood that claim 
for extra payment due to such measures shall not be entertained and the rate quoted shall be 
inclusive of all such measures. 

17.3 Excavation in foundations will consist of excavation of soil from trenches of pitching and base 
walls. The rate quoted will be inclusive of all different classes categories and conditions of soil 
shoring, timbering, dewatering through all depths and disposal of surplus excavated soil as 
directed by the Engineer after filling up the foundation trenches including all leads, lifts and 
descents. All excavated spoils should be deposited properly at a place or place including 
filling as directed by the Engineer or his representative. No extra payment for lead, lift or 
descent for the work will be made to the contractor. The rate quoted will also include the 
cost of refilling, ramming and leveling the excavated soil in foundation trenches. 

17.4 The rates of work in foundations will include the cost of shoring, structuring,timbering and 
all such measures as may be necessary to retain the side of foundation and filling the trenches 
with excavated soil including ramming and leveling as directed by the Engineer or his 
representative. All protection for retaining the existing ground without affecting safety shall 
be ensured by the contractor. The rate also include the cost of all dewatering arrangement as 
may be necessary to complete the excavation unhampered.  Extra payment is admissible for 
wet excavation in foundation or for bailing out or any other dewatering arrangement as may 
be done for carrying out the work. 
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17.5  Samples of the following materials shall be submitted to the Engineer or his representative 
free of charge or testing and approval. 

 
 

 (i)     Stone, hard course and filling. 

 (ii)    Aggregates. 

 (iii)   Any other materials as directed by the Engineer. 

18.0 Samples, provided to the Engineer or his representative for their retention, are to be in 
labeled boxes suitable for storage. Materials as workmanship not corresponding in character 
and quality with approved samples shall be rejected. Samples required for testing and 
approval must be supplied giving sufficient time to allow for such testing and approval. Due 
allowance will be made to the fact if samples are rejected and further samples shall be 
required. Delay to the work arising from the late submission of samples shall not be 
acceptable as a reason for delay in the completion of the work. 

18.1 The testing of the materials may be carried out by the BBUNL in any laboratory of its choice 
if required. 

 

 
 If the materials are not found to comply with the various provisions laid down in the relevant 

I.S. Codes other relevant standard specifications as these specifications the same shall be 
rejected irrespective of the test certificate submitted by the Contractor in compliance with 
Clause 4.8.1 and 4.8.,2. 

18.2  In addition the Engineer shall have the right to require the contractor at any time to draw 
samples of aggregates or any  other materials from stock piles on the site at any other 
locations to be indicated by the Engineer or his representatives. The samples are to be drawn 
in accordance with I.S. 2386 and tested in a laboratory approved by the Engineer in 
accordance with the appropriate Clauses of I.S 2386at the cost of the contractor. 

18.3  Tests for the determination of impurities in the sand shall be made once daily until the 
Engineer is satisfied that the specified compression strength is being regularly obtained, then 
with his approval, such tests shall be made once weekly and at other times as directed by the 
Engineer. 
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CHAPTER –VIII 
SPECIAL CONDITIONS OF CONTRACT AND  

SPECIFICATIONS FOR BRIDGE WORK  
 
1.1. Codes & References. 
1.1.1. The works of this contract shall be executed as per specification contained in following codes 

subject to stipulations contained in special conditions of contract. 
 

Category Code  Description 
 
Cement   

 IS 269 Spec. For 33 Grade Ordinary Portland Cement (4th Rev.) 
 IS 455 Spec. For Portland Slag Cement (4th Revision) 
 IS1489 Spec. For Portland Pozzolana Cement (3rd Rev.) 
 IS 4031 Methods Of Physical Tests For Hydraulic Cement (1st Rev.) 
 IS 4032 Methods Of Chemical Tests For Cements. 
 IS 4845 Definition And Terminology Relating To Hydraulic Cement. 
 IS 6452 Spec. For High Alumina Cement For Structural Use. 
 IS 6909 Spec. For Supersulphated Cement. 
 IS 8041 Spec. For Rapid Hardening Portland Cement (2nd Rev.) 
 IS 8043 Spec. For Hydrophobic Portland Cement (2nd Rev.) 
 IS 8112 Spec. For High Strength Ordinary Portland Cement (1st Rev.) 
 IS12269 53 Grade Ordinary Portland Cement. 
  Concrete Bridge Code 
Concrete   
 IS 383 Spec. For Coarse And Fine Aggregates From Natural Sources For 

Concrete (2nd Rev.) 
 IS 456 Cod Of Practice For Plain And Reinforced Concrete (3rd Rev.) 
 IS 516 Methods Of Tests For Strength Of Concrete 
 IS 1199 Methods Of Sampling And Analysis Of Concrete 
 IS 1791 Spec. For Batch Type Concrete Mixers (2nd Rev.) 
 IS 2386 Pt.I To 

VIII 
Methods Of Test For Aggregates For Specific Gravity Density, Voids, 
Absorption And Bulking. 

 IS 2502 Code Of Practice For Bending And Fixing Of Bars For Concrete 
Reinforcement. 

 IS 2505 Spec. For Concrete Vibrators, Immersion Type (2nd Revision). 
 IS 2506 Spec. For Screen Board Concrete Vibrators (1st Rev.) 
 IS 2514 Spec. For Concrete Vibrating Tables. 
 IS 2514 Pt.ii Spec. For Flyash For Use As Admixture For Concrete 
 IS 2514 Pt.iii For Use As Fine Aggregate For Mortar And Concrete. 
 IS 4656 Spec. For Form Vibrators For Concrete. 
 IS 4925 Spec. For Concrete Batching And Mixing Plant. 
 IS 5816 Method Of Test For Splitting Tensile Strength Of Concrete Cylinders. 
 IS 6461 Glossary Of Terms Relating To Cement Concrete. 
 IS 6461 Pt.I Concrete Aggregates 
 IS 6461 Pt.iv Types Of Concrete 
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 IS 6461 Pt.v Formwork For Concrete 
 IS 6461 Pt.vii Mixing, Laying, Compaction, Curing & Other Construction Aspects. 
 IS 6461 Pt.viii Properties Of Concrete 
 IS 6461 Pt.ix Structural Aspects 
 IS 6461 Pt.x Tests And Testing Apparatus 
 IS 7861 Pt.I Spec. For Extreme Weather Concreting. Recommended Practice For 

Hot Weather Concrete. 
 IS 7861 Pt.ii Spec. For Recommended Practice For Cold Weather Concreting. 

(Under Preparation) 
 IS 9013 Method Of Making Curing And Determining Compressive Strength Of 

Accelerated Cured Concrete Test Specimens. 
 IS10262 Recommendations Guidelines For Concrete Mix Design. 
General   
 2 Rules For Rounding Off Numerical Values (Revised 1984 
 IS 1893 Criteria For EartIIuake Resistant Design Of Structure (4th Rev.) 
 IS 1904 Code Of Practice For Structural Safety Of Buildings :Shallow Foundations 

(3rd Rev.) 
 IS 1905 Code Of Practice For Structural Safety Of Building Masonry Walls (3rd. 

Rev.) 
 IS 1911 Schedule Of Unit Weights Of Building Materials (1st Rev.) 
 IS 2751 Code Of Practice For Welding Of Mil Steel Bars Used For Reinforced 

Concrete Construction (1st Rev.) 
 IS 3025 Pt iv Methods Of Sampling And Test (Physical And Chemical) For Water Used 

In Industry. Color (1st Rev.) 
 IS 3025 Pt. Vi Odour Threshold 
 IS 3025 Pt.vii Taste Threshold 
 IS 3025 Pt.viii Taste Rating 
 IS 3025 Pt.ix Temperature 
 IS 3025 Pt.x Turbidity 
 IS 3025 Pt.xi Ph Value 
 IS 3025 Pt.xii Density 
 IS 3025 Pt.xiii Saturation Index (With Respect To Calcium Carbonate) 
 IS 3025 Pt.xiv Specific Conductance (Wheatstone Bridge Conductance Cell) 
 IS 3025 Pt.xv Total Residue 
 IS 3025 Pt.xvi Filterable Residue (Total Dissolved Solids) 
 IS 3025 Pt.xvii Non Filterable Residue (Total Suspended Solids) 
 IS 3025 

Pt.xviii 
Volatile And Fixed Residue (Total Filterable &Nonfilterable) 

 IS 3025 Pt.xix Settleable Matter 
 IS 3025 Pt.xx Dispersion Character(Flow Patterns) 
 IS 3025 Pt.xxi Total Hardness 
 IS 3812 Pt.I Spec. For Flyash For Use As Pozzolana 
 IS 3951 Pt.I Spec. For Structural Hollow Clay Tiles For Floors And Roofs Filler Type 

(1st Rev.) 
  Schedule of Dimensions of BBUNLs 
 IS 3951 Pt.ii Spec. For Structural Type (1st Rev.) 
 IS 4082  Recommendations On Stacking And Storage Of Construction Materials 

At Site (1st Rev. Construction Of Buildings. (1st Rev.) 
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 IS 6061 Pt.I Code Of Practice For Construction Of Floors And Roofs With Joints And 
Hollow Filler Blocks :With Hollow Concrete Filler Blocks. 

 IS 6061 Pt.ii Spec. For Construction Of Floors And Roofs With Joints And Hollow 
Filler Blocks With Hollow Clay Filler Blocks. (1st Rev.) 

 IS 6061 Pt.ii Materials (Other Than Cement And Aggregate) 
 IS 6061 Pt.vi Equipment, Tools And Plant 
 IS 9103 For Admixtures For Concrete. 
 SP 16 Design Aids For Reinforced Concrete Structure.  
 
PSC   
 IS 1343 Code Of Practice For Prestressed Concrete. (1st Rev.) 
 IS 6003 Spec. For Indented Wire For Prestressed Concrete. 
 IS 6006 Spec. For Uncoated Stress Relieved Strand For Prestressed Concrete (1st 

Rev.) 
 IS 6006 Pt.xi Prestressed Concrete. 
 IS 6006 Pt.xii Miscellaneous 
Steel   
 IS 226 Spec. For Structural Steel Std. Quality (5th Rev.) 
 IS 280 Mild Steel Wire For General Engineering Purpose 
 IS 432 Pt I Spec. For Mild Steel & Medium Tensile Steel Bars And Hard Drawn Steel 

Wire For Concrete Reinforcement Mild Steel & Medium Tensile Steel 
Bars(3rd Rev.) 

 IS 432 Pt II Spec. For Mild Steel & Hard Drawn Steel Wire 
 IS 1566 Spec. For Hard Drawn Steel Wire Fabric For Concrete Reinforcement (2nd 

Rev). 
 IS 1785 Pt I Spec. For Plain Hard-Drawn Steel Wire For Prestressed Concrete: Cold-

Drawn Stress Relieved Wire. (2nd Revision) 
 IS 1785 Pt.II Spec. For Plain Hard-Drawn Steel Wire For Prestressed Concrete: As 

Drawn Wire. (1st Revision). 
 IS 1786 Spec. For Cold Worked Steel High Strength Deformed Bars For Concrete 

Reinforcement (3rd Rev.) 
 IS 2062 Weldable Structural Steel (3rd. Rev.) 
 IS 2090 Spec. For High Tensile Steel Bars Used In Prestressed Concrete. (1st Rev.) 
 IS 2090 Pt.iii Concrete Reinforcement 
 IS 9417 Recommendations For Welding Coldworked Steel Bars For Reinforced 

Concrete Construction (1st Rev.) 
 IS 1344 Spec. For Calcined Clay Pozzolana (2nd Revision) 
1.1.2. The above is a sample and by no means exhaustive. It is only for general guidance and any 

Indian Railway Standard Code relevant to the subject shall be referred and followed. 
1.2. General : 
1.2.1. The exposure condition for this bridge is considered as moderate. All codal provisions 

corresponding to moderate severe exposure condition would be applicable in this 
contract. 

1.3. Cement  
1.3.1. The cement used shall be any of the following.  However the prior approval of the Engineer 

shall be taken for use of any of the cement. 
1 33 Grade Ordinary Portland Cement conforming to IS: 269. 
2 43 Grade Ordinary Portland Cement conforming to IS : 8112. 
3 53 Grade Ordinary Portland Cement conforming to IS : 12269. 
4 Rapid hardening Portland cement conforming to IS : 8041. 
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5 High Strength Portland Cement conforming to IRS:T:40. 
6 Portland slag cement conforming to IS:455 (See Note 1.3.3.1 & 1.3.3.4 below). 
7 Portland Pozzolana cement conforming to IS:1489 (See note 1.3.3.2 & 1.3.3.4 below). 
8 Sulphate resistance cement confirming to IS : 12330 (See note 1.3.3.3 below) 

1.3.2. In aggressive environment, where SO3 and Cl ion are present in abundance, preferably ordinary 
Portland Cement with moderate sulphate resisting properties conforming to specifications as 
given in Table 1 may be used. 

1.3.3. NOTE : 
1.3.3.1 Portland slag cement conforming to IS : 455 may be used for prestressed concrete work, 

provided slag content in cement is not more than 50%. 
 
1.3.3.2 Portland Pozzolana cement shall not be used for PSC works. When Portland Pozzolana cement 

is used, it is to be ensured that proper damp curing of concrete is done at least for 14 days and 
supporting formwork is not removed till concrete has attained at atleast 75 % of the design 
strength. 

1.3.3.3 The sulphate resisting cement conforming to IS : 12330 shall be used only in such conditions 
where the concrete is exposed to the risk of excessive sulphate attack e.g. concrete in contact 
with soil or ground water containing excessive amount of sulphate.  It shall not be used under 
such conditions where concrete is exposed to risk of excessive chlorides and sulphate attack 
both. 

1.3.3.4 The rate of development of strength is slow in case of blended cement i.e. Portland 
Pozzolanacement and Portland slag cement, as compared to ordinary Portland cement.  This 
aspect should be taken care while planning to use blended cement.  Accordingly stage of  
prestressing, period of removal of form work and period of curing etc. should be suitably 
increased. 

 
Table 1 : 

Specification For Ordinary Portland Cement 
(With Moderate Sulphate Resisting Properties) 

Sl No Characteristics Limits 
  Not less 

than 
Not more 

than 
1 Ratio Of Percentage Of Lime To Percentage Of Silica, 

Alumina And Iron Oxide, When Calculated By The 
Formula Given In IS 269. 

0.80 1.02 

2 Ratio of percentage of Alumina to that of Iron Oxide. 0.86 -- 
3 Magnesia, (% by Wt.) -- 5.0 
4 Loss on ignition (% by Wt.) -- 4.0 
5 Tricalcium aluminate content (C3A) (%) 6.0 10.0 
6 Tricalcium silicate contents (C3S) (%) 

 
40.0 -- 

7 Physical properties fineness (cm2/g) 2800 3200 
8 Soundness ‘Le Chatalier’ method (mm) -- 5 
9 Setting Time   

(a) Initial (in minutes) 60 -- 
(b) Final (in minutes) -- 600 
10 Compressive Strength   
(a) 7 days (N/mm2) 29.5 -- 
(b) 28 days (N/mm2) 41.7 -- 
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1.3.3.5 The method of testing to determine the above characteristics and ascertaining the results, shall 

conform to the procedure prescribed in IS:269, 4031 & IS:4032. 
 

1.4. Reinforcement 
1.4.1. The reinforcement shall be any of the following : 

 Grade I mild steel and medium tensile steel bars conforming to IS:432 (Part I) 
 Cold twisted bars conforming to IS:1786 -1985 
 Thermo – Mechanically treated (TMT) bars satisfying requirements of IS : 1786-1985. 
 Rolled steel made from structural steel conforming to IS:2062 Gr. A and Gr. B. 

1.4.2. All reinforcement shall be free from loose mill scales rust and coats of paints, oil, mud or other 
coatings that may destroy or reduce bond. 

1.4.3. The modulus of elasticity of steel shall be taken as 200 KN/mm2. 
 
1.5. Prestressing Steel 
1.5.1. The prestressing steel shall be any of the following :- 

 Plain hard-drawn steel wire conforming to IS:1785 (Part I). 
 Uncoated stress-relieved strands conforming to IS:6006. 
 High tensile steel bars conforming to IS:2090. 

1.5.2. All prestressing steel shall be free from splits, harmful scratches, surface flaws, rough, jagged 
and imperfect edges and other defects likely to impair its use in Prestressed concrete. 

1.6. Coarse Aggregates 
1.6.1. For plain and reinforced cement concrete or Prestressed concrete works, coarse aggregate shall 

consist of clean, hard, strong, dense, non-porous and durable pieces of crushed stone, crushed 
gravel, natural gravel or a suitable combination there of or other approved inert material. They 
shall not contain pieces of disintegrated stones, soft, flaky elongated particles, salt, alkali, 
vegetable matter or other deleterious materials in such quantities as to reduce the strength of 
durability of the concrete, or to attack the steel reinforcement. All coarse aggregates shall be 
tested to conform to IS:383. Coarse aggregate having positive alkali – silica reaction shall not be 
used. 

1.6.2. For reinforced cement concrete works, the maximum size of the coarse aggregate can be in the 
limits of 4.75 to 40 mm but in no case should be greater than one quarter of the minimum 
thickness of the member, provided that the concrete can be placed without difficulty so as 
to surround all reinforcement thoroughly and to fill the corners of the form work.  

1.6.3. The preferred nominal size of aggregate is 20 m for reinforced cement concrete works. Larger 
sizes upto 31.5 mm may be permitted in special cases where there is no restriction to flow of 
concrete in a section. If smaller sizes are necessary for any element, 10 mm and 12.5 mm may be 
used. 

1.6.4. For plain cement concrete works, preferred nominal sizes shall be 20 and 40 mm. Larger sizes 
may be permitted only in special cases, subject to supplemental specifications and precautions. 

1.6.5. For prestressed concrete works, the nominal maximum size of aggregate shall usually be 
restricted to 10 mm less than the minimum clear distance between individual cables or 
individual untensioned steel reinforcement or 10 mm less than the minimum clear distance 
between individual cables or individual untensioned steel reinforcement or 10 mm less than the 
minimum cover to untensioned  steel reinforcement whichever is smaller. A nominal size of 20 
mm coarse aggregate shall generally be considered satisfactory for prestressed concrete works. 
Primary or Secondary stone crusher should be employed for getting proper size and grading of 
coarse aggregates. 

1.7. Sand/Fine Aggregates 
1.7.1. For masonry work, sand shall conform to the requirement of IS:2116. For plain and reinforced 

cement concrete or prestressed concrete works, fine aggregates shall consist of hard, strong, 
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durable, clean particles of natural sand, crushed stone or crushed gravel or suitable combination 
of natural sand and crushed stone or gravel. They shall not contain dust, lumps, soft or flaky 
materials, mica and other deleterious materials in such quantities as would reduce the strength 
or durability of concrete or attack the embedded steel. Motorised sand washing machines 
should be used for removing impurities from sand. All fine aggregates shall be tested to conform 
to IS:383. 

1.8. Water 
1.8.1. Water used for mixing and curing shall be clean and free from injurious amounts of oils, acids, 

alkalis, salts, sugar, organic materials or other substances that may be deleterious to concrete or 
steel. Potable water is generally considered satisfactory for mixing concrete. As a guide, the 
following concentrations represent the maximum permissible values. 

1.8.2. To neutralise 200 ml sample of water, using phenopathalein as an indicator, it should not 
require more than 2 ml on 0.1 normal NaOH. 

1.8.3. To neutralise 200 ml sample of water using methyl orange as an indicator, it should not require 
more than 10 ml of 0.1 normal HCL. 

 
 
1.8.4. The permissible limits for solids shall be as follows : 

Item Permissible limits 
(Maximum) 

Organic 200 mg/lit 
Inorganic 3000 mg/lit 
Sulphates (SO4) 500 mg/lit 
Chlorides (Cl) 250 mg/lit* 
Suspended matter 2000 mg/lit 

1.8.5. In case of structures of length 30 m and below, the permissible limit of chlorides may be 1000 
mg/lit. 

1.8.6. All samples of water (including potable water) shall be tested and suitable measures taken 
where necessary. 

1.8.7. The PH value shall generally be not less than 6. Whenever necessary tests should be done as per 
IS:3025. Mixing and curing with sea water shall not be permitted. 

1.9. Workability of Concrete 
1.9.1. The concrete mix proportions chosen should be such that the concrete is of adequate 

workability for the placing conditions of the concrete and can be properly compacted with the 
means available. 

1.9.2. Suggested ranges of workability of concrete for some placing conditions are given in Clause 6.1 
of IS : 456. 

1.10. Durability 
1.10.1. The durability of concrete depends on its resistance to deterioration and the environment in 

which it is placed.  The resistance of concrete to weathering, chemical attack, abrasion, frost 
and fire depends largely upon its quality and constituents materials.  Susceptibility to corrosion 
of the steel is governed by the cover provided and the permeability of concrete.  The cube 
crushing strength along is not a reliable guide to the quality and durability of concrete;  it must 
also have an adequate cement content and a low water-cement ratio.  The general environment 
to which the concrete will be exposed during its working life is classified in five levels of severity 
that is mild, moderate, severe, very-severe and extreme, as described below.  
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ENVIRONMENT EXPOSURE CONDITION 

Mild Concrete surface protected against weather or aggressive conditions. 

Moderate Concrete surface sheltered from severe rain or freezing whilst wet concrete 
exposed to condensation, concrete structure continuously under water, 
concrete in contact with non-aggressive soil/ground water. 

Severe Concrete surface exposed to severe rain, alternate wetting and drying or 
occasional freezing or severe condensation.  Concrete exposed to aggressive 
sub-soil/ground water or coastal environment 

Very severe Concrete surface exposed to sea water spray, corrosive fumes or severe 
freezing conditions whilst wet  

Extreme Concrete structure surfaces exposed to abrasive action surfaces of members in 
tidal zone. 

1.10.2. Permeability 
One of the main characteristics influencing the durability of any concrete is its permeability. Therefore, 
tests for permeability shall be carried out for concrete bridges as recommended in clause 1.2.2.2 with strong 
dense aggregates, a suitability low permeability is achieved by having a sufficiently low water cement ratio, 
by ensuring as through compaction of the concrete as possible and by ensuring sufficient hydration of 
cement through proper curing methods.  Therefore, for given aggregates, the cement content should be 
sufficient to provide adequate workability with a low water-cement ratio so that concrete can be 
completely compacted by vibration.  Test procedure for penetration measuring permeability has been given 
in appendix – G.  The depth of penetration of moisture shall not exceed 25 mm. 
1.10.2.1. Permeability test : 

i. Permeability test shall be mandatory for all RCC/PCC bridges under severe, very severe 
and extreme environment. 

ii. Under mild and moderate environment, permeability test is desirable to the extent 
possible. 

iii. Permeability test is required for RCC/PCC structural element only. 
1.10.3. Maximum Water-Cement Ratio :  The limits for maximum water cement ratio for design mix 

shall be based on environmental conditions as defined in Clause 1.10.1.  The limits for maximum 
water-cement ratio for different environmental shall be as given in table below : 

MAXIMUM WATER CEMENT RATIO (CL : 1.10.3) 

Environment Plain concrete 
(PCC) 

Maximum water – Cement Ratio 

Reinforced 
concrete (RCC) 

Prestressed 
concrete (PSC) 

Mild 0.55 0.45 0.40 

Moderate 0.50 0.40 0.40 

Severe 0.45 0.40 0.40 

Very 
severe 

0.45 0.38 0.35 

Extreme 0.40 0.35 0.35 
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1.10.4. Minimum Grade of concrete :  From durability consideration, depending upon the environment 
to which the structure is likely to be exposed during its service life, minimum grade of concrete 
shall be as given below : 

MINIMUM GRADE OF CONCRETE 

Environment 
Minimum Grade of concrete 

Plain concrete 
(PCC) 

Reinforced 
concrete (RCC) 

Prestressed 
concrete (PSC) 

Mild M-20 M-25 M-35* 

Moderate M-25 M-30 M-35* 

Severe M-25 M-35 M-45 

Very severe M-30 M-40 M-50 

Extreme M-30 M-45 M-50 

*  Minimum grade of concrete shall be M – 40 for Pre-tensioned prestressed concrete structures. 
Cementitious material content :  Depending upon the environment to which the structure is likely to be 
exposed during its service life, minimum cementitious material content in concrete shall be as given in 
table below.  Maximum cementitious material content shall be limited to 500 kg/M3 

Environment 

Minimum Grade of concrete 

Plain concrete 
(PCC) 

Reinforced 
concrete (RCC) 

Prestressed 
concrete (PSC) 

Mild 300 350 400 

Moderate 350 400 400 

Severe 380 400 430 

Very severe 400 430 440 

Extreme 400 430 440 

1.10.5. Total chloride contents :  The total chloride content by weight of cement shall not exceed the 
following values : 
a) For prestressed concrete works :- 

i)   Under extreme and very severe environment  0.06% 
ii)  Under severe moderate and mild environment  0.10% 

b) For RCC works     0.15% 
1.10.6. Coating for concrete : 
1.10.7.1. In order to provide adequate resistance against corrosion of embedded material in RCC 

structures, concrete shall be provided with suitable coating depending upon the environmental 
conditions.  The recommended coating is as under : 
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Aggressive Environment 
(Severe, very Severe & Extreme) 

Non 
aggressiveenvironment 

(Mid&Moderate) 

Super structure of bridges Substructure of bridges (in 
affected part only) 

All structures 

Epoxy – Phenolic IP – coating 
CECRI  Integrated four coat. 
System 

Coaltarapoxy coating No coating is necessary. 

1.11. Concrete Mix Proportions. 
1.11.1. Mix Proportion: The mix proportions shall be selected to ensure that the workability of the 

fresh concrete is suitable for the conditions of handling and placing, so that after compaction its 
surrounds all reinforcements and completely fills the formwork. When concrete gets hardened, 
it shall have the required strength, durability and surface finish. 

1.11.2. The determination of the proportions of cement, aggregates and water to attain the required 
strengths shall be made as follows :- 

1.11.3. By designing the concrete mix; such concrete shall be called ‘Design mix concrete’ ; or 
1.11.4. By adopting nominal concrete mix; such concrete shall be called ‘Nominal mix concrete’ 
1.11.5. Design mix concrete is preferred to nominal mix. Nominal mixes when used, are likely to 

involve a higher cement content. Concrete of grades richer than M 20 shall only be design mix 
concrete. 

1.12. Design Mix Concrete 
1.12.1. The mix shall be designed to produce the grade or concrete having the required workability, 

durability and a characteristic strength not less than appropriate values given in Table 2. The 
procedure given in IS : 10262 may be followed for mix design. 

1.12.2. Nominal Mix Concrete : Nominal Mix Concrete may be used for concrete of grade M 20 or 
lower. The proportions of materials for nominal mix concrete shall be in accordance with 
Concrete Bridge Code 

1.13. Mix Design  
1.13.1. Concrete mix shall be designed on the basis of preliminary tests.  The proportions for 

ingredients chosen shall  be such that concrete has adequate workability for conditions 
prevailing on the work in question and can be properly compacted with the means available. 

1.13.2. The mixing plant and the methods of transporting and depositing the concrete to be employed 
in the work shall be used to simulate working conditions with the trial mixes. 

1.13.3. All these preliminary tests, approval etc. shall be got done will in advance by the contractor 
before any concreting is contemplated.  Failure on the part of the Contractor to do so and the 
consequent delay in the completion of the works will not entitle him for any compensation 
whatsoever, either financially, or by way of extension of time. 

1.14. Mix proposals : 
1.14.1. Based upon the successful preliminary crushing and workability tests, the Contractor shall 

submit mix proposals to the engineer, who will have the right to reject any trial mix not deemed 
satisfactory.  Selection of the trial mix to the complete satisfaction of the Engineer shall be the 
ultimate responsibility of the contractor. 

1.14.2. Except where it can be shown to the satisfaction of the Engineer that supply of properly graded 
aggregate of uniform quality can be maintained till the completion of work,  grading of 
aggregate should be controlled by obtaining the coarse aggregate in different sizes and blending 
them in the right proportions as required.  Different sizes, however, shall be stocked in separate 
stock Wells, Required quantity of materials shall be stock-Welld several hours, preferably a day, 
before use.  Grading of coarse and fine aggregate shall be checked as frequently as possible, 
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frequency for a given job being determined by the engineer to ensure that the suppliers are 
maintaining uniform grading as approved for samples used in the preliminary tests. 

1.14.3. In proportioning concrete, the quantity of both cement and aggregate shall be determined by 
weight.  Where the weight of cement is determined by accepting the maker’s weight per bag, a 
reasonable number of bags shall be weighed separately to check the net weight.  Where cement 
is weighed from bulk stocks at site and not by bags, it shall be weighed separately from the 
aggregates.  Water shall either be measured by volume in calibrated tanks or weighed.  All 
measuring equipment shall be maintained in a clean and serviceable condition.  Their accuracy 
shall be periodically checked. 

1.14.4. It is most important to keep the specified water cement ratio constant and at its correct value.  
To this end, moisture content in both fine and coarse aggregates shall be determined as 
frequently as possible,  frequency for a given job being determined by the Engineer according to 
the weather conditions.  The amount of mixing water shall then be adjusted to compensate for 
variations in the moisture content.  For the aggregates, IS ; 2386 (Part III) shall be referred to.  
Suitable adjustments shall also be made in the weights of aggregates to allow for the variation in 
weight of aggregates due to variation in their moisture content. 

1.15. Mixing concrete 
1.15.1. Batching and mixing of the concrete shall be done at a central batching and mixing plant with 

automatic controls, located at an approved distance duly considering the properties of the 
mixes and the transporting arrangements available with the Contractor.  The Engineer shall 
approve the plant 

1.16. Proportioning of materials 
1.16.1. Proportioning of materials shall be done on the batching plant by weight, each type of material 

being weighed separately.  The cement from the bulk stock shall be weighed separately.  The 
cement from the bulk stock shall be weighed separately from the aggregate and water shall be 
measured by volume. 

1.16.2. The capacity of batching and mixing plant shall be atleast 25 percent higher than the capacity 
for transportation and laying of concrete. 

1.16.3. All drums that have been out of use for more than 30 minutes shall be thoroughly cleaned 
before any fresh concrete is mixed in them. 

1.17. Transporting, placing and compaction of concrete. 
1.17.1. Chutes, hoists and winches, transit mixer and agitators and concrete pumps shall do 

transportation of concrete. 
1.17.2. The Engineer shall approve the method of transporting and placing concrete.  Concrete shall be 

so transported and placed that no contamination, segregation or loss of its constituent materials 
takes place.  All formwork cleaned and made free from standing water, dust, snow or ice 
immediately before placing of concrete. 

1.17.3. No concrete shall be placed in any part of the structure until the approval of the Engineer has 
been obtained. 

1.17.4. If concreting is not started within 24 hours of the approval being given, it shall have to be 
obtained again from the Engineer. Concreting then shall proceed continuously over the area 
between construction joints.  Fresh concrete shall not be placed against concrete that has been 
in position for more than 30 minutes unless a proper construction joints is formed. 

1.18. Concreting under Water 
1.18.1. When it is necessary to deposit concrete under water, the methods, equipment, materials and 

proportions of the mix to be used shall be got approved from the Engineer before any work is 
started. Such concrete shall not be considered as “Controlled Concrete”. 

1.18.2. Concrete shall not be placed in water having a temperature below 5o  C. The temperature of the 
concrete, when deposited, shall be not less than 16o  C, not more than 40 o  C. 
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1.18.3. Concrete shall contain 10 per cent more cement than that required for the same mix placed in 
the dry. The material shall be so proportioned as to produce a concrete having a slump of not 
less than 150 mm, and not more than 200 mm. The slump shall be tested as per IS:516. 

1.18.4. Coffer-dams or forms shall be sufficiently tight to ensure still water conditions, if practicable, 
and in any case to reduce the flow of water to less than 3 meters per minute through the space 
into which concrete is to be deposited. Cofferdams or forms in still water shall be sufficiently 
tight to prevent loss of mortar through the joints in the walls. Pumping shall not be done while 
concrete is being placed, or until 24 hours thereafter. 

1.18.5. All under water concreting should be carried out by tremie method only, with tremie of 
appropriate diameter. The number and spacing of the tremie should be worked out to ensure 
proper concreting. The tremie concreting when started should be continued without 
interruption for the full height of the member being concreted. The concrete production and 
placement equipment should be sufficient to enable the underwater concrete to be completed 
uninterrupted within the stipulated time. Necessary stand-by equipment should be available for 
emergency situation. 

1.18.6. The top section of the tremie shall be a hopper large enough to hold one full batch of the mix or 
the entire contents of the transporting bucket if any. The tremie pipe shall not be less than 200 
mm in diameter, and shall be large enough to allow a free flow of concrete and strong enough to 
withstand the external pressure of the water in which it is suspended, even if a partial vacuum 
develops inside the pipe. Preferably, flanged steel pipe of adequate strength for the job shall be 
used. A separate lifting device shall be provided for each tremie pipe with its hopper at the 
upper end. Unless the lower end of the pipe is equipped with an approved automatic check 
valve, the upper end of the pipe shall be plugged with a wadding of gunny sacking or other 
approved material before delivering the concrete to the tremie pipe through the hopper, so that 
when the concrete is forced down from the hopper to the pipe it will force the plug (and along 
with it any water in the pipe) down the pipe and out of the bottom end, thus establishing a 
continuous stream of concrete. It will be necessary to raise slowly the tremie in order to allow in 
uniform flow of concrete, but it shall not be emptied so that water enters above the concrete in 
the pipe. At all times after the placing of concrete is started and until all the required quantity 
has been placed, the lower end of the tremie pipe shall be kept below the surface of the plastic 
concrete. This will cause the concrete to build up from below instead of flowing out over the 
surface, and thus avoid formation of layers of laitance. If the charge in the tremie is lost while 
depositing, the tremie shall be raised above the concrete surface, and unless sealed by a check 
valve it shall be replugged at the top end, as at the beginning, before refilling for depositing 
further concrete. 

 
1.18.7. To minimize the formation of laitance, great care shall be exercised not to disturb the concrete 

as far as possible while it is being deposited. 
1.19. Protection and Water curing 
1.19.1. Curing is the process for preventing the loss of moisture from the concrete. The prevention of 

moisture loss from the concrete is particularly important if the water-cement ratio is low. 
1.19.2. Curing and protection shall start immediately after the compaction of the concrete to protect it 

from  
1.19.3. Premature drying out, particularly by solar radiation and wind. 
1.19.4. High internal thermal gradients. 
1.19.5. Leaching out by rain and flowing water. 
1.19.6. Rapid cooling during the first few days after placing. 
1.19.7. Low temperature or frost. 
1.19.8. Vibration and impact which may disrupt the concrete and interfere with its bond to the 

reinforcement. 
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1.19.9. Where members are of considerable size and length, with high cement content, accelerated 
curing methods are to be applied, as approved in detail by the Engineer. 

1.19.10. Exposed surfaces of concrete shall be kept continuously in a damp or wet condition by ponding 
or by covering with a layer of sacks, canvas, hessian, or similar materials and shall be kept 
constantly wet for a period of not less than fourteen days from the date of placing of concrete. 

1.19.11. Special attention should be paid to curing of concrete in order to ensure maximum durability 
and to minimize cracking.  

1.19.12. Sea water shall not be used for curing. Sea water shall not come into contact with concrete 
members unless it has attained the desired strength. 

1.19.13. Masonry work over the foundation concrete may be started after 48 hours of its laying but the 
curing of concrete shall be continued for a minimum period of 14 days. 

1.19.14. Wherever possible, use of water sprinklers or perforated pipes should be encouraged for curing 
of concrete. Such arrangements must be maintained for a minimum period of 14 days after 
concreting. 

1.19.15. Approved concrete curing compounds should be preferred where water curing cannot be done 
reliably. 

1.20. Working in Extreme Weather 
1.20.1. Where concrete is to be deposited at or near freezing temperatures, precautions shall be taken 

to ensure that at the time of placing it has a temperature of not less than 5 o  C and that the 
temperature of the concrete shall be maintained above 4 o  C until it has thoroughly hardened. 
When necessary, concrete ingredients shall be heated before mixing. Cement shall however not 
be heated other than by the heat transmitted to it from other ingredients of the concrete. In 
general, heating the mixing water along to about 66o  C may suffice for this purpose. 
Dependence shall not be placed on salt or other chemicals for the prevention of freezing. 
Calcium chloride upto one and a half per cent by weight of the cement can be used to accelerate 
the rate of hardening provided it does not accelerate corrosion. Use of calcium chloride in 
excess of this percentage is considered harmful. No frozen material or materials containing ice 
shall be used. All concrete damaged by frost shall be removed. It is recommended that concrete 
exposed to freezing weather shall have entrained air and the water content of the mix shall not 
exceed 30 litres per 50 Kg of cement. 

1.20.2. When depositing concrete in very hot weather, precautions shall be taken so that the 
temperature of wet concrete does not exceed 40o  C while placing. This shall be achieved by 
stacking aggregate under the shade and keeping them moist, using cold water, reducing the 
time between mixing and placing to the minimum, cooling formwork by sprinkling water, 
starting curing before concrete dries out and restricting concreting, as far as possible, to 
mornings and evenings. 

1.21. Finishing 
1.21.1. Immediately after the removal of forms, all exposed bars or bolts passing through the reinforced 

cement concrete member and used for shuttering or any other purpose shall be cut inside the 
reinforced cement concrete member to a depth of at least 25 mm below the surface of the 
concrete and the resulting holes be closed by cement mortar. All fins caused by form joints, all 
cavities produced by the removal of form ties and all other holes and depressions, honeycomb 
spots, broken edges or corners, and other defects, shall be thoroughly  cleaned, saturated with 
water, and carefully pointed and rendered true with mortar of cement and fine aggregate mixed 
in the proportions used in the grade of concrete that is being finished and of as dry a 
consistency as is possible to use. Considerable pressure shall be applied in filling and pointing to 
ensure thorough filling in of all voids. Surfaces that have been pointed shall be kept moist for a 
period of twenty four hours. 

1.21.2. All construction and expansion joints in the completed work shall be left carefully tooled and 
free from any mortar and concrete. Expansion joint filler shall be left exposed for its full length 
with clean and true edges. 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

142 
TENDERER                                                                                                                                BBUNL 

1.21.3. Formwork shall include all temporary or permanent forms required for forming the concrete, 
together with temporary construction required for their support. 

1.22. Storage, testing and acceptance of Materials 
1.22.1  General 
1.22.1.1. All materials may be stored in proper places so as to prevent their deterioration or intrusion by 

foreign matter and to ensure their satisfactory quality and fitness for the work. The storage 
space must also permit easy inspection, removal and storage of the materials. All such materials 
even though stored in approved godowns/places, must be subjected to acceptance test prior to 
their immediate use. 

1.22.2 Cement 
1.22.2.1. Cement shall be transported, handled and stored on the site in such a manner as to avoid 

deterioration or contamination. Cement shall be stored above the ground level in perfectly dry 
and watertight sheds and shall be stacked not more than eight bags high. Wherever bulk 
storage containers are used their capacity should be sufficient to cater to the requirement at site 
and should be cleaned at least once every 3 to 4 months. 

1.22.2.2. Each consignment shall be stored separately so that it may be readily identified and inspected 
and cement shall be used in the sequence in which it is delivered at site. Any consignment or 
part of a consignment of cement that has deteriorated in any way, during storage, shall not be 
used in the works and shall be removed from the site by the contractor without any extra cost to 
BBUNLs. 

1.23. Bending of Reinforcement 
1.23.1. Reinforcing steel shall conform accurately to the dimensions given in the Bar Bending 

Schedules shown on relevant drawings. 
1.23.2. Bars shall be bent cold to the specified shape and dimensions or as directed the Engineer using 

a proper bar bender, operated by hand or power to attain proper radii of bends. 
1.23.3. Bars shall not be bent or strengthened in a manner that will injure the material. 
1.23.4. Bars bent during transport or handling shall be straightened before being used on work, they 

shall not be heated to facilitate bending. 
1.23.5. Unless otherwise specified the type of hook to be provided at the end of each bar shall be 

indicated in the bar bending schedule.  The hook shall be suitably encased to prevent any 
splitting of concrete. 

1.24. Placing of reinforcement 
1.24.1. General 
1.24.1.1. All reinforcement shall be free from rust, loose mill scale or coats of oil, paints etc. and chloride 

contamination which may destroy bond.  This may be ensured either by using reinforcement 
fresh from the factories or thoroughly cleaning all reinforcement to remove all the rust using 
any effective method such as sand blasting. 

1.24.1.2. The reinforcement cage should generally be fabricated in the yard at ground level and then 
shifted and placed in position.  The reinforcement shall be provided strictly in accordance with 
the drawings and shall be assembled in position only when  the structure is otherwise ready for 
placing of concrete.  Prolonged time gap between the assembling of reinforcements and placing 
of concrete that may result in rust formation of the surface shall not be permitted. 

1.24.1.3. Reinforcement bars shall be placed accurately in position as shown in the drawings.  The bars, 
crossing one another shall be tied together at every intersection with galvanized wire of not less 
than 1 mm in dia and conforming to IS : 280 to make the skeleton of the steel work rigid so that 
the reinforcement does not get displaced during the deposition of concrete, or any other 
operation of the work. 

1.24.1.4. The bars shall be kept in position by the following paragraphs maintaining cover. 
1.24.1.5. In case of beam and slab construction, industrially produced polymer cover blocks of thickness 

equal to the specified cover shall be placed between the bars and shuttering subject to 
satisfactory evidence that the polymer composition is not harmful to concrete and 
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reinforcement so as to secure and maintain the requisite cover of concrete over reinforcement.  
If such cover blocks are not available concrete cover blocks made of concrete having same 
strength and specification as of the member may be provided. 

1.24.1.6. In case of dowels for columns and walls, the vertical reinforcement shall be kept in position by 
means of timer templates with slots accurately cut in tem; or with industrially produced 
polymer cover blocks tied to the reinforcement.  Timber templates shall be removed after the 
concrete has progressed upto a level just below them 

1.24.1.7. Spacer bars shall separate layers or reinforcements at approximately 1000 mm intervals.  The 
minimum diameter of spacer bars shall be 12 mm or equal to maximum size of main 
reinforcement or maximum size of coarse aggregate whichever is greater. 

1.24.1.8. Necessary stays, blocks, metal chairs spacers, metal hangers, supporting wires etc., or other 
subsidiary reinforcement shall be provided to fix the reinforcements firmly in its correct 
position.  The cost of such subsidiary reinforcement will not be paid and shall be included in the 
steel price quoted. 

1.24.2. Precautions : 
1.24.2.1. Main reinforcement shall not be allowed to sag between supports. 
1.24.2.2. Projecting reinforcement 
1.24.2.3. Reinforcements projecting from surface of newly placed concrete shall  be supported in such a 

way that there is no sag or risk or damage the newly placed concrete.  In severe environment, 
such projecting reinforcements that are likely to remain exposed for a long time shall be 
protected by cement grout/anti-corrosive treatment. In case of cement grout the same shall be 
thoroughly cleaned and wirebrushed before depositing fresh concrete. 

1.25. Admixtures 
1.25.1. Use of admixtures and superplasticisers for concrete shall be encouraged to improve 

workability, quality and reliability. 
1.25.2. The plasticizer/retarder/admixture shall conform to IS:6925& IS 9103. They should be chloride 

free and free and low in sulphate content. The contractor at his cost shall be test each lot of 
admixture. The use of admixture shall be made as per the manufacturer’s guidelines. Prior 
approval of engineer is necessary for its uses.  

1.26. Design of formwork : 
1.26.1. The contractor without any extra cost to the BBUNLs shall design formwork including complete 

false work and shall be got approved by the Engineer. Only steel formwork shall be used. 
1.26.2. The formwork should be robust and strong and the joints should be leak-proof.  The staging, 

scaffolding and shuttering are required to be properly designed so that their erection as well as 
striking can be conveniently done.  The design should also ensure that at the time of striking, 
the concrete does not get disturbed and the forms are conveniently removed.  For this, wooden 
or other type of  packing should be designed and placed in position for easy removal of the form 
work. 

1.26.3. The contractor shall be entirely responsible for the adequacy and safety for form work 
notwithstanding any approval or review by the Engineer of his drawing and design. 

1.26.4. If proprietary system of formwork is used, a detailed information as per shall be furnished to the 
Engineer for approval. 

1.26.5. Number of joints in the formwork should be kept minimum in both directions – horizontal and 
vertical – by using large size panels.  The design should provide for proper “soldier” to facilitate 
alignment to the required degree.  All joints must be properly sealed.  Use of PVC joints sealing 
tapes, foam rubber or PVC T-Section is essential to prevent leakage of grout. 

1.26.6. Bally should not be used as staging.  Staging must have cross bracing and diagonal bracing in 
both directions. 

1.26.7. Where centering or launching trusses are adopted for casting of superstructure, the joints of the 
centering trusses, whether welded, riveted or bolted should be thoroughly checked before 
proceeding with the concreting.  Also, various members of the centering trusses should be 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

144 
TENDERER                                                                                                                                BBUNL 

examined for proper alignment and unintended deformation before proceeding with the 
concreting. 

1.26.8. For distribution of load and load transfer to the ground through staging, an appropriately 
designed base plate must be provided which shall rest on firm sub-stratum.  Water used for 
curing should not be allowed to stagnate near the base plates supporting the staging and should 
be properly drained. 

1.26.9. The design of falsework should be such as to facilitate proper and safe access to all parts for 
inspection. 

1.26.10. Removal of the form should be planned as a part of the total formwork design.  For piers taller 
than 30 meters, slip forming shall be preferred. 

1.26.11. The chamfers, bevelled edges and mouldings shall be made in the formwork itself.  Opening for 
fixtures and other fittings connected with service shall be provided in the shuttering as directed 
the Engineer. 

1.26.12. As far as practicable, clamps shall be used to hold the forms together.  Where use of nails is 
unavoidable minimum number of nails shall be used and these shall be left projecting so that 
they can be easily withdrawn.  Use of double headed nails shall be preferred. 

1.26.13. The formwork shall be made so as to produce a finished concrete true to shape,  line levels, 
plumb and dimensions as shown on the drawing, subject to the following tolerance unless 
otherwise specified in these documents or drawings or as directed by the Engineer. 
 

a) Sectional dimension   5mm or 2% of dimension whichever is less 
b) Plumb  1 in 1000 of height 
c) Levels  3 mm before any deflection has taken place. 
 
1.26.14. Tolerance given above are specified for local aberration in the finished concrete surface and 

structure taken as a whole or for the setting and alignment of formwork, which should be as 
accurate as possible to the entire satisfaction of the Engineer. 

1.27. Removal of formwork 
1.27.1. The formwork shall be so removed as not to cause any damage to concrete.  Centring shall be 

gradually and uniformly lowered in such a manner as to avoid any shock or vibration.  Supports 
shall be removed in such a manner as to permit the concrete to take stresses due to its own 
weight uniformly and gradually. 

1.27.2. The whole of the formwork removal should be planned and a definite scheme of operation 
worked out. 

1.27.3. In no circumstances should forms be struck until the concrete reaches a strength of at least 
twice the stress to which the concrete may be subjected at the time of striking but not before 
the period as mentioned in IS : 466, where ordinary Portland cement is used. 

1.27.4. Where possible the formwork should be left as long as it would assist curing.  Form should be 
eased carefully in order to prevent the load being suddenly transferred in order to avoid shock 
or vibration.  The Engineer shall be informed in advance by the Contractor of his intention of 
striking any formwork and the prior approval of Engineer shall be taken. 

1.27.5. The following guidelines may be followed to determine the time of removal of formwork : 

Walls, piers and abutment columns and 
vertical faces of structural members 

48 hrs 

Soffits of slabs 14 days 

Soffits of beams 21 days 
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1.27.6. It shall be ensured that the marks of the joints between panels are not seen on the finished 
concrete surface.  After manufacture and before fixing each formwork shall be got approved by 
the Engineer. 

1.28. Discoloration 
1.28.1. Formation of blotches and stains due to detachment of formwork panel from the concrete when 

adjacent portion in the same lift is till adhering, shall not be allowed to occur, and for this 
purpose, all shutters shall be struck off at the same time. 

1.29. Ties 
1.29.1. Uses of ties shall be very much restricted, as far as practicable. Wherever ties are used they shall 

be used with HDPE sheathing so that the ties can be easily removed and no projecting parts 
prone to corrosion are left.  The sheathing shall be grouted with cement mortar of the same 
strength as that of the structure.  Formwork shall be supported without ties by propping against 
staging erected firmly for the purpose. 

1.30. Clean up 
1.30.1. After forms are stripped all materials to be reused shall be thoroughly cleaned.  Holes bored by 

driving in common corks or formed plastics patching plaster may also be used to fill small holes.  
After cleaning and before refixing  formwork shall be got approved by the Engineer. 

1.31. Number of uses 
1.31.1. Formwork and staging shall be so used so as to maintain quality of the exposed surface.  

However, if in the opinion of the Engineer, any particular panel/member has become 
unsatisfactory for use at any stage, the same will be rejected.  However the maximum number of 
uses shall be limited to 20 times since only steel formwork is to be use. 

1.32. Formwork for exposed concrete work  
1.32.1. All exposed concrete surfaces are to have form finish and shall be cast in an approved formwork 

and shall be free of honeycombing, fins, projections and air holes. 
1.32.2. The Contractor shall submit shuttering drawings and details of pattern and the method of 

forming joints in the exposed (form-finish) concrete to the Engineer for his approval and all 
changes and modification by the former and final approval thereof obtained, from the Engineer. 

1.32.3. In all types of formwork to form finished exposed concrete, only non-staining mould oil 
supplied by an approved manufacturer shall be used. 

1.32.4. The repetitive usage’s of the same formwork to cast form finished exposed concrete shall be as 
decided by the Engineer and in no case the formwork not guaranteed to produce the required 
form finish to the satisfaction of the Engineer shall be used. 

1.32.5. The exposed concrete shall have uniform finish.  The finish of the concrete when shuttering and 
formwork are removed, will generally be without any blemish and will not require touch up.  
Slight touch up for a small spot or two, if necessary shall be carried out expertly so as to be 
harmonious with the entire surface. 

1.33. Temporary Structures 
1.33.1. Before start of work contractor should submit a detailed layout plan of Camp/Structure being 

created to facilitate completion of work to Engineer.  The plan should be elaborate and along 
with design.  This should include camp, casting yard, batching plant, temporary sheds and 
temporary bridges etc. 

1.34             Setting out of Bridge 
1.34.1. Set out for the bridge would be given by the contractor based upon reference points that would 

be established by them.  Detailed Scheme of setout, establishment of reference points etc would 
however be submitted to Engineer for their approval. 

1.34.2. Permanent pillars would be established which should facilitate easy checking of 
alignment/center point/Level at each stage of work.  

1.34.3. Maintaining correct line and level of all the Bridge would be responsibility of contractor not 
withstanding alignment/centerline/level are checked by Engineer at regular intervals. 
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1.34.4. Contractor should make available all necessary facilities namely instruments, labouretc to 
Engineer/his representative to enable them check of alignment/Centerpoint/Level at every 
stage. 

1.35 Slip form shutter 
1.35.1 Slip Form Shuttering:  Hydraulic slip form shuttering shall be used for the construction of 

bridge piers. 
Complete slip form consisting of hydraulic jacks, yokes, shuttering plates hydraulic hoses, jack rods, 
working platform, hanging scaffolds along with fittings and fixtures and necessary spares shall be supplied 
by the contractor assembled in the proper places and in the proper manner maintained and kept 
operational till the completion of the job. The design of the slip form shuttering shall be such as to prevent 
the tendency of the pier/abutment shaft to rotate about its vertical axis or to drift laterally in any direction. 
Sufficient capacity of jacks shall be provided to achieve uniform raising of the entire forms. The contractor 
shall also mention the number and diameter of jack rods he intends to use for each pier/abutment. Jack 
rods may be removed either during the work or after completion of the work.  
 

The shuttering plate thickness shall not be less than 5 mm. 
 

The contractor shall also show in the drawing the method of lifting and distributing concrete into form and 
get it approved by the Engineer. Sufficient number of lifts will be provided to keep pace with the 
slipforming. 
 

Slipform operation shall generally be executed in a continuous, round the clock manner resulting in 
monolithic structure without horizontal joints. However, should there be stoppage of slipping operation 
due to any reason the construction joint so created shall be treated in a manner similar to those for fixed 
form joints. The cycle of operation commencing from the stage when the forms are filled with concrete 
after erection of the slip form in proper position and proper manner, is to raise the form with the help of 
jacks until the belt of form work has been evenly raised to about 250 mm or so. The horizontal 
reinforcement for this height shall be placed in position and concrete deposited and vibrated almost to the 
top of the form work. The hydraulic jacking system shall provide for the simultaneous movement of all the 
jacks in small pre-calculated increments of 25 mm in 10 to 15 minutes giving a sliding rate of 100 to 150 mm 
per hour average of continuous slip forming. 
The contractor shall make every effort to maintain this rate of sliding. Concrete shall generally be placed in 
equal horizontal bonds of not more than 250 mm and not less than 100 mm in depth. The slide operation in 
case shall be so fast as to cause ‘blowouts’ of soft concrete falling out from under the form nor so slow as to 
cause lifting of concrete or concrete sticking to forms. The sliding operation must be carried out under 
careful experienced supervision. 
 
 

Precision instrument to check eccentricity of pier on either direction is to be used at every 3m interval of 
height or every set of concreting whichever is less. The contractor shall render all assistance to the 
Engineer for checking level of the working platform involving verticality of the structure and in adjusting 
the form that is out of plumb as directed. 
 

The contractor shall provide adequate no. of proper access tower with mechanized passenger hoist 
arrangement of approved design for the access of personnel to the working decks. The erection and 
dismantling of the access tower shall also be done by the contractor. The contractor shall also provide for 
adequate lighting arrangement for night working. The rate quoted by the contractor for continuous slip 
form concreting shall be deemed to include all costs pertaining to the item stated above. 
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SPECIAL SPECIFICATIONS FOR TRACK WORKS 
 

1.0 GENERAL 
1.1 These specifications shall apply to all such works as are required to be executed under the 

contract or otherwise directed by the Engineer. In every case the work shall be carried out to 
the satisfaction of the Engineer and shall conform to the location, lines, grades and cross 
sections shown on the drawings or as indicated by the Engineer. The quality of the work and 
the materials shall comply with the requirements set forth in the succeeding sections. 
Where the drawings and specifications, describe a portion of the work  in only general terms 
and not in complete details, it shall be understood that only the best general practice is to 
prevail, materials and workmanship of the best quality are to be employed and that the 
instructions of the Engineer are to be fully complied with and shall be binding on the 
contractor. The contractor shall be fully responsible to ensure that the finished works are 
free from any defects, weakness cracks etc. 
 

1.2 CODES OF PRACTICE  AND SPECIFICATION : 
 

1.2.1 The abbreviations mentioned else wherefor  standard specifications and  codes of practice 
shall be considered to have the following meanings. 
 

IS       : Indian Standard of the Indian Standards Institution. 
IRS : Indian Railway Standard specifications and codes of practices. 
GCC : N.F.Railway General Conditions of Contract & standard special conditions of      

contract –1998.  
IRC : Indian Roads Congress. 
RDSO : Research, Design and Standards Organisation (Ministry of   Railwayss). 
IRPWM : Indian Railways Permanent Way Manual. 
MBC : MonoblockPrestressed Concrete Sleeper. 

 
1.2.2 Wherever the term Engineer comes in these specification it shall be read as defined in clause 

1.2 of “Special Conditions”. 
 

1.2.3 Wherever a reference is made to any of the standard specifications and codes or practice, it 
shall be taken as a reference to the latest version/revision of the same and shall include all 
the ERRATA/Corrections made in the same from time to time. 
 

1.2.4 In case of any contradiction between provisions in the special specifications laid down here 
and in the specifications and codes which have been referred to, the former shall prevail and 
that in all cases the decision of the Engineer shall be final and blinding on the contractor. 
 

1.3 All  measurements shall be made in the metric system. Different items of work shall be 
measured in accordance with the procedures set forth in the relevant sections read in 
conjunction with G.C.C. 
 

1.4 All  matters  and  specifications not expressly provided for or specified in the tender 
documents for this work ;shall be in accordance with N.F.Railway General Conditions of 
Contract and Standard Specifications, 1998 edition, corrected up-to-date and the contractor 
shall be found by them for the performance of the contract. 
 
 

1.5 The chainages mentioned in the tender documents are field chainages. The chainages are 
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meant for guidance only. For the purpose of payment, actual lengths will be measured on 
ground. 
 

1.6 All P.Way works shall be executed as per the procedures.  “ Guidelines and Practices  laid 
down in the Indian Railway Permanent Way Manual published by the Railway Board”, the 
booklet on "Quality Control in Track Linking" published by the Indian Railway Institute of 
Civil Engineering, Pune and/or laid down in any other related documents as directed by 
Engineer or his authorised representative. Turnouts shall be laid in accordance with RDSO’s 
drawings for layout of turnouts. 
 

2.0 TRACK LINKING WORKS 
 

2.1 General 
 

2.1.1 Track Structure : Track structure shall be as specified in the Schedule of Rates and Bill of 
Quantities. 
 

2.1.2 Supply of  Materials 
 All track materials required for the work ;which are to form part of the final track shall be 

supplied by the BBUNL at locations as specified in the schedule of Rates and Bill of 
Quantities. All other consumables, tools, plants and equipment’s required for execution of 
work shall be supplied by Contractor free of cost for the successful completion of the work; 
until and unless specified otherwise. 
 

2.1.3 PREPARATION OF MATERIALS FOR USE 
 

2.1.3.1 CST-9 SLEEPERS 
 

 (a)  Coat  ofcoaltar  on  Tie  bars,  Cotters and Two way keys shall be given preferably in 
Depot before  assembly to avoid rusting etc.  No separate payment shall be admissible 
for this work. 

 (b)  CST-9 sleepers shall be assembled at site to avoid possibility of bending of Tie bar. 
 (c)   In each rail 5th, 10th&15th  sleeper shall be reverse jaw type (on track other than LWR) or 

as directed by the Engineer.  Sleepers to be spread/placed accordingly. 
 

2.1.3.2 MonoblockPrestressed Concrete Sleepers 
 

 (a)   Concrete sleepers shall be handled with utmost care and precautions so as to avoid any 
damage to the sleeper while unloading/handling/placing etc. 

 (b)  Extent instructions with regard to location of use of different categories of MBC sleepers 
shall be strictly adhered while placing/spreading/laying pre-stressed concrete sleepers. 

 
2.1.3.3 RAILS 
 (a) No rail smaller then 6 m shall be used in track except on points and crossings. 

 
 (b)        Kinks in rails if any shall be removed by Jim Crowing. Cutting and drilling holes   in 

rail ends shall be done as required for eliminating hogged rail ends. Track linking at 
Bridge approaches, Level crossing approaches and Points & Crossings shall also be 
done as directed by the Engineer. 

 
 (c)       On curves, contractor shall be required to cut the rail and drill holes as directed by 
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the Engineer to ensure square joints. 
 

 (d)       Cutting  of  the rails shall be done only with hacksaw blade or by abrasive disc cutter. 
 
 

 

 (e)      On either end of 3 rail panels, rail will have to be drilled to provide holes for the 
fishplated joints if not already drilled. Payment for drilling holes shall be governed as 
per the provisions in the Bill of Quantities and Schedule of Rates  
 

 (f) Fish Bolt holes shall be drilled correctly by using Template. Template made of half 
length of new fish plate with the lips cut off to make it light shall be used. Sleeve 
Punch shall be used for making the holecentres on webs. 
 

 (g) Fish Bolt holes shall be drilled correctly by using Template. Template made of half 
length of new fish plate with the lips cut off to make it light shall be used. Sleeve 
Punch shall be used for making the holecentres on webs. 
 

 (h) Chamfering of bolts holes shall be done using chamfering tools. 
 

2.1.3.4 FITTINGS 
 

 (a)     Fish plates shall be cleaned & greased before putting into track. 
 (b)     Oiling of fish bolts shall be done before using. 
 (c )  Elastic Rail Clips wherever used shall be driven only after greasing to prevent rust 

binding with inserts/bearing plates. 
 

3.0 SLEEPER SPACING 
 

3.1 Sleeper spacing shall be correctly marked on the web of rail by paint mark, sleeper spacing 
scale made of wooden batten shall be used for marking sleepers spacing on web of rails. 

3.2 On curves sleepers spacing shall be marked on outside rail. On curves sleepers shall be radial 
and on straight it shall be square. Sleeper spacing shall be transferred on other rail by using 
T-square. Sleeper shall be square before driving keys/fixing Elastic Rail Clips. 
 

4.0 
 

COTTER DRIVING (if CST-9 Sleepers are to be used) 

4.1 Driving of cotters shall be done correctly as shown in Indian Railway Track Manual. 
4.2 Splitting of cotters shall be done using cotter splitting device made of scrap Tie Bar or by 

using cotter splitting machine. 
4.3 Method of splitting shall be as indicated in sketch No.CE/CON/SK/25/95. 
4.4 Tappered side of cotter shall be in contact with slopped face of CST-9 plates. 

 
5.0 DRIV ING OF KEYS / ELASTIC RAIL  CLIPS . 

 
5.1 For direction of driving keys instructions as given on sketch No.CE/CON/SK/24/ 95 shall be 

followed. 
 

5.2 Elastic Rail Clips shall be driven correctly so that the ends of the leg of ERC going into the 
insert becomes flush with the insert face. Over driving results in excessive toe load which 
may lead to early breaking of ERC due to fatigue. Under driving results in reduced toe load. 
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6.0 EXPANSION GAP AT FISH PLATED RAIL JOINTS  
 

6.1 Expansion liner of correct thickness shall be used to ensure proper gap. Liner shall not be 
removed till track is brought to final shape. 
 

6.2 Rail thermometer shall be used, so that correct gap can be ensured at the time     
of initial laying of track (final driving of keys). 
 

6.3 Gap shall be kept as mentioned below, depending on rail temperatures.             
  (tm – mean rail temp. tm varies between 320 & 330  for area covered by N.F.Railway) 

 

SN TEMPERATURE RANGE TEMPERATURE 
(For areas with 

tm = 320   ) 

TEMPERATURE 
(For areas with   tm  

= 33 0  ) 

GAP TO BE 
PROVIDED AT THE 
TIME OF LAYING 

1. 
 
2. 
 
3. 
 
4. 
 
5. 
 
6. 
 

tm + 2.6 to tm  + 7.5 
 
tm + 2.5 to tm – 2.4 
 
tm – 2.5 to tm – 7.5 
 
tm – 7.6 to tm – 12.5 
 
tm – 12.6 to tm – 17.5 
 
tm – 17.6 to tm – 22.5 

34.60 c to 39.50 c 
 
34.50 c to 29.60 c 
 
29.50 c to 24.50c 
 
24.40 c to 19.50 c 
 
19.40 c to 14.50 c 
 
14.40 c to  9.50 c 

35.60 c to 40.50 c 
 

35.5 0c to 30.60 c 
 

30.50 c to 25.50 c 
 

25.40c to 20.50c 
 

20.40 c to 15.50 c 
 

15.40c to 10.50 c 

2 mm 
 

4 mm 
 

6 mm 
 

8 mm 
 

10 mm 
 

12 mm 

 
 

 Mean rail temperature shall be decided based on the location of work. Decision of Engineer 
shall be final in this regard. 
 

6.4 Liners of different thickness, as directed by the Engineer shall be arranged by the Contractor 
at his own cost to provide correct expansion gap at rail joints according to the temperature 
at the time of linking prior to joining the rail with fish plates, the fishing planes of fish plates 
and rail ends to be thoroughly cleaned with wire brush and one coat of grease graphite 
mixture shall be applied at clean fishing planes of fish plates and rails ends and then fish 
bolts after oiling with black oil shall bed put and tightened. Grease graphite, black oil and 
rail thermometer shall be arranged by the contractor. 
 

6.5 Each fish plated joint shall have four fish bolts and nuts fully and completely tightened with 
the help of standard spanner. 
 

7.0 BALLASTING    
 

7.1 Broken stone ballast of 50 mm size specified shall be obtained in stacks along the alignment 
and in yard or will be unloaded from wagons which will be handed over to the contractor for 
spreading. In case of spreading on new alignment the ballast shall be spread on the finished 
formation and it has to be compacted by hand roller or vibratory compactor. 
 

7.2 The complete quantity of ballast provided in stacks shall have to be put in the track and 
spread uniformly and payment for the item carrying and spreading of the broken stone 
ballast shall be made for the stack quantity as was measured and accepted earlier. 
 

7.3 The work of carrying and spreading of broken stone ballast from stacks shall include lead as 
indicated in Schedule of rates. It shall be inclusive of all lifts, descents, crossing of track and 
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road, nullah or any other obstruction etc. complete with contractor’s own labour, tools and 
equipment. 
 

7.4 Once measured ballast stack are handed over to the contractor, he shall be responsible for 
the safe custody of the same and putting it in track as directed by the Engineer. In case of 
theft of ballast, cost of total ;quantity in stack shall be recovered from Contractor at rates as 
worked out as per provision of Standard Special Conditions of Contract. 
 

7.5 Dressing of formation shall be done before ballasting. 
7.6 Center line pegs at every 50 m interval on straight and at 25 m interval on curves shall be 

provided, in addition at followings locations : 
 

7.6.1 The beginning and end of transitions. 
 

7.6.2 Approach of bridges and level crossings. 
 

7.7 Initial 150  mm layer of ballast  shall be spread after giving centre line pegs in case of 
ballasting on new formation. 
 

7.8 While picking up ballast from stacks, it is to be ensured that dust etc.is not picked up and 
put on the formation/track. It shall also be ensured that no ballast is left at the stacking 
ground. Ballast shall be picked  up by using Contractor’s own wire basked and rake ballast. 
 

8.0 TRACK LINKING ON NEW ALIGNMENT 
 

8.1 Before the work is started, the contractor shall arrange to clear the formation top of all 
vegitations, shrubs and make formation with 1:30 cross slope etc. at his own cost to facilitate 
the set out of the centre line of the track as well as marking of formation level with pegs. 
The contractor shall arrange to supply at his own expense suitable pegs as directed by the 
Engineer. 
 

8.2 According to the level, marked on pegs as per the alignment set out on the formation, 
contractor shall arrange levelling and dressing of the formation top. The levelling and 
dressing may require cut and fill upto an extent of 150 mm average depth including all leads 
and lifts from ;within the Railway land as directed by the Engineer at Contractor’s own cost. 
Excavation more than 150 mm will be paid separately under NFSR/1993 items. 
 

8.3 Sleepers shall be spread for linking after spreading and compacting by hand roller or 
vibratory compactor ballast to a minimum thickness of 150 mm in a manner to finally suit 
the standard ballast profile. After linking and initial packing the balance quantity of ballast 
will be put in the track for lifting of track in stages to final level and subsequent rounds of 
the through packing. 
 

8.4 The intermediate sleepers shall be spread to suit the density of sleepers. 
 

8.5 3 rail panels or longer welded panel available at work ;site shall be put in the track in 
position by hauling to required extant if necessary by the Contractor at his own cost. The 
contractor may be asked to put into the track free rail (13 metre long approx.) also and 
provide fish plates with clamps, so that the welding can be done later on. He will have no 
claim on this account. As per spacing of sleepers one rail of each pair shall be paint marked 
as directed by the Engineer. The rail shall then be placed on sleepers, already spread as per 
para 8.3 accordingly the intermediate sleepers shall be positioned as per paint mark on the 
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rail, duly squared. The two way keys/Elastic Rail Clips shall then be driven. For driving two 
way keys/ERC only approved hammer shall be used. 
 

9.0 LAYING/LINKING OF TRACK ON OLD ALIGNMENT   
9.1 The renewal works are to be carried out as per Chapter-III of IRPWM, 1986 edition with all 

upto date corrections. 
9.2 Log Book shall be maintained at the site showing date-wise progress of works against 

various items and will be jointly signed by the Contractor and Engineer-in-charge  works. 
 

9.3 Desired super-elevation has to be achieved at the time of execution of initial packing, 
through packing and lifting operation on curves including transition portion. 

9.4 The entire work ;is to be carried out under the personal supervision of the concerning SE/JE 
( Works/Way). 
 

9.5 Before commencement of work, BBUNL along with the contractor who has been awarded 
with the said work shall carry out foot by foot survey for the length to be 
dismantled/handed over and satisfy themselves to the correctness of details of materials 
likely to be released after dismantling. Details of material to be released after dismantling 
have to be listed out in a register and both BBUNL and contractor shall sign the register in 
token of their acceptance of materials likely to be released. The contractor ;has to return the 
released materials in accordance to the details recorded in the register, and shall be 
responsible for any shortage. 
 

9.6 All released material shall be carried to locations as indicated in Bill of Quantities and 
Schedule of Rates and stacked properly at locations as directed by Engineer including in 
godowns, if required, including all leads, lifts, descents, crossing the track, nullah, drain, 
platform and other obstructions with contractor’s own labour, tools and equipment all 
complete. 
 

9.7 Against items meant for only dismantling of track, 20% payment will be made after 
completing the dismantling work and 80% payment will be made after carrying and 
stacking the released materials at nominated stacking areas as per Schedule of Rates and Bill 
of Quantities. 
 

9.8 Against CTR/TSR  items which involve dismantling along with other track works like 
insertion of sleepers, deep screening etc. 70%  payment will be made after completing the 
track work and 30% payment will be made after carrying and stacking the released materials 
at nominated stacking areas as per Schedule of Rates and Bill of Quantities. 

9.9 Contractor shall take all steps required as per instructions of Engineer to relax the speed 
restrictions at the earliest possible date. In case of failure of the contractor to take necessary 
steps as per direction of the Engineer in this regard, the Engineer shall be at liberty to stop 
further works till it is possible to relax the speed restriction in the affected length to his 
satisfaction. The contractor shall be responsible for any delay in completion of works on this 
account. 
 

10.0 THROUGH PACKING 
10.1 All through packing works shall be carried out in accordance with provisions of para-224 of 

IRPWM of 1986 edition with all upto date corrections and the rate shall include the cost of 
following main activities and also picking up of slacks between successive through packing. 
(No separate payment will be made for picking up of slacks between successive rounds of 
through packing). 
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          (i)    Opening of road 

(ii) Examination of rail, sleepers and fastenings. 
(iii) Squaring of sleepers. 
(iv) Slewing of track to correct alignment. 
(v) Gauging. 
(vi) Packing of sleepers. 
(vii) Re-packing of joint sleepers. 
(viii) Boxing of ballast section and tidying. 

 
 

 
 Realignment of curve on new linked/TSR/CTR track or slewed existing track and slewing of 

newly linked track/TSR/CTR track if required has to be done by Contractor at his own cost, 
no separate payment shall be made and rate is inclusive of same. 
 

10.2 Through packing is to be done before opening of line for traffic as per instruction of 
Engineer-in-charge or his authorised representative. After opening of line for traffic picking 
up of slacks on rundown stretches is to be done by Contractor for which no separate 
payment shall be made. 
 

11.0 LIFTING OF TRACK   
 

11.1 Lifting of track will be done in accordance with provision of para–233 of IRPWM, 1986 
edition with all up to date corrections. 
 

11.2 Adequate time lag shall have to be allowed after the lifting of track before through packing 
starts so that sufficient consolidation of track takes place in between. 
 

12.0 ASSEMBLING POINTS & CROSSINGS AND DERAILING SWITCHES 
 

12.1 The sleepers as per prescribed drawing and as directed by the Engineer shall be spread 
accurately. Switches, crossing body, lead rail and check rails shall then be placed on sleeper 
at fairly correct position. Switch portion of points and crossing shall first be linked. Then 
after fixing check rails with running rails by mean of distance blocks and bolts of correct 
length straight track including crossing body shall be linked correctly. Then the turnout 
side track of points and crossing after aligning following the off sets prescribed in Track 
Manual and RDSO’s assembly drawing of latest edition, shall be linked properly. 
 

12.2 The stock rail on the turnout side ahead of the actual toe of switch shall be given a bend 
with Jim crow, if required, as per the direction of Engineer-in-charge at site. 
 

12.3 The cutting of rails that may be required on the lead portion shall be done in a plane normal 
to the rail length with hacksaw. The use of chisel, hammer and Jim crow shall not be 
allowed. 
 

12.4 The fastenings like ERCs, Metal liners, GFN liners shall not be forced with a hammer. The 
standard ERC fixer and remover shall have to be used. 
 

12.5 The stock rails, switch rails etc. issued for the work shall be handled with care so that no 
distortion is introduced. Bends/distortion existing before the issue of the materials or 
developed after the issue shall be straightened as required. 
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12.6 The switches shall be lubricated with Contractor’s own lubricants of approved quality after 

assembling as directed by the Engineer. 
 

125.7 Spring  lever along  with pull  rod if required shall be so fixed to ensure proper setting of 
points as per Schedule of Dimensions (for BG) of latest edition. No separate payment shall 
be made for fixing spring lever as rate of linking is inclusive of the same. 
 

13.0 LINKING OF TRACK AT LEVEL CROSSING  
 

13.1 Track at level crossing shall be linked on special PSC sleepers with fittings as per RDSO’s 
drawings with the check rail fixed to the sleeper with fittings as per RDSO drawing as 
directed by the Engineer. The general arrangement and details fixture shall be as per 
approved drawings. The check rail shall have to be cut to facilitate the fixing of the C.I. 
brackets. 
 

13.2  All fittings and portion of rails to be used at Level Crossing shall be provided with two coats 
of coal-tar as directed by the Engineer at Contractor’s own cost. The approved quality of 
coal-tar will be arranged by the Contractor at his own cost and it shall be passed by BBUNL 
before use. 
 

13.3 The   ends of check  rails  shall be bent  to shape indicated in the drawing. 
 

13.4 Squaring of sleepers shall be ensured before tightening the fittings. After  the track along 
with the check rails have been assembled at a level crossing, the Contractor shall arrange to  
place CC blocks parallel to and abutting the running rails supported on the shoulder of the 
line sleepers as shown in the general arrangement plan. CC blocks shall also be fixed in 
between the two running rails over the levelled ballast layer and each end of the check rails. 
The CC blocks shall be placed abutting the bent portion of the check rail end. The empty 
space between the check rail and CC blocks is to be filled up with Railway ballast and 
ramped uniformly. The payment for the CC blocks will paid under relevant item of NFSR, 
1993 at the rate quoted in the tender. 
 

13.5 The  linking of track on level crossing shall be done following the stipulations made in para 
921 of IRPWM of 1986 edition with all up-to-date corrections. The length of check rail shall 
be decided following specifications as per Annexure-IX/I of IRPWM, 1986 edition. The 
flange way depth/clearance is to be provided as per provisions made in the “Schedule of 
Dimensions”, of Railway. 
 

14.0 LINKING OF TRACKS ON GIRDER BRIDGES    
 

14.1 Linking  of  track  over  girder bridges shall be done in accordance to para 273, 274 & 275 of 
IRPWM, corrected up-to-date. Bridge sleepers to be fixed with girder by hook bolts. 
Notching of bridge timber to be done. 
 

 (i) To maintain equal depth of sleeper. 
 (ii) To house the rivet heads and any extra plate etc. 
14.2 Steel channel sleepers are to be used on girder bridges with fittings as per RDSO's standard 

drawings. 
 

14.3 Guard rails to be given bend and wooden binders to be fixed on both ends of guard rails as 
directed by the Engineer. 
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14.4 Chequered plate shall be fixed on the  bridge sleepers by  drilling holes  in chequered plate 

and fitting with bolts etc. to avoid pilferage of chequered plates as directed by the Engineer. 
 

14.5 Angle ties shall  be  fixed on  bridge  sleepers to avoid  bunching  of  bridge sleepers. 
 

14.6 Outside guard rails shall be fixed at Bridge approaches on special PSC sleepers with fittings 
in accordance to standard drawings 
 

14.7 Outside guard rails shall be fixed at Bridge approaches on special PSC sleepers with fittings 
in accordance to standard drawings. 
 

15.0 SAFETY PRECAUTIONS FOR TRACK WORK   
15.1 The contractor  shall  not start any work on  the  open  line track  without the presence of 

the BBUNL’s supervisor at site. In case the contractor or his representative starts any work 
in absence of the supervisor, it shall be treated as unauthorised and illegal tampering with 
the track and shall be liable for action under the BBUNLs Act. 

15.2 Wherever  works are required  to  be done  under  Traffic Block   in  terms of IRPWM or 
General & Subsidiary Rules for working of Trains, the same shall be arranged by Engineer’s 
authorised representative. Works shall not be started until and unless the Traffic Block is 
confirmed. 
 

15.3 Required track protection as per work involved, with banner flags/hand flags and caution 
Boards shall be arranged by the contractor before taking up works requiring such protection 
as per IRPWM Chapter-VIII. 
 

15.4 The BBUNL administration reserves the right to terminate the contract with immediate 
effect if the contractor is found responsible for any breach of rule which affects the safe 
running of trains without giving any further notice/notices to the contractor. 
 

15.5 The contractor  shall arrange for  “Lookout man”  in addition to BBUNL’s arrangements for 
protection to warn the contractor’s labourers of any approaching train, where such 
arrangements are considered inadequate by the Engineer or his representative, contractor 
shall augment the arrangements as instructed. Engineer’s decision would be final and 
binding in this regard. No compensation will be paid by BBUNL in case of injury or death to 
contractor’s labour and the contractor shall indemnify the BBUNLs of any responsibility in 
this regard. The contractor may obtain Group Insurance in respect of his 
workmen/workwomen. 
 

15.6 No compensation shall be payable to the contractor if the work cannot be done due to non-
availability of traffic blocks, rains or any other reason whatsoever.  The contractor shall take 
into account the probability of labourutilisation depending on the above factors on the 
section where the work is to be done and quote his rate accordingly. 
 

15.7 In case of  loading/unloading/leading/handling P. Way  materials  such as rails/sleepers etc. 
same rate would be deemed to be applicable for New/Old materials. No weightage would be 
given for reduction in weight due to wear/corrosion etc. and the nominal weight as per 
drawing would alone be considered as final and binding. 
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Special Specification For  
Steel fabrication Work 
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SPECIAL SPECIFICATION FOR STEEL FABRICATION WORK  
 
1.0 GENERAL 
1.1 These specification shall apply to all such works as are required to be executed under the 

contract or otherwise directed by the Engineer. In every case the work shall be carried out to 
the satisfaction of the Engineer and shall conform to the location lines, grades  and cross 
sections shown on the drawings or as indicated by the Engineer. The quality of the work and 
the materials shall comply with the requirement set forth in the succeeding sections. Where 
the drawings and specifications described a portion of the work in only general term and  not 
in complete details, it shall be understood that  only the best quality are to be employed and 
the instruction of the engineer are to be fully complied with and shall be  binding on the 
contractor,  The contractor shall be fully responsible to ensure that the finished work are free 
from any defects, weakness, cracks etc. 
 

1.2 All matters and Specifications not expressly provided for as specified in the tender documents 
for this work shall be in accordance with N.F.Railway, General Conditions of Contract-1998 
and Standard Specification –1993 edition corrected up to date and the contractor shall be 
bound by them for the due performance of the contract. 
 

2.0 CEMENT CONCRETE WORK. 
 

2.1 The rates  of concrete works should be deemed to include all charges for testing of materials 
and concrete cubes required  to be done in accordance with the specifications. The contractor 
should prepare at his own cost a set of standard cubes of concrete for every 45 cum of 
concreting under the supervision of Engineer or his representative and submit the same to 
BBUNLs for testing. Testing will be arranged by the contractor(s) in consultation with the 
Engineer and the charge for the same shall be fully borne by the contractor.  
 

 Cement consumed for making such cubes will be accounted for separately in addition to the 
quantity required for actual execution of work and the cost for this cement for cubes will be 
recovered at the prevalent normal rates.  
 

2.2 Weep wholes should provided in abutments, face, straight/wing and return walls of RCC 
boxes ,Hume pipe and R.C.C. slab bridges as per the drawings. No extra payment will be 
admissible for this. It is, however, specified that no deductions from the quantities of cement 
concrete will be made on this account. In case of R.C.C. boxes straight/wing and return wall 
75mm dia A.C. pipe should be used for weep holes. 
 

2.3 All concrete and R.C.C. should be vibrated properly so as to achieve high concrete density. No 
work should be carried out without proper vibration . Over vibration leading to segregation 
of concrete should not be done.  
 

2.4 The concrete strength of different nominal mixes in the relevant items should conform to the 
strength specified in this IRS codes .Wherever  this is not available in IRS codes, strength 
specified in ISI & IRC codes shall be applicable according to the case.  
 

2.5 Aggregate for concrete works : 
 

2.5.1 The following materials should be used for cast-in-situ as well as pre-cast cement concrete 
works.  

 
 (a)   RCC  works - Coarse aggregate of broken hard stone of approved quality of size 6mm 

to 20mm for slabs, boxes, walls etc. or approved by the Engineer. 
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 (b)  For plain concrete of mix of 1:2:4 broken hard stone chips of approved quality of size 6 
mm to 20 mm or as approved by the Engineer. 

 
 (c) For  all plain concrete works of mix 1:3:6/1:4:8 graded  hard screen shingles of size from 

13 mm to 40 mm as approved by the Engineer. However, use of broken approved 
quality aggregate  up to 40 mm size is as per option of contractor without any claim 
for payment over screened shingle rate. 

 

2.6 Reinforced and plain cement concrete work is to be carried out as per the relevant provisions 
made under CONCRETE in Chapter III (D) of  Standard Specification, - 1993 edition, N. F. 
Railway. 
 

2.7 CONTROLLED CONCRETE   
2.7.1 Design of mix shall be carried out by the contractor in his own laboratory in presence of the 

Engineer or his representative. When mix has been approved, no variation shall be made in 
the proportion, source of cement and aggregates or in the type, size and grading of the later 
and water cement ratio. 
 

2.7.2 The concrete mix shall be so designed as to attain in preliminary tests a strength of at least 
35% higher than the required or work tests. 
 

2.7.3 The proportion of the in-gradients shall be taken by weight, water shall either be ,measured 
by volume in calibrated buckets of weighted to maintain specified water cement ratio content. 
 

2.7.4 Mixing , transportation, placing , compaction and curing shall be done as approved by the 
Engineer of his representative. 
 

3.0 LINKING OF TRACKS OVER GIRDER TYPE BRIDGES. 
 

3.1 TRACK LINKING : 
 

3.1.1 For linking of Track on girders the provisions in the IRPWM-1986, IRICEN publication on 
quality control in the track linking, track circulars issued by CE/NF Railway shall be 
followed. 
 

3.1.2 Design of guard rails shall be as per para 275 (ii) of IRPWM,1986. The end of the guard rails 
should be bent vertically and buried and a piece of timber fixed on the end to prevent 
entanglement of hanging loose couplings. 
 

3.1.3 Linking of track on girders shall be on steel channel sleepers as per RDSO's Drg. No. B-1636 
and the instructions/notes laid therein . Steel channel sleeper shall be laid at a spacing of 
740mm centre to centre for BG and 530mm centre to centre for MG. 
 

3.1.4 The steel channels sleepers shall be fastened to the girders with the hook bolts and nuts duly 
connected with ISA:75X75X8mm angle runners through the hook bolts for the entire length 
of the girders as per RDSO"s Drg.No. B-1636/A for seating arrangement for riveted plate 
girder/stringers.  
 

3.1.5 Rails and guard rails shall be fastened to sleeper as per RDSO"s Drg.No.RDSO/T-5454 and 
T/5455 - 4562 for rail fastening arrangement on girder bridges with steel channel sleepers. 
 

3.1.6 For snap head rivet girders MS groove pad plate of appropriate thickness shall be used  
between channel sleepers and the top flange of girder for clearing the rivet heads, 
curtailment of flange plate and adjustment of cross level. 
 

3.1.7 Elastomeric pads shall be joined with the MS plate using polychloroprene based self curing 
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adhesive such a Dunlop B-708 of M/s. Dunlop India Ltd. or RLIO Bond of M/s. Goodyear 
India Ltd.or DENDRITE P0-A5 of M/s. Chandras Chemical   Enterprise Pvt. Ltd., or Fevicol 
SB-97 of M/s. Nabula Chemical Pvt. Ltd. or similar type . Surface of the elastomeric pad to be 
bonded shall be cleared by gently rubbing with fine emery cloth for the purpose of removing 
any superficial layers or extraneous matters  such as wax . Care shall be exercised during 
rubbing so that the surface of the rubber pad is not damaged. The surface of the MS plate to 
which the elastomeric pad is to be bonded shall be cleaned free from dirt, oil, grease, rust, 
mild scale or any other extraneous matters. The adhesive shall be applied in thin layers 
uniformly spread both on the surface of the elastomeric pad and MS plate to be bonded . 
After application of adhesive 10 to 15 minutes shall be allowed before jointing the two 
surfaceso as to allow solvent to evaporate. The elastomeric pad shall be joined in position 
with the MS plate and wherever practicable roller pressure shall be applied from one end so 
as to avoid air entrapment/gap. 
 

3.2 GALVANIZING  : Hot dip galvanizing of iron and steel articles is to be done as per IS:2629 
“Recommended Practice for Hot Dip Galvanizing of iron & steel” and as per RDSO’s 
specification May/2004. 
 

3.3 Threads of hook bolts and rails / sleepers fastening bolt should be oiled with black oil.  
 

 
4.0 FABRICATION OF STEEL GIRDERS : 
4.1 The abbreviations mentioned elsewhere for standard specifications and code of practice shall 

be considered to have the following meanings : 
 

 IRS   : Indian Railway Standard Specifications and Code of Practice. 
 

IS : Indian Standard of the Indian Standards Institution. 
 

GCC : N.F. Rly. General Conditions of Contract and Standard Spl. Conditions 
of Contract,  1998. 
 

RDSO : Research, Design and Standards Organisation (Ministry of Railways). 
 

4.1.1 Wherever the terms Engineer-in-charge appears in the above specifications shall be read as 
"Engineer" and shall have the meaning as defined in the G.C.C. Similarly the work Deptt. 
shall mean "BBUNL" as defined in the G.C.C. 
 

4.1.2 In the event of any provision not being covered by IRS specification and BBUNL 
specifications, reference may be made to the relevant IS, BS and ASTM specifications in that 
order.  Wherever  these are silent, the fabrication shall conform to sound engineering 
practices and in case of any dispute arising out of the interpretation of the above, decision of 
the Engineer shall be final and binding on the contractor. 
 

4.1.3 Wherever a reference made to any of the standard specification and code of practice under 
clause shall be taken as a reference to the latest version/revision of the same and shall 
include all the errata/corrections made in the same from time to time. 
 

4.1.4 In case of any contradiction between provision in the specification laid down here and in the 
IRS specifications and codes which have been referred to, the former shall prevail and that in 
all cases the decision of  the Engineer shall be final and binding on the contractor. 
 

4.1.5 All measurements shall be made in the metric system and English language.  Different items 
of work shall be measured in accordance with the procedures set forth in the relevant 
sections read in conjunction with the G.C.C. and Special Conditions of the Contract.  All the 
measurements and computations unless otherwise indicated shall be carried nearest to the 
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following limit. 
 

(i) Length and breadth                                                   : 0.01   m 
(ii) Height, depth or thickness of structural members     : 0.005 m 
(iii) Area : 0.01   Sqm. 
(iv) Weight : 0.001 MT. 
 

4.2 TEMPLATES/JIGS &FIXTURES :  
 The contractor shall make his own arrangements at own cost for the Templates Jigs & 

Fixtures as may be required. No steel in this connection will be supplied by the 
BBUNLs.  The templates used through out the work shall be of steel of similar category 
as for the member and of tested quality. 

 
4.3 TEST CERTIFICATES : 
4.3.1 
 
 

All materials for the work should pass test or /and analysis prescribed by the specifications 
mentioned above and as laid down in the succeeding paragraphs or to such other 
recommended specifications as the BBUNL shall have authorised as equivalent thereto or 
in absence of such authorised specifications such tests and analysis as BBUNL shall specify. 

 

4.3.2 
 
 
 
 

 

All raw materials shall be obtained from recognised producers or their 
authorisedrepresentatives and the contractor shall submit Test Certificates for the 
materials so obtained to the satisfaction of the BBUNL. 

4.3.3 Any approval given by the BBUNL in consequence of such tests or analysis shall in no way 
limit or interfere with the absolute right of the BBUNL to reject the whole or portion of 
such materials supplied, which in the judgement of the BBUNL do not comply with the 
conditions of contract.  The decision of the BBUNL in this regard shall be final and 
conclusive for all purpose. 
 

4.4 CODES & SPECIFICATIONS : 
 The materials and workmanship shall be to the following specification and code of practice 

(latest versions of specifications/code of practice to be used). 
 

 
(i) IRS 1972           : Indian BBUNLStandard  Welded Bridge Code. 

 
(ii) IRS(B1 – 2001) : Specification for steel girder bridges . 

 
(iii) IS:2062-1992    : Specification  for wieldable structural steel (Grade-B)

  
 

iv) IS:9595-1980    : Recommendation for metal ARC welding of carbon   
and carbon manganese steel. 
 

(v) IS:75-1973        : Specification for linseed oil, raw and refined.                                            
(vi) IS:77-1976        : Specification for linseed oil, boiled, for paints. 

 
(vii) IS:102-1962      : Specification for ready mixed paint, brushing, red lead,  

non-setting priming.    
(viii) IS:133-1961       : For fabrication & erection of steel structures  (new girder 

bridges) 
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(ix) IS:814-1974 & 
IS   

: 816-1969 covers welding code. 
 

(x) IS:814                  : Electrodes for metal ARC welding of structural steel. 
 

(xi) IS:1149-1982       : High Tensile steel rivet bars for structural purposes. 
 

4.5 FABRICATION : 
4.5.1 CUTTING : 
4.5.1.1 Except where otherwise indicated all plates and sections shall be cut by mechanically 

controlled torch both in case of mild steel and high tensile steel work.  Provided the edge 
as given by the torch reasonably clean and straight, plates may be cut to shape and 
channel and other sections cut to length with a gas cutting torch preferably coal gas or 
hydrogen should be used. 
 

4.5.1.2 All flame cut edges shall be ground to obtain reasonably clean square and true edges.  
Drag lines produced by flame cut should be removed. 
 

4.5.2 DRILLING :     All holes shall be drilled, but the Contractor may, if he so prefers, sub-
punch them to a diameter 6 mm less than that of the finished holes, e.g. a punch hole 
which is to be drilled out to 25 mm in diameter  shall not exceed 19 mm in diameter at 
the die end.  When the rivet holes are to be sub-punched they shall be marked off with a 
centre punched and made with the nipple punch or preferably shall be punched in a 
machine in which the position of the holes automatically regulated.  The punching shall 
be so accurate that when the work has been put together before drilling, a gauge 1.5 mm 
less in diameter than the size of the punched holes can be passed easily through all the 
holes. 
 

4.5.3 WELDING : 
4.5.3.1 All welding work shall be carried out in accordance with the provisions of INDIAN 

RAILWAY  STANDARD WELDED BRIDGE CODE 1972. 
 

4.5.3.2 No welding operator shall be employed on the work until he has in the presence of the 
Engineer/Inspecting Officer (I.O.) pass the appropriate tests laid down in the relevant 
specifications .Routine re-testing of the welded operators may be required every six 
months if deemed necessary by the Engineer/I.0. 
 

4.5.3.3 The General welding procedure for each type of weld shall be submitted in writing to the 
Engineer/I.O. for approval before the work is taken up.  Where required by the 
Engineer/I.O., the welding trial shall be carried out on representative samples of 
materials to be used in the work. 
 

4.5.3.4 The welding procedure shall be approved by the Engineer/I.O. based on the welding 
procedure trial.  Approval of the welding procedure shall not relieve the Contractor of 
his responsibilities for correct welding and minimising distortion of the finished 
structure.  No departure from the approved welding procedure shall be made without 
the prior approval of the Engineer/I.O. 
 

4.5.3.5 All tack welds shall be of the same quality and size as the first run of the main weld shall 
fuse completely with the ends of the tack welds to form a regular profile. 
 

4.5.3.6 The position of welds required for temporary attachment shall be approved by the 
Engineer/I.O. before the work starts.  The temporary attachments shall be removed 
without damage to the parent metal, which shall be finished smooth by grinding. 
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4.5.3.7 The contractor shall provide all welding consumables at his own cost.  Electrodes shall 
conform to IRS specification M-28.  The wire flux combination for submerged ARC 
welding shall conform to IRS specification M-39.  The welding consumable shall be 
procured from supplier borne on RDSO's approved list.  Manufacturer's test certificate 
for each lot of welding consumable shall be submitted to the Engineer for verification. 
 

4.5.3.8 The welds shall be inspected for compliance as per provisions of IRS : Welded Bridge 
code.  Radiographer/ultrasonic testing shall not be required. 
 

4.5.4 RIVETING:     Riveting shall be done in accordance with IRS : B1 - 2001.  
 

4.6 PAINTING:     No part of the work shall be painted until it has be finally  inspected and 
approved by the Engineer/Inspecting Officer (I.O.) 
 

5.0 ASSEMBLING  ERRECTION OF STEEL GIRDERS: 
 

5.1 PAINTING OF GIRDERS The new girders will be having necessary shop coat of 
paint. The rate for erection of these girder shall include surface cleaning ,application  of 
primer coat as per IS-102-1962(red lead) over the shop coat of paint and followed by 
application of two coats of aluminum paint as per IS-2339-1962. Paint for work will be 
supplied by the contractor at his own cost and  approved by the Engineer prior to 
application. Surface cleaning , where necessary can be done manually with wire brushes 
and the application of paint can be done by manually with brushes or by mechanical 
means to the satisfaction of the Engineer. No painting work will be permitted during the 
monsoon period from April to October. 
 

5.2 The erection rate is to include the supply of all site ,rivets turned and black bolts, nuts, 
washers etc. required to complete erection at site of IRS Specification BI-1979. 
 

5.3 Service bolts and nuts, ordinary plate washers and drifts for use in erection shall be 
provided and used equal to 50% of field rivets,. The rate quoted for erection shall   
consider that those will remain the property of the contractor after the completion of the 
work. 
 

5.4 Specifications noted in Indian Railways Standard Specification for erection and riveting 
of bridge girders serial No. BI-2001 should be followed.  
 

5.5 The contractor shall, if and when required by the BBUNLs pull down, take up or  
redoany work or remove from site or separate any bad material, which in the opinion of 
the Engineer or his representative are defective or unsound, without any extra payment. 
 
 

5.6 The following Standard Specifications, Rules, Codes of practice, modified up to date, 
must be followed in regard to materials and workmanship etc. viz.  

 
(i) IRS No. BI-2001 for steel girder bridges with up to  date correction. 

 

(ii) IS: 1148-1982- Specification for hot rolled steel rivet bars. 
 

(iii) IS: 1363-1984- Specification for Hexagon head bolts, screws, and nuts of 
product grade C (Part-I, Part-II and Part-III) 

(iv) IS: 2062-1992  for structural steel (Grade B).  
 

(v) IRS Bridge Rules.-1964 reprinted in 1989. 
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(vi) Schedule of dimension, BG up to date. 
 

(vii) IRS steel bridge code. 
 

(viii) IS: 102-1962 Ready mixed paint red lead. 
 

(ix) IS: 2339-1963 for aluminium paint. 
 

(x) IS: 1829-1982 for hot forged steel rivets, for hot  cohesive. 
 

(xi) IRS Concrete Bridge Code - 1999. 
 

5.7 FIELD RIVETS, BOLTS, NUTS AND SERVICE ACCESSORIES. 
5.7.1 The work is to include supply of all rivets, bolts nuts washers etc. required to 

complete erection at site with allowance for waste. The contractor shall be responsible 
for supplying site rivets of correct length. The length of such rivets shall be verified by 
snapping a few rivets of each length in the presence of inspecting officer  for 
examining whether the holes have been completely filled in by rivet materials. 
 

5.7.2 No structural steel for the manufacture of rivets , bolts etc. will be supplied by the 
BBUNL and no extra payment will be made to the contractor for supply of bolts, rivets 
etc. 
 

5.7.3 Service bolts and nuts , ordinary plates , washers and drifts etc. for use in the erection 
of the work shall also be arranged by the contractor at his own cost. On completion of 
the erection work, these would remain the property of the contractor. 
 

5.8 ASSEMBLY AND ERECTION: 
5.8.1 The contractor shall observe sufficient accuracy in the assembling and erection of 

every part of the work to ensure that all  parts fit accurately together  on erection. 
 

5.8.2 The contractor shall maintain a master steel tape of approved make for which he has 
to obtain a certificate of accuracy from the National Test  House calibrated under a 
tension of 1.8 Kg. at 16.70 deg. C . 
 

5.9 TEMPORARY STRENGTHENING 
5.9.1 The launching arrangement will include not only the supply and fabrication of 

launching arrangements but also the supply and fixing of temporary strengthening of  
girder members to take care of erection stresses and strains. Erection stresses must be 
kept within allowable  limit at every stage of erection. 
 

5.9.2 The contractor has to make arrangements at his own cost for the steel for launching 
arrangement and temporary strengthening of girders, if required . During launching, 
strengthening will be done by contractor at his own cost. The rate quoted should take 
into account these aspects. 
 

5.10 PARTS IN CONTACT:    All steel elements intended to be riveted or bolted together 
shall be in contact over the whole surface. 
 

5.11 PAINTING ,RIVETS, BOLTS  etc.  All rivets , bolts, nuts , washers will have to be 
thoroughly cleaned and dipped in boiling linseed oil to be arranged by the contractor 
at his own cost, before using. No extra payment will be made on this account. 
 

5.12 RIVETS AND RIVETING. 
5.12.1 The dimensions on the drawings refer to the diametres of the rivet holes and their 

finished rivets. Rivets shall completely fill the hole and shall be machine driven 
wherever possible by means of pressure or percussion riveters of approved design. The 
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rivets shall be made to relevant specification. The rivets hole shall be 1.5mm  
(1/16inch) greater than the diameter of the rivets bars used. The clearance i.e. the 
difference in diameter between the rivets measure under head  before being heated 
and rivet hole shall not less than 0.75mm (1/32 inch).  The shanks shall be made of a 
length sufficient to fill the hole thoroughly and to form the head. 
 

5.12.2 The rivets shall be at the proper heat and in no case shall one tip be hotter than the 
head. Rivet less than 10mm (3/8 inch) diameter may be driven cold. Flattened rivet 
heads may be used in certain planes where clearance require them. 
 

5.12.3 Gauge for rivets , dimension and contours shall be provided by the contractor for the 
use of the inspecting officer . 
 

5.12.4 Before riveting is commenced , all works shall be properly bolted up so that the 
sections riveted are  in close contact through out. Driven rivets when struck sharply 
on the head with a 110 grams riveting test hammer shall be free from movement and 
vibrations. 
 

5.12.5 Drifts may be used for drawing light members into position but their use on heavy 
members should be restricted to securing them in their correct position. In no case 
shall drifting be allowed to such an extend that holes are distorted .Drifts steel shall 
be in accordance with relevant IS specification. 
 

5.12.6 All loose and burnt rivets and rivets with cracks, badly formed, eccentric or deficient 
heads, shall  be cut out and rivets shall also be cut out when required for the 
examination of work. The actual method of cutting out shall be approved by the 
Engineer. Re-cupping and caulking shall in no circumstances be resorted to. 
 

5.13 PAINTING CONTACT SURFACES BEFORE RIVETING : 
 

5.13.1 All steel work before riveting shall have the parts which will be in contact painted 
immediately before assembling on each surface  with a heavy coat of red lead and pure 
raw linseed oil  freshly ground and the surface brought into close contact while still 
wet paints and their ingradients shall comply with the following specification :- 

 
IS specification of red lead for paints and jointing purposes. … IS :57 -1965. 
IS specification linseed raw and refined                                    … IS:75-1965. 
IS specification for linseed oil boiled for paints                         … IS: 77-1976 
IS specification for ready mixed paints ,brushing, red lead non 
setting priming, 

… IS:102-1962. 

 

5.13.2 All parts shall be thoroughly  cleaned and dried before they are painted , and when 
so specified all mild  scale shall also be removed before painting. 
 

6.1 TEST CERTIFICATES 
 

 i)  All materials for the work should pass tests or an analysis prescribed by the 
specifications mentioned above or to such other recommended specifications as the 
BBUNL shall have authorised as equivalent thereto or  in the absence of such 
authorised specification such tests and analysis as to BBUNL shall specify. 

 ii)   For raw materials like rivets and paints the contractor shall furnish copies of test 
certificates  from the manufacturers, if any testing of materials is required  by the 
BBUNL in respect of any other items this shall be arranged for by the BBUNL at its 
cost. 
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 (iii)   Any approval given by the BBUNL in consequence of such tests or analysis 
shall in no way  limit or interfere with the absolute right of the BBUNL to reject the 
whole or portion of such materials supplied, which in judgement of the BBUNL do 
not comply with the conditions of the contract. The decision of the BBUNL in this 
regard shall be final and conclusive for all purposes. 

7.0 METHOD OF MEASUREMENT: 
 
(a) For the purpose of payment , quoted rates apply  to the weights of steel work 

calculated from final working drawing based on the critical weights given in the 
producers hand book only and using minimum square overall dimensions ,no 
deductions being made for skew cuts , holes, or notches. Each gussets shall be on 
the dimension of the smallest enclosing rectangle, additional  weight due to 
welding/rivets beams and bolts/nuts will not be considered for payment.  
 

(b) The Drawing Office Despatch Lists ( D.O.D.L.s) when prepared according to the 
procedure enumerated in para (a) above, are to be submitted by the contractor to 
the BBUNLs for approval. Payment towards erection is to be made only on the 
quantities indicated in the approved D.O.D.L.s . 
 

(c) (i) Payment will be made based on measurement of approved fabricated 
materials under relevant items. 
 

 (ii) Mode of payment will be governed as per clause No.11 of special 
specification for steel fabrication work. 
 

 (iii) BBUNL may provide all assistance in arranging BFR/WAGON for 
transportation of Girder Component on contractor’s specific request. 
However, BBUNL does not guarantee to arrange BFR/Wagon & their 
movement. Contractor should plan for movement of the girder component 
mainly by road. 

8.0 QUANTITY : 
 

 If the tenderer makes use of any estimated quantity which may be given to him in 
the schedule or drawings or in any other way , he  does so at his own risk and will 
not be entitled to make any claim or demand or to raise any question whatsoever 
on account of any error or any  miscalculations in the said quantity.  
 

9.0 DEVIATION FROM THE SPECIFICATION : 
 

 (a) Should the tenderer desire to depart in any respect from the provisions in this 
special specification, he must specifically  bring the matter to notice, in his 
tender in the form of a covering letter explaining in detailed such departure 
he proposes to make from the specification. Manufacture's standard 
specification may be submitted but all discrepancies must be carefully drawn 
attention to both in the covering letter and in the appendices  to be annexed 
to the specification, showing the deviation. 

 
 (b) Should it be considered necessary to alter any details of the design after 

letting out the contract, such adjustment of contract price shall be made 
by the Engineer as may be considered suitable and reasonable and such 
alteration shall be carried out by the tenderer to the entire satisfaction of 
the Engineer or the Inspecting officer.  
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10.0 INSURANCE : 
 The contractor shall be responsible for all damages and injury caused by their 

work or workmen to the persons , animals or things or to the units of other 
trades and as he shall effects any insurance and make the employee free from 
all responsibilities in this respect  . The insurance must be jointly in the name 
of the contractor and BBUNL. The contractor is liable in respect of claimants 
any expenses arising out from any such injury to persons or property on 
aforesaid and also in respect any award of compensation or damage resulting 
from such claims. 
 

11.0 MODE OF PAYMENT 
 

 
Item of work Mode of payment 

(a) For fabrication and supply of 
structural steel girder against the 
schedule of items. 

90% payment will be made on receipt of girder 
components at site. 
Balance 10% payment will be made on 
completion of assembling of girder on 
temporary staging. 
 

(b) Erection, assembling, fitting and 
fixing of steel girder against the 
schedule of Items. 

70% payment will be made on erection of girder 
on temporary staging and completion of 
riveting.  
 20% payment will be made after launching in 
position including liking of track. 
Balance 10% payment will be made after aligning 
on bearing & painting fully. 
 

(c) Fabrication, supply and fixing of 
5mm thick chequered plate against 
the schedule of items 

80% payment will be made on receipt of 
material at site. 
Balance 20% payment will be made after 
completion of fitting & fixing. 
 

 
NOTE:  BBUNL will make any and all payment to the contractor within ----------- days from the date of 
getting corresponding payment from the N.F.RAILWAY. It is the responsibility of the contractor to get the 
work certified by the N.F.RAILWAY  such that the work becomes qualified for payment as per the terms of 
payment. 
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CHAPTER-XI 

Liability of Contractor(s) for any 
Damage sustained by BBUNL/BBUNL 

during Accidents 
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A 

 
LIABILITY OF CONTRACTOR(S) FOR ANY DAMAGE SUSTAINED BY BBUNL DURING 
ACCIDENTS ETC. CAUSED DUE TO CONTRACTOR(s) FAILURES, FAULT OR 
NEGLIGENCE. 
 

1 The work shall be executed by the contractor in a workman like manner to the satisfaction of 
the Engineer-in-charge. The contractor and his labour shall be guided by the instructions of the 
Engineer-in-charge. In the event of any accident occurring at the work site and if it is 
established during the departmental inquiry by the BBUNL or by the Statutory inquiry of CRS, 
that the accident occurred wholly or partly due to any act tantamounting to negligence on the 
part of the contractor or his labour in not adhering to the instruction of the Engineer-in-charge, 
the contractor shall render himself liable for damage and also legal prosecution if loss of life is 
involved. 
 

2 “Whenever the contractor(s) is/are working near the existing open line and he/ they desired to 
used un-manned level crossings for frequent movement of his/ their vehicles, machinery 
equipment etc., he/they should put in a respect to safety, the cost of which will be borne by the 
contractor(s) as per rules in force.” 
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CHAPTER-XII 
Supply  of Cement & Steel 

Reinforcement 
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SUPPLY OF CEMENT AND STEEL REINFORCEMENT 
  

1.0 The cement used shall be any of the following and the type selected should be appropriate for 
the intended use. 

(a) 33 grade ordinary Portland cement conforming to IS:269 

(b) 43 grade ordinary Portland cement conforming to IS:8112 

(c ) 53 grade ordinary Portland cement conforming to IS:12269 

(d) Rapid hardening Portland cement conforming IS:8041 

(e) Portland Slag cement conforming to IS:455 

(f) Portland pozzolona cement (flyash based) conforming to IS: 1489 (part 1) 

(g) Portland Pozzolana cement (calcined clay based) conforming to IS:1489 (part 2) 

(h) Hydrophobic cement conforming to IS:8043. 

(i) Low heat Portland cement conforming to IS:12600. 

(j) Sulphate resisting Portland cement conforming to IS:12330. 

Portland Pozzolana Cement cannot be used for PSC works and can be used for RCC 
works with certain precautions. 

Different types of cement shall not be mixed together. In case more than one type of 
cement is used in any work, a record shall be kept showing the location and the types of 
cement used. 

Engineer-in-charge shall approve type of cement to be used before starting of work. 

1.1 The cement should be procured from reputed manufacturer with the approval of Engineer – 
in – Charge . Type and brand of cement proposed to be used in the work shall have prior 
approval of Engineer in Charge. 

1.2 Cement bags preferably in polythene packing should bear the following information in 
legible marking:  

 i) Manufacturer’s Name. 

 ii) Registered Trade Mark of Manufacturer 

 iii) Type Of Cement 

 iv) Weight of each bag in Kg. 

 v) Date of Manufacture, generally marked as week of the year / year of 
manufacturing, e.g 30/97 which means 30th week of 1997 year and IS code No.                
for which it confirms. 

1.3 Manufacturer has to send the copy of test certificate to the purchaser. Contractor has to 
submit the manufacturer’s test certificate to Rly. for their record. In addition to this, testing 
of cement procured by the Contractor batch wise in an approved laboratory is also required 
for physical properties. 

2.0 Reinforced steel shall be as per Specification & Guidelines for procurement of steel items for 
Works Contracts w.r.t. supply & use of quality TMT Bars & structural steel as under: 

2.1 All Reinforcement Steel (TMT Bars) and Structural Steel shall be procured as per specification 
mentioned in BIS’s documents –IS:1786 and IS:2062 respectively. Independent tests shall be 



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

172 
TENDERER                                                                                                                                BBUNL 

conducted, wherever required, to ensure that the materials procured conform to the 
specifications. 

2.2 These steel shall be procured only from those firms, which are Established, Reliable, 
Indigenous & primary producers of steel, having Integrated steel plants (ISP), using iron ore 
as the basic raw material and having in-house iron rolling facilities, followed by production of 
liquid steel and crude steel, as per Ministry of Steels guidelines. 

2.3 However, only certain isolated sections of structural steel, not being rolled by ISPs, can be 
procured from the authorized re-rollers of ISPs or authorized licensee of BIS having 
traceability system and who use billets produced by ISPs. Traceability shall be ensured by an 
officer specially authorized by the concerned SAG officer of the Zonal BBUNL on case to case 
basis for this purpose.  

2.3.1 Reinforcement steel shall be procured from reputed manufacturers like – 

Steel Authority of India Limited, SAIL 

RashtriyaIspat Nigam Limited, RINL 

Tata Steel Limited, TSL 

Essar Steel Limited, ESL 

JSW Steel Limited 

Jindal Steel & Power Limited, JSPL 

Ispat Industries Limited, IIL 

Bhushan Power & Steel Limited, BPSL 

Bhushan Steel Limited, BSL  

Shyam Steel Industries Limited, SSIL 

 

Any other steel producer having Integrated Steel Plant. 

3.0 Testing of reinforcement steel for physical properties is required in addition to submission of 
manufacturers certificate by the tenderer/contractor for the discretion of the Engineer-in-
charge. 

3.1 If a lot of reinforcement steel supplied at site is having size less than 100 MT, then minimum 
2 nos of tests on physical and mechanical properties shall be conducted. In case of lot size is 
more than 100 MT minimum number of such tests shall be 3. 

4.0 Testing of this material shall be done by the contractor at approved laboratories as directed 
by the Engineer-in-charge. 

5.0 Cost of testing has to be borne by the contractor at his own cost. Rates quoted by the 
contractor are inclusive of above testing charges. 

6.0 Cost of steel and Cement to be paid to the contractor under relevant Schedule is inclusive of 
transportation from source to site of work, loading, unloading, stacking, storing, all taxes, 
tools, plant, labour, re-handling from site go down to mixer, royalty, freight, incidental 
charges, Sheds for storage and Chowkidars etc. 

7.0 The contractor should disclose the source from where supplies of cement and steel are 
received by him and shall maintain a detailed record of receipt of cement and steel from 
different sources and shall keep the challan, invoice, lorry No. etc., and shall enter the 
receipts, issues and store balance in a Register as directed by the Engineer-in-charge and 
produce the same to the Engineer as and when demanded.  BBUNL reserves the rights to 
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inspect the contractor’s godowns and documents pertaining to this work.  The contractor 
shall use these materials in the work as per BBUNL specifications/approved drawings and 
shall not use the quantities than what is stipulated in the relevant specifications/approved 
drawings. The copy of invoice of steel and cement should be submitted to the BBUNL for 
their record.   

8.0 No wastage on any of the materials supplied and used in the work by the contractor 
including cement and steel is payable by the BBUNL, Contractor will make his own 
arrangements for storing cement, steel and other materials.   

9.0 Empty Cement bags would be the property of the Contractor and shall be disposed off by the 
contractor himself. However, in case of BBUNL is in need of empty cement bags, good and 
useable bags are to be supplied by the contractor at the rate of Rs. 1.50 (Rupees one and paise 
fifty only) per each empty polythene bag. 

10.0 Payment of steel and cement to the Contractor under relevant Schedule. 

10.1 No advance money will be paid to the contractor under any circumstances for procurement 
of cement for this work. 

10.2 Payment for Cement will be released through on account contract bills along with Mass 
Cement Concrete / Reinforced Cement Concrete quantities after casting only. 

10.3 For accountal of steel reinforcement, reinforcement register will be maintained by the 
BBUNL for entering the details, such as description of the reinforcement, Nos., cut length, 
total lengths, dia of the bar, weight per RMT, total weight etc.  The above details are to be 
entered by the concerned Jr. Engineer (works) / Section Engineer (Works) and the contractor 
should sign the register as a token of acceptance of the details entered by Jr. Engineer/ 
Section Engineer of BBUNLs. 

10.4 Casting of the RCC works will commence only after final checking of the reinforcement by 
the Asst. Field Officer of BBUNLs/Engineer-in-charge of the work. 

10.5 Unit weights per Meter Run of different dia of reinforcement should be as per Table-1 of IS-
1786-1985 for the purpose of arriving payment of steel. 

10.6 The quantity of steel reinforcement will be calculated as per reinforcement actually utilized 
in the work.  No extra will be paid for wastage / scraps or for cut rods, if any, which would be 
the property of the contractor.  

10.7.1 Payment for Cement to the Contractor should be for the element for which concreting is 
completed. 

10.7.2 Rate of consumption per cum. of Design mix shall be as per concrete mix design approved by 
the Engineer – In – Charge for M-25,M-35, etc.  

10.7.3 If actual consumption is more than the theoretical consumption as per approved design mix, 
payment shall be restricted to theoretical consumption only.  If the actual consumption of 
Cement is less than the theoretical consumption as per approved design mix, payment shall 
be restricted to actual consumption of Cement only.  

10.8 Contractor should take proper precautionary measures to store the cement in good condition 
against rains, cyclones.  BBUNL is not responsible for any loss of cement due to clodding on 
account of defective storage. 

10.09 Contractor shall maintain one source of supply and shall submit copy of periodical test 
analysis of cement produced by the manufacturer / changes in source will have to be 
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intimated with submission of fresh test certificate from manufacturer.  

10.10 Engineer-in-charge shall have full discretion to take sample during the course of work and 
send sample of cement for testing at the cost of contractor and shall be free to reject the 
supplied cement if tested cement is not found in conformity to IS specification. The sampling 
to be done as per IS specification.  

10.11 (A) Tests on cement to be as per IS : 4031, some of the tests which may be carried out are 

 i)  Compressive strength  

  (a)  after 72 hours. 

  (b) after 168 hours. 

 ii) Initial setting time and final setting time. 

 iii) Consistency. 

 iv) Soundness. 

 v) Expansion. 

 (B) Field test for finding out adulteration of cement with stone or coal dust – 

 Purpose of the test: The adulteration tests are required to be done to ascertain that cement is 
free from and adulator therein. 

  (a)  Sample of cement shall be heated on a steel plate for 20 minutes on a stove. The 
adulterated cement changes its colour. 

 (b) Normal solution of HCL shall be added to an equal volume of water and the resultant 
solution shall be slowly added to small quantity of cement of about 10 grams taken in 
a test tube. If any large insoluble residue is noticed, it indicates presence of siliceous 
materials. Efflorescence and frothing indicates presence of admixture of lime stone 
dust. 

 (c)  A small quantity of cement is taken in a test tube or a measuring cylinder and water 
added till container is half full.  The mixture is shaken and allowed to settle for a few 
minutes.  The cement particles settled down and the coal ash particles are found to be 
floating or in suspension as their lighter. 

 (C) Three small pots 3” x 3” x 1” in size are made from the sample of cement to be tested with 
28% water/weight. The pots are covered with moist cloth for 24 hours. The pots should resist 
an impression of thump nail after 24 hours. After 48 hours, it should be difficult to break 
with fingers.  If the cement is not good, the pot can be broken much easily.  However, the 
first trial does not necessarily indicate that the cement is bad.  Cement may be slow setting. 
Therefore, one more pot may be tested after 48 hours of curing.  If this shown no 
improvement, the cement is definitely of a doubtful type and needs further testing in 
laboratory. 

10.12    The procurement of cement should be regulated as not to allow cement becoming old by 
more than 3 months. In exceptional circumstances this may be relaxed by the BBUNL 
Engineer after getting it re-tested at the contractor’s cost on his specific request.  No Cement 
beyond 3 months from the date of manufacture shall be used in the work.  
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CHAPTER-XIII 
Quality Control 
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QUALITY CONTROL 
1 GENERAL 

All materials incorporated, all methods adopted and all works performed shall be strictly in 
accordance with the requirement of these technical specifications. The contractor shall maintain an 
approved quality assurance programme and have necessary procedure manuals and documentation, 
various provision in this section are only indicative and not exhaustive. 

 
1.1  Field Laboratory 
 

(i) Scope 
 

The work covers the provision and maintenance of an adequately equipped field laboratory 
as required for site control on the quality of materials and the works. The lab should be 
manned, managed & maintained by suitable qualified personnel from the contractor. 

 
(ii) Description 

 

The contractor shall arrange to provide fully furnished and adequately equipped field 
laboratory. The field laboratory shall preferably be located adjacent to the site office of the 
Engineer and provided with amenities like water supply, electric supply etc. 

 
The laboratory should have space for the installation of equipment, laboratory tables and 
cupboards, working space for carrying out various laboratory tests, besides a washbasin and a 
curing tank for the curing of samples, around 4m x 2m x 1m in size. Wooden/ concrete working 
platform shall be provided against the walls, with adequate storage/ furniture. 

 
Laboratory Equipment 

 
(iii) The following items of laboratory equipment shall be provided. 

 
 General 
 

 i. Oven-Electrically operated, thermostatically controlled,  1 No.  
  range up to 200  C sensitivity 1 C 
  

 ii. Platform balance 300kg capacity     1 No.  
 

 iii. Balance 20kg capacity self-indicating type    1 No.  
 

 iv. Electronic Balance 5kg capacity accuracy 0.5 gm   2 No. 
 

 v. Water-bath electrically operated and thermostatically  1 No. 
  Controlled with adjustable shovels, sensitivity 1 C. 
 

 vi. Thermometers:        2 No.  
  Mercury-in-glass thermometer range 0  to 250  C  
 

 vii. Kerosene or gas stove or electric hot plate    1 No.  
 

 viii. Glass wares, spatulas, wire gauzes, steel scales,   As required   
  measuring tape, casseroles, karahis, enameled trays of  
  assorted sizes, pestle-mortar, porcelain dishes, gunny  
  bags, plastic bags, chemicals, digging tools like pickaxes,  



Bharat Bhari Udyog Nigam Limited 
( A Govt. of India Enterprise ) 

By order of the Govt., The Braithwaite Burn and Jessop Construction Co. Ltd. (A Govt of India Undertaking) 
stands amalgamated with Bharat Bhari Udyog Nigam Limited (A Govt of India Enterprise) w.e.f. 10.07.2015. 
NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122                                                                                                DATE:-06.08.15  

177 
TENDERER                                                                                                                                BBUNL 

  shovels etc. 
 
 
 

 ix. Set of IS sieves with lid and pan :     1 set  
  450mm diameter, 
  63mm, 53mm, 37.5mm, 26.5mm, 13.2mm, 9.5mm,  
  6.7mm and 4.75mm size  
  200mm diameter        1 set  
  2.36mm, 2.0mm, 1.18mm, 900micron, 600micron,  
  425micron, 300micron, 150micron and 75micron 
 

 x. Water testing kit       1 set  
 

 xi. First aid box         1 set  
 
 For cement and cement concrete  
 

 i. Vicat apparatus for testing times     1 No. 
 

 ii. Slump testing apparatus      4 set  
 

 iii. Comppression strength testing machine of 100 tonne capacity 1 No.  
 

 iv. Needle Vibrator       1 No.  
 

 v. Concrete cube moulds                 12 Nos.  
           (for each site)  

 
1.2 The contractor shall set up a laboratory at a location approved by Engineer and equip the same with 

adequate equipment and personnel in order to carry out all required tests and quality control work 
as per standard specifications and/ or as otherwise directed by Engineer. Internal layout of the 
laboratory and list of equipment shall be got approved by Engineer in advance. In case same 
contractor is doing work in more than one package, more number of laboratories may be required 
to be provided as directed by Engineer. 

 
1.3 The contractor’s laboratory should be manned by a qualified quality control Engineer assisted by 

experienced technicians and the set up should be got approved by Engineer. The contractor shall 
carry out quality control test on materials and work at the frequency stipulated in sub clauses of 
this section. In the absence of clear indications about method and/or frequency of tests for any item 
in different codes/ standards or as given in these specifications, the direction of Engineer shall be 
followed. 

 
1.4 For satisfying himself about quality of materials and work, quality control tests will also be conducted 

by Engineer (by himself, his quality control units or any other agencies deemed for client or 
Engineer), generally at the frequency set forth here in under. Additional tests may also be 
conducted where, in the opinion of Engineer, need for such test exists. 

 
1.5 The contractor shall provide necessary co-operation and assistance in obtaining samples for test and 

carrying out field tests as required by Engineer from time to time. This may include provision of 
labour, attendance, assistance in packing and dispatching and any other assistance considered 
necessary in connection with tests. Alternatively, it may require inspectors to carry necessary 
instruments to site and carrying out tests at site. The contractor will arrange for such visits and 
tests at no extra cost to employer. 
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1.6 The contractor shall carry out modifications in the procedure of work, if found necessary, as directed by 
Engineer during inspection. Works falling short of quality shall be rectified or replaced. If necessary 
by the contractor at his own cost as directed by Engineer. 

 
1.7 The cost of setting up and operating laboratory including building with services, essential supplies like 

water, electricity, sanitary arrangements and their maintenance and cost of all equipments, tools, 
materials, labour and incidentals to perform tests and other operations of quality control according 
to specifications shall be deemed to be incidental to work and no extra payment shall be made 
therefore. If, however, there is a separate item in the bill of quantities for setting up of a laboratory 
and installing testing equipment, such work shall be paid for separately. 

 

1.8 Source of materials for embankment construction shall be arranged by the contractor and got approved 
by Engineer. The responsibility for arranging and obtaining land for borrowing or exploitation in 
any other way shall rest with the contractor, who shall ensure smooth and uninterrupted supply of 
materials for the quantity required in construction during the construction period. 

 
Similarly, supply of aggregates for construction of bridges and various concrete works and stone of 
large sizes for protection work, etc. shall be from quarries approved by Engineer. Bricks for building 
works shall be obtained from approved kilns and samples of supply frequently tested for ensuring 
uniform good quality. Supply of sand should be from approved river beds or crushed sand from 
approved quarries. 
 

Steel for structural steel work and reinforced concrete shall be obtained directly from the SAIL, 
RINL, TISCO or VSPL or other approved suppliers or their local stock yards. Supply of high tensile 
steel, should be only from approved suppliers for which Engineer’s prior approval should be 
obtained. Responsibility for arranging uninterrupted supply of good quality materials from source 
shall be that of the contractor. 

 

1.9 For testing of samples of soil, soil mix, granular material mix, bituminous mix, aggregates, cores, titles, 
stone, bricks, timber, paints, admixtures, water and other building materials, samples in the 
required quantities and form shall be supplied to Engineer by the contractor at his own cost. 

 

1.10 For cement, bitumen, mild steel, castings, pipes, bearings and other similar materials for which 
essential tests are to be carried out at the manufacturer’s plants or at laboratories other than the 
site laboratory, the cost of samples, sampling, testing and the furnishing of test certificates shall be 
borne by the contractor. Contractor shall also furnish test certificates to Engineer. 

 

1.11 For testing cement concrete works at site during construction, arrangements for supply of samples, 
sampling, testing and supply of test results shall be made by the contractor as per frequency and 
number of tests specified in the Handbook of quality control for construction of Roads and 
Runways (IRC-Special Publication No.11 & IRS Concrete Bridge & Structure Code) and relevant IS 
Codes or relevant clauses of these specifications. The cost for this shall be borne by the contractor 
as included in rates quoted for the work. 

 

1.12 The method of sampling and testing of materials shall be as required by the Hand book of quality 
control for Construction of Road and Runways (IRC special publication No.11), the specifications for 
road and bridge works of the Ministry of Surface transport (Road Wing) and IRS steel bridges and 
concrete bridge Codes of ASTM or DIN standard. Where they are contradicting the provisions of 
IRS, IRC codes or IS Codes shall prevail. Where they are silent or are not specific sound engineering 
practices shall be adopted as approved by Engineer and his decision will be final and binding on the 
contractor. 
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1.13 For the work of embankment (including filling and back filling), sub grade and pavement construction 
of subsequent layer of same or other material over the finished layer shall be done after due tests 
and obtaining permission from Engineer. Similar permission from Engineer shall be obtained in 
respect of other items of works prior to proceeding with the next stage of construction as stipulated 
in different codes/ standards. These specifications are as required by Engineer. 

 
 
1.14 DEFECTIVE MATERIALS 

All materials which Engineer or his representative has determined as not conforming to 
requirement of the contract will be rejected, whether in place or not. They shall be removed 
immediately from site as directed. Materials, which have been found defective and which have 
been subsequently corrected shall not be used in the work unless approval is accorded in writing 
by Engineer Upon failure of the contractor to comply with any order of Engineer/ his 
representative given under this clause. Engineer/ his representative shall have authority to cause 
the removal of rejected material and to recover the removal cost thereof from any money due to 
the contractor. 
 
 

 
1.15 IMPORTED MATERIALS  

At the time of submission of tenders, the contractor shall furnish a list of materials/ finished 
products manufactured, produced or fabricated outside India, which he proposes to use in the 
work. The contractor shall not be entitled to extension of time for delays caused in supply due to 
acts or events occurring outside India and it shall be the contractor’s responsibility to make timely 
delivery to the job site of all such materials obtained from abroad. 

 
Materials imported from outside India shall conform to relevant specifications and tests indicated 
in the specifications or standards referred to in the contracts and approved by Engineer. Tenderers 
should list such materials in their tenders. 

 
In case where materials finished products are not covered by specifications in the contract, the 
details of specifications proposed to be followed and the testing procedure as well as laboratories/ 
establishments where tests are to be carried out shall be specifically brought out in the offer and 
agreed to by Engineer. 

 
The contractor shall furnish a certificate of compliance of the tests carried out to Engineer. In 
addition, certified mill test reports clearly identifying the lots of materials shall be furnished at the 
contractor’s cost. 

 
1.16 The contractor shall engage a quality graduate Civil Engineer for supervision of the work and quality 

control at site failing which a penalty of Rs.10,000.00 (Ten thousand only) per month will be 
recovered from on account bills payable to him). 
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SPECIAL CONDITIONS OF CONTRACT  
QUALITY CONTROL FOR CONCRETE 

 
1.1 28 days strength of various grades of concrete referred in various schedules shall be as 

under. 
1.2 Test  during actual execution of Work (Works Tests) : 

1.2.1. Minimum frequency of samples of concrete and criteria for acceptance shall be as per Table 
given below : 

 

Minimum No. of 
specimens taken from 

same shift work 

Minimum frequency Criteria for acceptance 

7 days 
Compressiv
e strength 

an optional 
test if 

desired 

28 days 
compressive 
strength test 

Qty. of 
concrete in 
the Work 

M3 
 

  

3 3 1-50 
51 & above 

1. 1 plus one sample for 
each additional 50 M3 or 
part there of 
Note : 
I)  At least one sample shall 
be taken from each shift or 
as directed by Engineer. 
II) For each sample 6 cubes 
shall be cast, 3 for testing at 
7 days & 3 at 28 days. 

As per clause 8.7.6 of IRS 
concrete Bridge Code, 1997, 
with all up to date 
correction slips. 

 
 
1.2     ACCEPTANCE CRITERIA FOR CONCRETE 
 

Acceptance criteria for concrete has been stipulated vide clause 6 & 15 of IS-456/2000(CODE OF 
PRACTICE FOR PLAIN & REINFORCED CONCRETE).Therefore for all concreting works,the 
acceptance criteria should be followed as per IS-456/2000 
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CHAPTER-XIV 
 

Schedule of Items of Works 
& 

Approximate Quantities 
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NATURE & SCOPE OF WORK: 
Name of work:  Assembling, erection, supplying, fitting & fixing, launching OWT 
Steel Girder and Composite Girder with bearing in Bridge No.130 over River Irang of 
Span 1 x 71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang 
Station to Noney Station including other ancillary works in connection with the 
construction of New BG Railway Line Project from Jiribam to Imphal. (Two Packet 
System). 
 
1.0   SCHEDULE-A: 

(NFUSSOR items i.e. Earthwork, Hard rock blasting etc.) – Earthwork in cutting (Classified) in 
trolley refuges, side drains, level crossing etc., Hard rock blasting etc. 

2.0    SCHEDULE-B: 
         (NFUSSOR items – 2010 i.e. Fabricating,  Load testing etc.) –Fabricating, supplying & fixing of 6 to 

8mm thick steel chequered plate etc.,  Load testing of one or more spans of bridge etc. 
 
3.0    SCHEDULE-C: (NS items i.e. Structural steel work &etc.) – Supplying all types structural steel    
for Fabrication, Procurement /supply  of structural steel shear studs etc.   
 
4.0   SCHEDULE-D: (NS items i.e. Carriage etc. ) – Carrying ultrasonic testing of structural steel etc. 
 
5.0  SCHEDULE-E: (NS items ie. P.Way materials etc.)- Supplying, fabricating, transportation & 
fixing galvanized H-Beam etc., Linking of BG track, Laying 52 kg. (SEJ) on special H-Beam sleeper  
etc. 
 
6.0  SCHEDULE-F:  (NS items ie. Concrete work etc.)-  Providing & laying – CC M-40 Grade etc. 
 
7.0   SCHEDULE-G:  (NFUSSOR items – 2010 i.e. Reinforcement work etc.)– Supplying  
reinforcement for RCC work  etc. 
 
8.0   SCHEDULE-H:  (NFUSSOR items – 2010 i.e. Supply of cement)– OPC Grade – 53/43. 

 
 

The details of items of works to be executed are specified in schedule of items and 
Annexure-I to VIII enclosed. 
 

3.0 The contract envisages all permanent and temporary works which are necessary for the efficient 
execution and completion of works. 

 

4.0 The information and data stated herein and to be incorporated in contracts elsewhere is for the 
general guidance only and is subject to vary with more detailed site investigation. 
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BBUNL 
TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 

ABSTRACT OF  SCHEDULE OF ITEMS OF WORKS AND ESTIMATED COST 
Sl. 

No. 
Description of works Unit Basic Cost           

(Rs.) 
%age of rate 
in figures & 

words 

Amount 

1 Schedule-A   
Execution of item of works as per 
Annexure-I. (NFUSSOR items i.e. 
Earthwork, Hard rock blasting etc.) 
 

%age 
Above/ 

below / at 
par 

53,18,771.04    

2 Schedule-B                                                            
Execution of item of works as per 
Annexure-II (NFUSSOR items – 2010 
i.e. Fabricating,  Load testing etc.) 
 

%age 
Above/ 

below / at 
par 

3,25,27,423.52    

3 Schedule-C                                                         
Execution of item of works as per 
Annexure-III (NS items i.e. Structural 
steel work &etc.) 
 

%age 
Above/ 

below / at 
par 

92,53,97,161.92 
 

   

4 Schedule-D   
Execution of item of works as per 
Annexure-VI. (NS items i.e. Carriage 
etc. ) 
 

%age 
Above/ 

below / at 
par 

1,70,68,944.86 
 
 
 

  

5 Schedule-E   
Execution of item of works as per 
Annexure-V. (NS items ie. P.Way 
materials etc.) 
 

%age 
Above/ 

below / at 
par 

7,96,438.44 
 
 

  

6 Schedule-F   
Execution of item of works as per 
Annexure-VI. (NS items ie. Concrete 
work etc.) 
 

%age 
Above/ 

below / at 
par 

2,60,247.31 
 
 

  

7 Schedule-G   
Execution of item of works as per 
Annexure-VII. (NFUSSOR items – 2010 
i.e. Reinforcement work etc.) 
 

%age 
Above/ 

below / at 
par 

33,01,452.00 
 
 

  

8 Schedule-H   
Execution of item of works as per 
Annexure-VIII. (NFUSSOR items – 
2010 i.e. Supply of cement) 
 

%age 
Above/ 

below / at 
par 

12,01,014.00 
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NB:      1.0   Tenderer(s)/Contractor(s) have to quote only percentage above/below/at par rate in the 
schedule.  

2.0 Tenderers are not required to quote item wise rates. In case any contractor   quotes 
unified  percentage for each schedule and item wise rates against individual items also, no 
cognizance would be taken for the item wise rates quoted by the tenderer. 

3.0 Tenderer are required to quote rates only in the “ABSTRACT OF  SCHEDULE 
      OF ITEMS OF WORKS AND ESTIMATED COST” and nowhere else and  
      separately for each Schedule as per space Provided.   

            4.0 Settlement of rate of extra item(s) of work which is/are not covered by the schedule:- 
               The Successful bidder shall notify any extra item(s) of work to BBUNL immediately after he 
                comes across the same during execution of work and submit rate for the same. Based on      
receipt, 
                 BBUNL shall take up with N.F.Rly for settlement of rate of extra item(s) of work. If N.F.Rly admits 
                the said extra item(s) of work and settle the rate thereof then BBUNL shall also admit the said 
                extra item of work  for contractor and pass on 90% of the rate settled by N.F.Rly. 

 
 

 
NOTE: 

 

 

1.0 Mobilization of plants and equipment shall be taken up immediately after award of 
work for fabrication of girders in his own workshop/site.  For timely and proper 
execution of work the contractor shall have to deploy the key Plant and Machinery as 
specified but not limited to the scale specified. 
 

2.0 
 
 
 

3.0 

The launching and erection work has to be executed from both sides simultaneously 
so that it can be completed within the scheduled time.  Such work must commence 
at least six months before scheduled completion of the contracted work. 
 
Maintaining correct camber is of importance for the conformity of the final stress in 
bridge members with those provided in the design.  Utmost care should be taken 
during fabrication and erection process to ensure that profile of the girder conforms 
to the camber diagram. 
 

4.0 Economic Blockades, Strikes, Ban, Bandh etc. are not uncommon in Manipur.  
Therefore, contractor has to ensure, at all times, stock of all required material at site 
which is sufficient for at least 3 months requirement.  Adequate storage capacity will 
have to be created by the agency at site. 
 

5.0 
 
 
 

6.0 

The contractor may need to place bulk orders for supply of HSD Oil, Petrol etc. 
required for the work on PSU like IOC, HPCL, BPCL etc. for which BBUNL may give 
recommendation letter on a written request by the contractor. 
 
The work is required for an important National Project. The sub-structure works are 
already in progress.  The super structure works for this bridge are planned to be 
taken up progressively basing on completion of particular portion of the                 
sub-structure as per direction of Engineer-in-charge of N.F.Railway.  Accordingly, the 
contractor  will be working in due course on both sides of approach of the bridge i.e. 
on Jiribam&Imphal end.  The Engineer-in-charge of the N.F.Railway will co-ordinate 
between the  sub-structure agency and contractor for super structure work)  and that 
his decision will be final and binding in case of dispute between the two agencies.  
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ANNEXURE-I 

BBUNL 
TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel Girder and 
Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 71.50m + 5 x 106.00m + 1 
x 71.50m  at KM 69.840 in between Khongsang Station to Noney Station including other ancillary works 
in connection with the construction of New BG Railway Line Project from Jiribam to Imphal. (Two Packet 
System). 
 
Schedule-A :  (NFUSSOR items i.e. Earthwork, Hard rock blasting etc.) 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 
No. 

USSOR 
Item 

Description of item Unit Qty. Rate                 
(Rs.) 

Amount                
(Rs.) 

1 013110 Earthwork in cutting (Classified) in, trolley 
refuges, side drains, level crossing approaches, 
platforms, catch water drains, diversion of 
nallah& finishing to required dimension and 
slopes to obtain a neat appearance to standard 
profile inclusive of all labour, machine and 
materials and removing & leading all cut spoils 
either to make spoil dumps beyond 10m.from 
cutting edge or for filling in embankment with all 
leads within the section limit, lifts, ascent, 
descent, loading, unloading, all taxes/royalty, 
clearance of site and all incidental charges, 
bailing & pumping out water if required,  etc., 
complete as per directions of the Engineer-in-
Charge. The work is to be executed as per Latest 
/ Updated edition of ''Guidelines for Earthwork 
in Railways projects'' issued by RDSO, Lucknow. 
Cut trees shall be property of Railways and to be 
deposited in the Railwaygodown unless specified 
otherwise in the Special conditions of contract.  

      

  
  

    Note - (i) All ustable earth arising from cut spoils 
shall be led into bank formation and Unusable 
spoils shall be dumped / stacked.(ii) All hard 
rock / and boulders not fit for filling will be 
stacked by the contractor and will be property of 
the Railways. 

      

  
  

 013111 (a) In all conditions and classifications of soil 
except rock. 

Cum 20000 201.45 4028983.20 

 013113 (b) In hard rock requiring blasting with 
explosives and blasting/drilling equipment 
including all incidental work in all condition. 
Rate includes cost of all explosive material. 

Cum 2000 644.89 1289787.84 

                                                                                                                                                          TOTAL =Rs.53,18,771.04 
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ANNEXURE-II 

BBUNL 
TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 

Schedule-B :  (NFUSSOR items – 2010 i.e. Fabricating,  Load testing etc.) 
 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 
No. 

USSOR 
Item 

Description of item Unit Qty. Rate                 
(Rs.) 

Amount                
(Rs.) 

1 211040 Fabricating, supplying and fixing of 6 to 8 
mm thick steel chequered plate 
conforming to IS: 3502 for pathway, trolley 
refuges, floor for the bridge including 
fixing the same over steel channel sleepers 
by drilling holes in channel sleepers and 
trolley refuges incl. nuts & bolts, tools and 
plants, labour as a complete job 

MT 120 188330.57 22599667.98 

2 201060 Load testing of one or more spans of 
bridge as selected by the Engineer as per 
approved load test procedure following 
relevant IS/IRC/Railway codes with  
contractor’s labour, deflection measuring 
instruments, loading materials, recoding 
and analyzing the load testing results 
including all lead & lift, etc. complete as 
required. The rates are all inclusive and 
will be paid after load test is finished and 
girder is cleared of the kentledges/loading 
material etc. The load shall be 1.25 times 
the stipulated design load Based on design 
load & not span 

    

 201061 (a) For Span design load upto 100 MT Each 3 156870.75 470612.24 
 201062 (b) Extra for every increase of 100 MT 

or part thereof in the span load 
capacity upto 800 MT 

Each 
100m 

6 154154.97 9249.30 

3 081050 Erecting roof trusses, tank stagings, steel 
tanks etc. including rivetting for work upto 
10 m height above G L 

quintal  4560 518.85 2365935.48 

4 081060 Extra to item no 081050 for every 
subsequent 5m height, or part thereof, 
over 10m height above GL 

quintal  54600 129.71 7081958.52 

                                                                                                                                           TOTAL =Rs.3,25,27,423.52 
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ANNEXURE-III 

 
 

BBUNL 
TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 

Schedule-C :  (NS items i.e. Structural steel work &etc.) 
SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 

Sl. 
No. 

Description of item Unit Qty. Rate                 
(Rs.) 

Amount              
(Rs.) 

1 Supplying of all types of structural steel conforming 
to Fe 410 BO, E250 BO of IS :2062-2011,fabrication, 
transportation for each type of girder, trial 
assembly, assembly erection/ slewing/ and 
launching of steel girders (Not requiring traffic 
block) up to 106 M span on sub-structure, surface 
preparation, sand blasting, painting and metalizing 
etc. with approved brand complete in all respect as 
per approved drawing with contractor’s materials, 
consumables energy/power, labours, tools, plants 
and equipment as per drawing/specification, 
contract condition and as approved by Engineer in 
charge of BBUNL.  The work also includes supply of 
HD bolts and nuts with anchorage, washer.  
Welding shall be done with electrode as per BBUNL 
approved drawing.  The rate shall be inclusive of 
labour, tool & plants viz drilling machine, welding, 
compressor which gas cutter, oxygen, acetylene etc. 
complete in all respect with all lead/lift etc. 
fabrication is to be done as per specification laid in 
RDSO Booklet Sl. No.B-1-2001.  (Detailed sub-
drawings for fabrication and erection and launching 
methodology will be prepared by the successful 
contractor and got approved from BBUNL.  Rate 
includes fabrication of all the type of battens, 
bacings, ties, stiffeners, packing, diaphragrms, shop 
rivets/welding, T&P bolts, steel drifts, templates, 
jigs, fixtures, back up supports, accessories, 
temporary staging of CC cribs of sufficient quantity 
for flooring and camber jacks.  Mechnical and 
Hydrolic jacks, steel wire ropes and which cribs 
launching arrangements and any other suitable 
requirement and marking each member for site 
identification and transporting various components 
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from fabrication yard (If workshop is not at site) to 
bridge site in packages, bundles and other means 
with due care and safe guards as describes in the 
specification, including loading, unloading, sorting 
member wise, systematic matching etc. complete 
with contractors own lab our, material, tools & 
plants including all lead/lift and taxes complete in 
all respect and it also include all inspection and 
testing of raw materials (excluding ultrasonic 
testing) erection of bearings in correct position, 
grouting of bolts and nuts, painting and metalizing 
of bearing along with minor modification in the 
bearing pedestal and pier caps accessories, 
transporting various components from fabrication 
shop to site, including loading, uploading lift and 
taxes complete, assembly of girders on drifts/bolts, 
field riveting/welding, assembling of temporary 
support for site slewing, raising of girders to the b 
ed block level, providing sliding arrangement and 
slewing the girder in position, lowering of girder on 
bearings and bed plates, grouting holes in the bed 
block for fixing of HD bolts/anchor pins of bed 
plates, all temporary arrangements.( Bearings and 
HD bolts shall be supplied by BBUNL but fixing of 
bearing in position is contractors responsibility.)  
Rate includes Contractor’s own cranes of sufficient 
capacity and boom length, steel textiles as per site 
condition or floating barge of safe and capacity and 
boom length, steel testis as per site condition or 
floating barge of safe and adequate capacity or other 
manual/mechanical method of erection and 
launching of truss members/girders.  Sand blasting 
and metalizing the bridge components with 
aluminum wire as per IRS B1-2001 including 
applying one coat of primer of IS-5666 & followed 
by one coat Zinc chromate primer of IS-104 & two 
coats of Aluminium paint of IS-2339 (One coat of 
Aluminium paint is to be applied b efore erection 
and another coat of Aluminium pint to be applied 
after erection. During stone blasting the surface 
should be thoroughly cleaned & roughened by 
compressed air with suitable abrasive material & 
grade of blasting shall confirm to IS-9954.  Provision 
of all accessories such as inspection ladder, trolley 
refuge, pipe line fixing arrangement, cable fixing 
arranges and railings etc. of steel is also covered 
under above item which shall be paid actual weight. 

  Payment Schedule   
  

    

 Stage % Payment Cum. % 
Payment 
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  (i) Procurement of Material (Against indemnity  
bond) 

25%  25%     

  (ii) Fabrication Materials 15%  40%  
 

  

  (iii) Transportation of fabricated members to site  15% 
 

55% 
 

  

 (iv) Launching & erection at site 25% 80% 
 

 

 (v) Completion of all leftover riveting & welding 10% 90% 
 

 

 (vi) Completion of metalizing & final coat of  
       painting and commissioning 
 

10% 100%  

 (a)        Open web Girder 71.50 m Span 
 

MT 
 
 

1040 174842.96 181836673.20 

 (c) Open web Girder 106.00 m Span 
 

MT 
 
 

4250 174842.96 743082558.75 

 
 
 
 
 
 
2. 

Procurement/Supply of structural steel shear 
studs/shear connectors) shall be complete in all 
respects as per the requirements of approved 
fabrication drawings, relevant codes and 
specifications and Structural requirement 
procurement of shear studs, tolerances, durability, 
handling and storage, welding components and 
consumables, preparation of welding surfaces, 
welding process as per Clause 4.4.5.11 of Structural 
requirement, corrosion protection and painting, 
inspection, testing and corrections, quality 
assurance and control etc. complete as per drawings 
and technical specification or as directed by 
Engineer. The rate shall include cost for erection & 
launching/lowering for the wt. of studs.  No 
separate payment for the wt. of studs shall be made 
in erecting/launching/lowering of girder 
components. 

    

(j) B 25 x 125 Each 
 
 

450 389.43 175241.27 

(ii) B 25 x 300 Each 
 
 

450 672.64 302688.70 

                                                                                                               TOTAL =Rs.92,53,97,161.92 
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ANNEXURE-IV 

BBUNL 
 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 

Schedule-D :  (NS items i.e. Carriage etc. ) 
 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 

No. 
Description of item Unit Qty. Rate                 

(Rs.) 
Amount                

(Rs.) 
1 Carrying out Ultrasonic testing of all 

structural steel in the contractor's 
fabrication workshop with contractor's 
testing equipment, manpower and all 
other arrangement complete item as per 
relevant codes and direction/approval of 
the Engineer. 
 

MT 5290 3226.64 17068944.86 
 

                                                                                                                                           Total =Rs.1,70,68,944.86 
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ANNEXURE-V 
BBUNL 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 

Schedule-E :  (NS items ie. P.Way materials etc.) 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 
No. 

Description of item Unit Qty. Rate                 
(Rs.) 

Amount                
(Rs.) 

1. Linking of new BG track including laying with 60 
kg/52 Kg Rails (LWR) on H-Beam sleepers/Channel 
Sleepers ( sleepers would be supplied by BBUNL at 
manufacturers’ shop. Contractor has to transport 
the sleepers from manufacturers’ shop to the site 
and fix the same in position before track linking. 
The rate shall include the said activities) as per 
RDSO’s drawings or any other BBUNLs drawings 
for linking including laying, fitting and fixing of 
90R (SH) guard rails on girder bridge as per 
standard Drawings & as per IRPWM, De – stressing 
of LWR, fixing of tie angles with all fittings, fixing 
materials, gauging and aligning including loading, 
unloading of materials with all leads, lift, ascent 
and descent, crossing of tracks, obstruction etc. 
with contractor’s own materials, labour, tools and 
plants, machineries etc. required for the execution 
of the work as per direction & satisfaction of the 
Engineer–in–Charge or his authorized 
representative. Rails will be issued from 
depot/godown.  

Rm 750 920.94 690704.28 

2. Laying 52 kg Switch Expansion Joint (SEJ) on 
special H-Beam sleepers as per RDSO’s Drawing 
No T-4160-Alt-4 at the required locations with 
contractor’s labours and tools inclusive of all lead 
and lift complete. The item mainly includes laying 
SEJ special H-beam sleepers to correct spacing over 
Girder, laying of stock & tongue rails (two pairs), 
providing the fitting and fastening, fixing two 
angles spacers, lifting the SEJ track to desired 
longitudinal profile, fixing of reference rail post, 
correcting gauge, cross levels, alignment and 
longitudinal level marking sleepers spacing, re-
spacing, squaring and packing the sleepers, oiling 
and greasing the tongue rails and stock rails, etc. or 
any other item required as per the directives of 
Engineer-in-charge or his authorized 
representative. SEJ materials will be issued for 
depot/godown and payment for carriage to site will 
be inclusive.  

Set 4 26433.54 105734.16 

                                                                                                                                     TOTAL = Rs. 7,96,438.44 
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ANNEXURE-VI 
BBUNL 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 

Schedule-F :  (NS items ie. Concrete work etc.) 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 

No. 
Description of item Unit Qnty. Rate                 

(Rs.) 
Amount                

(Rs.) 
1 Providing and laying in position machine 

batched, machine mixed and machine 
vibrated design mix cement concrete of grade 
M40 complete as per approved drawings, 
codes and specifications and Structural 
Requirements (Chapter-III, Clause-3) 
including procurement of constituent 
materials such as aggregate, water, 
admixtures, testing of constituent materials, 
storage of materials, preparation of design 
mix, plants and machinery usage, 
transportation of batch mix, concrete, 
pumping and placing of concrete, vibrating 
and compaction, curing of concrete, achieving 
desired concrete surface, inspection and 
testing of concrete work execution, fixing 
surface cracking, removal of defective 
concrete, preparation of slurry tight steel 
formwork and scaffolding and removal 
thereof, but excluding reinforcement steel etc. 
complete as per drawings and technical 
specification or as directed by Engineer. 
(Cement& reinforcement steel will be paid 
separately against relevant supply item) 

        

 (a) Foot path Cum 
 

25.00 5150.15 128753.82 
 

 (b) Crash Barrier Cum 
 

20.00 6574.67 131493.49 
 

                                                                                                                                   TOTAL = Rs. 2,60,247.31 
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ANNEXURE-VII 

BBUNL 
 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 

Schedule-G :  (NFUSSOR items – 2010 i.e. Reinforcement work etc.) 
SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 

Sl. 
No. 

USSOR 
Item 

Description of item Unit Quantity Rate                 
(Rs.) 

Amount                
(Rs.) 

1 045010 Supplying Reinforcement for 
R.C.C. work including 
straightening, cutting, bending, 
placing in position and binding 
all complete. 

        

a) 045016 Thermo - Mechanical Treated 
bars. 

Kg 
 
 

40000 82.54 3301452.00 

                                                                                                                                 TOTAL = Rs.33,01,452.00 
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ANNEXURE-VIII 

BBUNL 
 

TENDER NO.   NIT/DGM(P-V)/Br.No.130/NFRLY/2141/3122 
Name of work: Assembling, erection, supplying, fitting & fixing, launching OWT Steel 
Girder and Composite Girder with bearing in Bridge No.130 over River Irang of Span 1 x 
71.50m + 5 x 106.00m + 1 x 71.50m  at KM 69.840 in between Khongsang Station to Noney 
Station including other ancillary works in connection with the construction of New BG Railway 
Line Project from Jiribam to Imphal. (Two Packet System). 
 
 

Schedule-H :  (NFUSSOR items – 2010 i.e. Supply of cement) 
 
 

SCHEDULE OF ITEMS OF WORKS AND APPOXIMATE QUANTITIES 
Sl. 
No. 

USSO
R Item 

Description of item Unit Qnty. Rate                 
(Rs.) 

Amount                
(Rs.) 

1 252030 Supply of OPC grade 53 MT 
 
 

100 10246.50 1024650.00 

2 252040 Supply of OPC grade 43 MT 
 
 

20 8818.20 176364.00 

                                                                                                                                           TOTAL = Rs. 12,01,014.00 
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BBUNL 
  

AGREEMENT OF WORKS 
(Value at over Rs. 25,000/- ) 

 

Approximate value of the work (Tender Value) ` 
 
CONTRACT AGREEMENT NO.  __________________ Dt._________ 

ARTICLES OF AGREEMENT MADE  this _______________day of_____________2014  between the 
president of India acting through the BBUNL Administration hereinafter called the “BBUNL” on the one 
part and hereinafter called the “Contractor” of the other part. 
 

 
WHEREAS the Contractor has agreed with the Railway of the performance of the works    

_______set forth in the schedule hereto annexed upon the General Conditions of Contract and the 
Specifications of the Northeast Frontier Railway 1998 edition corrected up-to-date and the Special 
Conditions and Special Specifications, if any, and in conformity with drawings hereinto annexed AND 
WHEREAS the performance of the said works is an act in which the public are interested. 
 

 
NOW THIS INDENTURE PRESENTS WITNESSETH  that in consideration of the payments to be 

made by the BBUNL, the contractor will duly perform the said works in the said schedule set forth and 
shall execute the same with great promptness, care and accuracy in a workmanlike manner to the 
satisfaction of the BBUNL  and will complete the same in accordance with the said specifications and said 
drawings and said conditions of contract on or before the  ___  day of ____ and will maintain the said works 
for a period of ____calendar months  from the certified date of their completion and will observe, fulfil and 
kept all the conditions therein mentioned (which shall be deemed and taken to be part of this contract as if 
the same had been fully set forth herein), and the BBUNL  do hereby agree that if the Contractor shall duly 
perform the said works in the manner aforesaid and observe and keep the said terms and conditions the 
BBUNL  will pay or cause to be paid to the Contractor for the said works on the final completion thereof 
the amount due in respect thereof at the rates specified in the schedule hereto annexed. 

 
 

Contractor(s) ______________                        
CHIEF ENGINEER/CONSTRUCTION 
                                                                                                                                                       BBUNL,KOLKATA 
Address ______________________                                                                                        for PRESIDENT OF INDIA 
 
Date _________ 
 
 
 

Signature of witnesses with Address to        Witness :  1.   _______________________ 
 
 
 

                                                                                                              2.   _______________________ 
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